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Glossary of terms: 

Active site: 

An active site refers to a site that was actively implementing the framework at the time of 

data collection. 

 

Advanced stage implementer site  

The term advanced stage implementer site was used to denote a site that had implemented 

the framework in its entirety.  

 

Care plan*
1
 

A care plan is a documented agreement of a plan of action between the service user and 

service provider based on SMART (Specific, Measurable, Attainable, Realistic and Time- 

bound) objectives. Care plans should document and enable review of service user needs, 

goals and progress across four key domains:  

• Drug and alcohol misuse  

• Health (physical and psychological)  

• Offending  

• Social functioning (including housing, employment and relationships).  

A care plan should be brief and readily understood by all parties involved and should be a 

shared exercise between the service user and the service provider. The care plan should 

explicitly identify the roles of specific individuals (including the service user) and services in 

the delivery of the care plan. Care plans should be reviewed both routinely and when a 

change in a service user’s circumstances makes it necessary.  

 

Care planning* 

Care planning is a process for setting goals, based on the needs identified through an 

assessment, and planning interventions to meet those goals with the service user. Care 

planning is a core requirement of structured drug treatment. An integrated care plan 

involves two or more agencies. (See also shared care planning at the end of this section). 

                                                   
* All terms were taken directly from the National Drug Rehabilitation Framework Document. 



7 | P a g e  

 

 

Case management* 

Case management is the process of coordinating the care of a service user through a shared 

care plan and resolving any gaps and blocks that arise.  

 

Case manager* 

The case manager is the identified person who has a formal role in the management of inter- 

agency communication and the provision of co-ordinated care for the service user in 

question.  

 

Comprehensive Assessment*  

Comprehensive assessment is targeted at drug misusers with more complex needs and those 

who will require structured drug treatment interventions. The assessment aims to 

determine the exact nature of the individual’s drug and alcohol problems, and coexisting 

problems in the other domains of health (mental and physical), social functioning and 

offending. Comprehensive assessment can be seen as an ongoing process rather than a 

single event. It provides information that will contribute to the development of a care plan 

for a service user.  

Core service user  

A service user attending the main programme of a service or availing of the general services 

offered rather than a service user that is attending some ancillary part of a programme or 

service. 

  

Early stage implementer site  

The term early stage implementer site was used to denote a site that had implemented 

some but not all framework protocols. 

Four Tier Model  

A framework for grouping drug and/or alcohol service interventions into tiers, which 

correspond to the level of need of clients.  

 

The Four Tier Model  
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The four tier model of care (taken directly from the NDRF 2010 P9) will act as the 

overarching framework for the provision of rehabilitation pathways. Briefly, these tiered 

interventions are described as follows. 

Tier 1 interventions include the provision of drug-related information and advice, screening 

and referral to specialised drug treatment services. They are delivered in general healthcare 

settings (emergency departments, liver units, antenatal clinics, pharmacies, or in social care, 

education or criminal justice settings [probation, courts, prison).  

Tier 2 interventions are delivered through outreach, primary care, pharmacies, and criminal 

justice settings as well as by specialist drug treatment services, which are community or 

hospital based. The interventions include information and advice, triage, referral to 

structured drug treatment, brief interventions and harm reduction e.g. needle exchange 

programmes.  

Tier 3 interventions are mainly delivered in specialised structured community addiction 

services, but can also be sited in primary care settings such as Level 1 or Level 2 GPs, 

pharmacies, prisons, and the probation service. Typically, the interventions consist of 

community based specialised drug assessment and co- ordinated, care-planned treatment 

which includes psychotherapeutic interventions, methadone maintenance, detoxification 

and day care.  

Tier 4 interventions are provided by specialised and dedicated inpatient or residential units 

or wards, which provide inpatient detoxification (IPD) or assisted withdrawal and/or 

stabilisation. Some service users will require inpatient treatment in general psychiatric 

wards. Acute hospital provision with specialist “addiction” support will be needed for those 

with complex needs e.g. pregnancy, liver and HIV-related problems. Others will need IPD 

linked to residential rehabilitation units to ensure seamless care.  

 

Initial Assessment * 

An initial assessment usually takes place when a drug misuser first contacts specialist drug 

treatment services. The aim of an initial assessment is to determine the seriousness and 

urgency of a service user’s problems and the most appropriate type of treatment for the 

service user. It involves a fuller assessment of the individual’s drug and alcohol problems 

than is conducted at screening, as well as assessment of a service user’s motivation to 

engage in treatment, current risk factors and the urgency of need to access treatment. As a 
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result of this assessment, an individual might be offered services within the assessing agency 

or onward referral to another service. A further outcome of an initial assessment is that, 

where appropriate, work is undertaken to further engage and prepare the individual for 

treatment.  

 

Key informants  

A key informant was an individual that was nominated by a pilot site co-ordinator for 

interview.  These individuals were not key workers, case managers or managers, but were 

nevertheless seen as instrumental to the implementation of the NDRF. The majority of key 

informants were members of Drug Taskforce Treatment and Rehabilitation Committees or 

equivalent, a small number represented ‘the missing voice of the family’ and the remainder 

were in senior management, removed from frontline delivery but managing senior 

individuals involved in the implementation.  

 

Key worker*  

The named person assigned to work closely with the service user to provide a range of 

psychosocial interventions/advocacy for that service user.  

 

Key working*   

Key working is a process undertaken by the key worker to ensure the delivery and ongoing 

review of the care plan. This usually involves regular meetings between the key worker and 

the service user where progress against the care plan is discussed and goals revised as 

appropriate. The key worker is usually a member of the multidisciplinary team responsible 

for delivering most of the service user’s care.  

 

National Drug Rehabilitation Implementation Committee (NDRIC) 

The NDRIC is charged with overseeing and monitoring the implementation of the 

recommendations made in the Report of the Working Group on Drugs Rehabilitation (The 

Rehabilitation Report).  

 

National Senior Rehabilitation Co-ordinator*  
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The National Senior Rehabilitation Co-ordinator is the Chair of the National Drugs 

Rehabilitation Implementation Committee, which is charged with implementing the National 

Drugs Rehabilitation Framework. As such the National Senior Rehabilitation Co-ordinator will 

oversee the implementation of the rehabilitation effort and liaise with the other 

rehabilitation co-ordinators in regard to operations in their individual areas to ensure 

consistency and high quality in rehabilitation standards.  

 

Pre-implementation site 

A site that had not actively implemented the framework at the time of data collection i.e. a 

site that remained in the pre-implementation planning phase and had not managed to 

integrate the framework into practice.   

 

Rehabilitation*  

The broad definition of rehabilitation encompasses a structured development process 

focused on individuals, involving a continuum of care and aimed at maximizing their quality 

of life and enabling their re-integration into communities.  

 

Rehabilitation Co-ordinator*  

Rehabilitation Co-ordinators have the lead role in the co-ordination of case management 

through the Treatment and Rehabilitation Sub Group of the relevant Drugs Task Force at 

local/regional level. They track the progression of service users as they move through the 

continuum of care. This will be informed through liaison with case managers/key workers as 

appropriate.  Rehabilitation Co-ordinators have a formal role in resolving gaps and blocks in 

a service user’s care plan that cannot be resolved by the case manager. They report to the 

Health Service Executive National Senior Rehabilitation Co-ordinator on the implementation 

of the National Drugs Rehabilitation Framework and the overall recommendations of the 

Report of the Working Group on Drugs Rehabilitation.  

 

Service Level Agreement (SLA)*  

A service level agreement is a negotiated agreement between two parties where one is the 

funding organisation and the other is the service provider. It usually includes a clear and 
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detailed specification and formalised agreements in relation to the service to be delivered 

and the measurable outputs and outcomes expected.  

 

Shared Care Plan*  

Where there are multiple agencies involved in setting objectives with the service user, these 

should be combined to form a shared care plan, which the case manager oversees.  
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Executive Summary 

 

This is the first external examination of the pilot of the National Drug Rehabilitation 

Framework (NDRF). A selection of service providers, service users and key informants were 

interviewed across ten volunteer pilot sites. Of the ten pilot sites six had begun 

implementing the framework and four had not. There were qualitative and quantitative 

components to the evaluation. 

 

The quantitative findings come from questionnaires filled out by 81 individuals, all from pilot 

sites implementing the framework. There were 14 service users, 48 key workers/case 

managers and 19 service managers. All service users had completed an assessment and all 

had a key worker. Two thirds had a case manager. Overall, service users were satisfied with 

the service they were receiving. Three quarters of key workers/case managers always 

engaged in care planning, and the remainder sometimes, with similar ratios for engaging in 

interagency meetings. Service managers were more likely to experience difficulty 

implementing comprehensive assessments than initial assessments.  

 

All bar one manager said care planning was being implemented but of those doing so all 

except three reported difficulties. Implementation of confidentiality protocols was in some 

way difficult for over three quarters of service managers. Service managers reported varying 

levels of access to support services such as addiction, education and employment, housing, 

justice and law reform services. All service managers were engaged in interagency working 

but all reported at least some difficulty implementing service level agreements. Both service 

managers and frontline staff reported an improvement in communication, sharing of 

information and referrals following implementation of the framework. 

 

The qualitative findings come from interviews with 74 individuals. Interviews took place with 

14 service users from the pilot sites that were implementing the framework. In addition, 

there were interviews with 12 key workers, 8 case managers and 12 service managers from 

the pilot sites. Ten coordinators from the pilot sites were interviewed. In addition 18 key 

informants were also interviewed.  Fourteen of these were from pilot sites that were not 
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implementing the framework. There was near universal enthusiasm for the framework and 

optimism that its aims could be achieved if commitments to the framework were re-iterated 

by all agencies. Better inter-agency working was seen as key. One of the fears expressed by 

many was that the momentum gained could be lost if all agencies who have an input 

decided to pull back from the implementation. There is already some evidence of 'missing 

partners'. When asked about their experience with their key workers and case managers, 

service users were generally very positive and felt supported in the process. Service users 

spoke about the benefits of connecting with a service and the direct effect that this had on 

their lives. 

 

In terms of the benefits that were more directly attributable to the framework, care planning 

was the most recognisable practice for service users; the majority of service users had a clear 

idea of their goals and aspired to build on the current success.  

 

Four sites were not implementing the framework when this evaluation fieldwork was being 

carried out. While parallel work to the framework was most likely taking place in these sites 

there were no service users who could be interviewed as possible beneficiaries of the 

framework. The two most commonly cited reasons for non-implementation were politics 

and lengthy pre-implementation planning. Some interviewees saw this as a lost opportunity 

and there was a sense that if people had their time back they would have begun 

implementing sooner. 

 

Notwithstanding the findings and some of the challenges uncovered in the roll-out of the 

framework there was near universal support and enthusiasm for the framework, even where 

it was not being implemented yet. The purpose of the evaluation was to provide learning on 

what was, and was not, working. All findings, both positive and negative, provide a stimulus 

for increased learning and can be used to advance the implementation of the framework 

nationally. 
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CHAPTER ONE: INTRODUCTION AND LITERATURE 

Introduction: 

As part of the mid-term review of Ireland’s Drug Strategy in the first decade of this century, 

Building on Experience, 2001-2008, the Report of the Working Group on Drug Rehabilitation 

was published in 2007. Arising from the report of the Working Group the National Drug 

Rehabilitation Implementation Committee (NDRIC) was established. In order to put the 

recommendations of the Working Group into effect NDRIC developed the National 

Rehabilitation Framework, which was published in April 2010. 

 

Elements of the framework included an integrated model of rehabilitation, care planning 

and case management, standardised assessment procedures and a range of accompanying 

protocols, agreements and quality standards. The framework was widely disseminated and 

service providers were encouraged to implement it. Pilot sites expressed an interest in 

participating, co-ordinated through Drugs Task Force Treatment and Rehabilitation Sub-

groups. 

 

This present report is the result of the evaluation of the pilot of the framework across 10 

pilot sites.  

Literature 

The National Drug Rehabilitation Framework (NDRF) was developed to improve the quality 

and quantity of interagency referrals between drugs services (community, voluntary and 

statutory) and the range of services that a person may need to access in their recovery. 

However, challenges exist regarding how to make the NDRF a reality, particularly at an 

organisational level and as a routine, sustained aspect of standard practice. Prior to 

reviewing findings, it is of interest to look first at the literature regarding service provision 

within the substance use services, as well as factors that influence any systems change. 
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Problematic alcohol and substance use is associated with a wide range of serious health, 

social and economic complications (Hesse and Tutenges 2011). Consequently substance 

users’ needs are often quite complex.  Substance users are less likely to be in employment, 

and more likely to be in need of support with housing, relational and legal issues (Drake, 

McHugo et al. 1998). Primary tasks of treatment for alcohol and substance use are to (1) 

identify the specific needs that alcohol and substances are being used to meet and (2) 

develop and reinforce skills that provide alternative ways of meeting those needs (Stephens, 

Babor et al. 2002). 

 

The National Institute for Clinical Excellence (NICE) Guidelines suggest treatment for 

problematic substance misuse should always involve a psychosocial component. These 

guidelines recommend psychosocial interventions in the treatment of people who misuse 

opioids, stimulants and cannabis in the healthcare and criminal justice systems (Pilling, 

Strang et al. 2007). Psychosocial interventions encompass a wide range of components, 

including self-management skills training, family intervention, self-help groups and other 

consumer-oriented services, supported employment and housing, and case management 

(Frese, Stanley et al. 2001).   

 

The type of intervention should be selected on the basis of the treatment need of the 

individual patient, guided by the available evidence base of effectiveness, and not by the 

interests of the service provider (Killaspy, Kingett et al. 2009). Motivational interventions, 

contingency management and behavioural couples therapy are the key evidence-based 

psychosocial interventions for the management of problematic substance use.  Moreover, 

the authors categorise these interventions as either low- or high-intensity:  

• Motivational interventions (low-intensity) 

• Contingency management (low-intensity) 

• Behavioural couples therapy (high-intensity)  

Psychosocial interventions can be delivered by a range of frontline staff (Medical Doctors, 

Nurses, Pharmacists, Counsellors, Psychologists, and Key workers) with the relevant 

competencies. The competencies of the clinician or key worker when delivering an 

intervention are imperative to service user outcomes.  In a systematic review Pilling, Strang 

et al. (2007) emphasize some of the key competencies required as follows: 
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- the ability to engage a service user appropriately while demonstrating satisfactory 

levels of warmth, in order to build rapport and trust, which fosters an ability to adopt an 

‘individual approach that is consistent with and compliments the service users. 

 

- The ability to adjust the nature of the intervention according to the needs of the 

patient 

 

-  The ability to deal with complex emotions, as well as understanding and working 

with the service user’s emotional context including service user motivation. 

 

However, Killaspy, Kingett et al. (2009)emphasize that the mere publication of competencies 

or the implementation of appropriate training programmes are not sufficient to achieve 

effective service delivery. Rather Killaspy, Kingett et al. (2009) suggest that adequate 

supervision is required in order to consolidate training and maximise the benefit of the 

investment in time and resources. Moreover, in addition to training and supervision, quality 

assurance and clear protocols for the delivery of the interventions need to be in place if 

effective service delivery is to be achieved. 

Evidence based standardised models of care 

There is a growing momentum to move towards implementing evidence based standardised 

models of care across the health service. Although there is a considerable literature on 

organisational factors associated with implementation of standardised care, little research 

has examined such systems change in the addiction service settings. Research focusing 

specifically on the implementation of such changed practice can inform policymakers, 

administrators and providers about factors that facilitate or hinder the implementation 

process (Aarons and Sawitzky 2006). An improved understanding of such factors can lead to 

the development of optimal implementation strategies tailored to specific organisational 

and service contexts (Aarons and Sawitzky 2006). One model of evidenced-based 

standardised care that has gained popularity in the addiction services in recent years is case 

management.  Case management is an evidenced based standardised model of care that has 

been used in the field of addiction since the 1980s (Vanderplasschen, Rapp et al. 2004).  
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Case management is a service user centred strategy involving assessment, planning and 

brokering between applicable services to provide the relevant resources and advocacy to 

meet the service users’ needs (Vanderplasschen, Rapp et al. 2004). The purpose is to 

improve the co- ordination and continuity of service delivery. Several models of case 

management exist.  Hesse, Vanderplasschen et al. (2007) offer a concise summary and 

definition of case management. The ‘Brokerage’ case management model sets out to help 

service users to identify their needs and broker services to meet these needs. 

 

Gillespie and Murty (1994) provide a useful analysis of networked service delivery systems 

with particularly helpful insights into the function and impact of various types of community 

linkages.  According to Gillespie and Murty agencies can be characterized by the links they 

develop and maintain with other community-based services. The Center for Substance 

Abuse Treatment (1998a) applies Gillespie and Murty’s model classification scheme to 

substance abuse case management, yielding what they refer to as  three ‘inter-

organisational models of case management; (i) the single agency (ii) the informal partnership 

(iii) the formal consortium (Gillespie and Murty 1994). 

 

- In the single agency management model the individual establishes a series of 

unconnected relationships on a needs basis with colleagues in other agencies. The has 

complete autonomy and control of the case and is accountable only to ‘the parent agency’ 

(The Center for Substance Abuse Treatment, 1998a). 

 

- In the informal partnership model, several employees from a number of agencies 

work collaboratively, but informally, as a transitory team to meet the needs of the service 

user. This is done on an individual case basis and may involve multiple agencies exchanging 

numerous resources. The responsibility for the service user is shared, even though 

accountability for services provided remains with the individual agencies. 

 

- The formal consortium model brings case managers and service providers together 

through more formal means, such as service level agreements. Service providers work 

together for multiple service users on an on-going basis and are accountable to the 

consortium. To ensure coordination among consortium members, a single agency typically 
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takes the lead in coordinating activities and maintains final control over selected resources 

and interagency processes. 

 

All three models offer clear descriptions of existing arrangements of interagency case 

management services, and methods for administering them. However, the most appropriate 

model for a particular agency or programme hinges on its own history and mission, the 

needs of its service users, and the environment in which it operates. In developing a model, 

it is of note to remember that neither organisations nor environments are static, and 

interagency models may evolve in complexity from the single agency to the informal 

partnership to the formal consortium. Although each model has advantages and 

disadvantages, a model's fit with its service users, the agency culture, and organisational 

climate determine its effectiveness for a particular programme (McNabb and Sepic 1995). 

Nonetheless, the philosophical orientation of a programme can affect the efficacy of any 

interagency arrangements. It is vital that a mutual understanding of a programme’s history 

and philosophy is reached. Compatibility in both programme philosophy and organisational 

structure is fundamental if interagency cooperation is to occur; otherwise the service may 

experience a ‘clash’ with partner agencies (The Center for Substance Abuse Treatment, 

1998a). 

 

The literature examining the efficacy of case management is relatively recent. Studies 

conducted thus far have suffered from significant methodological problems that include 

small sample sizes, poorly defined or implemented case management interventions, 

problems in evaluation design and measurement and lack of distinction between case 

management and comparison interventions (The Center for Substance Abuse Treatment, 

1998b; Hesse, Vanderplasschen et al. (2007). Nevertheless, despite these shortcomings, 

some valuable insights have been gained from work in the mental health and substance 

abuse fields. The ease of access to community services may help or hinder the effects of case 

management. In areas where services cannot easily be accessed, linkage was improved, 

whereas in areas where services may easily be accessed more modest improvements were 

seen around service user outcomes, which may indicate the level of work that must occur 

between services before any change in service user outcomes are observed.   
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In a recent Cochrane review Hesse, Vanderplasschen et al. (2007) carried out a meta-analysis 

of the effectiveness of case management In order to assess successful linkage with other 

services, illicit drug use outcomes, and a range of related outcome.  The study examined 

1230 studies that applied case management to substance using populations.  Due to the 

strict Cochrane conditions (regarding clinical trials and randomisation) the authors only 

included data from 15 of the 1230 studies. These 15 studies included 2391 patients and 

compared a model of case management with interventions referred to as ’treatment as 

usual’ or ’standard community services’. Outcome on illicit drug use was reported from 

seven studies with 2391 patients; however, the effect size for illicit drug use was not 

significant. In addition, the effect size for service linkage was moderate. Moreover, of the 15 

studies the authors only found  a single, large trial comparing case management with psycho 

education and drug counselling that found case management was superior to psycho 

education and drug counselling in reducing drug use. The authors concluded: there is current 

evidence supporting that case management can enhance linkage with other services, 

however, evidence that case management reduces drug use or produces other beneficial 

outcomes is not conclusive (p.7). 

 

Vanderplasschen, Rapp et al. (2004) concluded that for problematic substance users 

requiring a variety of services (e.g. concerning employment, substance abuse, health and 

child care), the implementation of one specific model of case management is likely to be 

effective. The strengths-based case management appeared to be the most effective model; 

however, only two clinical trials by a single research group existed at the time. Other factors 

that are likely to influence models of case management are availability of training and 

supervision, and the degree of integration of case management in the network of services. 

Moderator analyses suggested that the use of a manual to guide the case management 

intervention may also be effective. 

 

 

Nevertheless, the authors suggest that given the rather modest effects found in their meta-

analysis it is unlikely that case management directly affects primary outcome measures such 

as substance use, employment, housing, and criminal activities. Case management was most 

effective at linking the substance user with appropriate services. Furthermore, 
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Vanderplasschen, Rapp et al. (2004) assert if case management is expected to improve 

primary outcomes it should be clear that this intervention is best seen as an adjunct to 

existing (evidence-based) services in the substance abuse treatment services.   

 

The proposed move towards the standardised approach of the National Drug Rehabilitation 

Framework (NDRF) is largely based on, but not limited to, case management. This is 

recognised within the context of the National Drugs Strategy, as the Rehabilitation 

Framework is placed within the context of the treatment rehabilitation actions in the 

National Drugs Strategy which, among others, seek to expand the availability and access of 

services and implement a quality and standards framework in the addiction services. This is 

quite new in Ireland and has not been previously researched at a national level. Thus 

knowledge of factors that assist or hinder this process are extremely critical in 

understanding if this systems change is to continue nationally. 

 

Factors influencing the implementation of changed practice 

 

There is a growing literature suggesting several factors may influence adoption and 

sustainability of new practices and systems change. Of particular interest is the context in 

which the change will be implemented i.e. organisational culture and climate, leadership and 

readiness to change. 

 

Context: 

The context into which any new practice is implemented is often complex. Studies have 

identified a number of contextual constructs thought to be necessary for effective 

implementation of change in organisations (Glisson 2002).  The most commonly cited are 

organisations’ culture and climate.  Definitions of organisational culture and climate vary 

considerably.  Beidas, Aarons et al. (2013) offers a concise definition of each. Organisational 

culture is defined as shared beliefs and expectations of a work environment, whereas 

organisational climate is defined as shared perceptions about the work environment’s 

impact on its own employees. 
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Leadership 

Leadership may also drive implementation of changed practice, although few studies have 

examined its effects (Beidas, Aarons et al. 2013). According to Beidas, Aarons et al. (2013) 

preliminary investigations focusing on the relationship between leadership and 

organisational variables suggest that high quality leadership is vital in times of system 

change and may mitigate poor organisational climate and high levels of staff turnover. 

Moreover, high quality leadership is also associated with positive staff attitudes towards 

adopting new practices (Beidas, Aarons et al. 2013). It is therefore essential to examine if 

high-quality leadership and characteristics of leaders (e.g., attitudes) predict more successful 

implementation. 

 

Readiness to change: 

The literature focusing on organisational change asserts that organisational ‘readiness to 

change’ is critical to successful implementation of new practices (Armenakis, Harris et al. 

1993, Sweeney and Whitaker 1994, Amatayakul 2005, O Connor and Fiol 2006).   Weiner, 

Amick et al. (2008) contend that organizational readiness for change is a critical precursor to 

successful change implementation. Moreover the authors further suggest that health care 

settings only achieve partial success when they initiate organisational change (Weiner, 

Amick et al. 2008).  The authors conducted a systematic review in health services research 

regarding organisational readiness to change and concluded this topic was still in its infancy.  

There is a paucity of research focusing on readiness to change within addiction health 

research(Hagedorn and Heideman 2010).  

 

Hagedorn and Heideman (2010) reviewed the conceptualisation and measurement of 

organisational readiness to change, across a range of health services and related fields such 

as education and human services. The authors concluded that there was insignificant 

consistency in the conceptual terminology regarding organisational readiness to change. 

Very few tools exist to measure organisational readiness to change. Furthermore the 

available tools for measuring such concepts are of limited value given their poor reliability 

and validity. 
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CHAPTER TWO: METHODS 

 

The starting point for this evaluation was the ‘terms of reference for pilot projects to inform 

the implementation of the National Rehabilitation Framework’ (2010)’. The pilots were to: 

• Support the implementation of the National Rehabilitation Framework and the 

integrated care pathways model in line with the recommendations of the Report of 

the Working Group on Drugs Rehabilitation 

• Build awareness and knowledge of the National Rehabilitation Framework amongst 

key stakeholders 

• Identify progress in implementation 

• Identify gaps in services and drivers/obstacles in respect of implementation 

• Assess the initial impact of the Framework 

• Help to clarify roles and inform implementation of the Framework (A detailed 

background to this is given in Appendix 1). 

 

A national Senior Rehabilitation Co-ordinator was appointed and NDRIC was established in 

an overseeing and monitoring role. Each pilot site was to identify a specific number of clients 

across Tiers 1 to 4. The pilots were to assess the impact of the framework on service users 

and their families, key organisations involved in the implementation and relevant agencies 

and Government Departments. Selection criteria were set for pilot projects and it was 

acknowledged that , together with the HSE, key roles existed for the Rehabilitation Co-

ordinators in conjunction with the Treatment and Rehabilitation subgroups of the local and 

regional drugs task forces. The key outputs of a structured monitoring and evaluation 

mechanism for the pilots were described and the final evaluation report was to include the 

following:  

• Description of the evaluation process 

• Consultation with relevant stakeholders 

• Assessment of the extent to which the Framework is meeting the need for which it 

was intended; this will be further informed through an assessment of the level of 

engagement and compliance with the Framework among services 
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• Review of international and national research on the potential benefits of the 

National Rehabilitation Framework       

• Assessment of both Structural and Process Indicators for 

participation/implementation of the framework across a range of projects/sites 

• Outcome Indicators to inform assessment of the quality and effect of the Framework 

•  Conclusions and recommendations 

The authors submitted a protocol, based on the published terms of reference for the pilot 

projects, in June 2010 to carry out this evaluation. The details of the research protocol 

agreed with NDRIC are set out in the ethical approval obtained(Appendix 2).   

Design 

A mixed methods approach was employed in the present study. Both quantitative 

(questionnaires) and qualitative (focus groups and interviews) methods were used, in 

addition to the documentation of three case studies. 

 

Pilot sites 

 

Ten pilot sites participated in the study.  Six sites were based in Dublin. All sites were self-

selected. i.e. they responded to a call from NDRIC to participate in the piloting of the NDRF. 

All participating sites returned a written proposal. While there were some similarities in 

these proposals, for the most part they were quite different (in terms of size, partner 

agencies, time in existence).  Some pilot sites planned only to include addiction services, 

others named ancillary partners such as An Garda Siochana and the Irish Prison Service.  All 

pilot sites that returned a proposal within the timeframe stated were accepted by NDRIC 

into the study. It became apparent immediately before data collection that not all pilot sites 

had begun the implementation of the framework locally. Some sites were still at the 

planning or pre-implementation stage and had not in fact managed to integrate the 

framework into practice.  Thus it was no longer appropriate to meet with service users, key 

workers, case managers or managers in pre-implementation sites about their experience of 

implementing the framework, since anything reported by them would relate to treatment as 

usual and not the NDRF. We contacted all local co-ordinators and asked each of them to 

categorise their sites according to whether or not they were actively implementing the 
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framework at that time, i.e. if service users were being worked with according to NDRF. Co-

ordinators promptly replied and the new categorisation was applied.  

 

Table 1 below gives the full characteristics of each pilot site. The table illustrates the 

implementation stage each site was at (pre-implementation, early implementer or advanced 

implementer) as well as a profile of participating sites (number of partner agencies, level of 

establishment, geographical location, assignment of co-ordinator, i.e. voluntary or paid 

position and part or full-time). 

Table: Characteristics of 10 pilot sites  

Level of 

implementation at 

time of data 

collection  

Advanced stage 

implementer site 

Early stage implementer site  Pre-implementation site 

 1 5 4 

Range of partner 

agencies across all 

site 

2  3-16 3-16 

Geographical 

location  

Rural
2
  City

3
 and Rural City and Rural 

Characteristics of 

service users 

Predominately alcohol 

with some poly-drug use  

Predominately poly-drug use  Predominately poly-drug use 

    

Establishment of 

addiction specific 

services within pilot 

site  

Recent  

<5 years  

Recent 

<2 years  

Established  

> 15 years 

Range of tier 

services provided by 

partner agencies 

2-4 1-4 1-4 

Coverage of 

addiction specific 

service provision 

available in 

geographical area 

(not necessarily 

included in pilot) 

Low Low-High Low-High 

Specific services 

provided by partner 

agencies across pilot 

sites  

Counselling, Outreach, 

Aftercare 

programme, Family 

Support, Gender Specific 

support, Key working, 

Case management and 

Community Medical 

Detoxification 

Probation, Counselling, 

Outreach, Aftercare, Key 

working, Case management, 

Methadone maintenance, 

Community Detox, Education 

and Training. Family Support, 

NDRIC Specific: Key working, 

Case management, Education 

and Training 

Probation, Counselling, Outreach, 

Aftercare, Key working, Case 

management, Methadone 

maintenance, Community Detox, 

Education and Training. Family Support, 

non-Specific: Key working, Case 

management, Education and Training 

 

Status of Co-

ordinators  

(10 co-ordnators, 10 

sites) 

The co-ordinator of this 

advanced implementation 

site was part-time and 

also held another senior 

level managerial addiction 

specific full-time position. 

 

Two of the coordinators of the 

early stage implementation 

sites were designated co-

ordinators with no other 

role/responsibilities; one was 

part-time and covered one site 

the other was full-time and 

covered one site spread over 

two counties. 

 

3 The remaining three co-

ordinators of the early stage 

implementation sites were 

The four coordinators of the pre-

implementation sites were part-time 

and also held other addiction 

training/education, managerial 

positions. 
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A detailed description of each of the 10 pilot sites is given in Appendix 3 

 

Participants: 

Interviews with services users, key workers and case managers were conducted in the 

advanced stage and early stage implementer sites. Interviews with the Coordinators were 

conducted in all 10 sites. The majority of key informants were from the pre-implementation 

sites 

Service users: 

Fourteen service users (6 male and 8 female) were interviewed, representing six 

implementation sites.  The service users were quite a homogenous group, all being white 

and Irish. Two participants were attending residential facilities at the time of interview.  

Eleven others were attending community methadone programmes and one was drug free in 

the community.   

 

Key workers      

Twelve key workers (six male and six female) were interviewed, representing six 

implementation sites. The key workers were a diverse group with a variety of skills and 

training across a range of health, social care and related fields. A number of key workers 

part-time co-ordinators and 

also held other addiction 

training/education, managerial, 

full-time positions. 

 

 

Status of partner 

agencies  

Non-statutory  Statutory and Non-statutory Statutory and Non-statutory 

Implementation 

phase* 

All 9 protocols actively 

implemented between all 

of the partner agencies  

The implementation of the 

NDRF was in its infancy.   

 

Not all protocols implemented.   

 

Not all partner agencies 

actively involved in the process 

Pre-implementation sites had not 

managed to implement the NDRF.  One 

of the partner agencies had managed 

to implement NDRF assessment and 

care planning practices on an intra-

agency level. However, beyond the 

scope of intra-agency work, no other 

protocols were being implemented. In 

addition, one partner agency had 

withdrawn from the process due to a 

change in management and lack of 

available resources. 
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came from unrelated fields such as business and hospitality. Some were relatively new to the 

field whereas others had spent many years working within the addiction services.  The 

majority of key workers involved in the pilot were employed by non-statutory agencies. 

Case managers 

Eight case managers were interviewed (seven were female), representing six 

implementation sites. The case managers were quite a homogenous group who mostly came 

from therapeutic disciplines with several years experience in the field of addiction.  The 

majority of case managers involved in the pilot were employed by non-statutory agencies.  

 

Managers 

Twelve managers were interviewed (five males and seven females) representing six 

implementation sites. The managers were quite a diverse group with a varied educational 

background, predominantly within the social sciences.  The majority of managers 

interviewed were trained or educated to postgraduate or equivalent level, with several 

years’ experience in the field of addiction.  The majority of managers involved in the pilot 

were employed by non-statutory agencies. 

 

 Co-ordinators  

Ten co-ordinators were interviewed (four male and six female) representing ten sites. One 

co-ordinator who represented a regional site made up of a number of counties was 

interviewed twice
4
. The pilot site co-ordinators were a diverse group with a variety of skills 

and training across a range of health, social care and related fields.  Some co-ordinators 

were relatively new to the field whereas others had spent many years working within the 

addiction services.  The majority of co-ordinators were employed by a non-statutory agency; 

however, almost half had strong links with the HSE. Either they were employed with monies 

that came from the HSE or they had established relationships with their colleagues in  HSE 

addiction services. The greater part of the group worked in this role on a part-time basis, 

often assuming the role of co-ordinator in addition to a full-time post with the addiction 

services.  
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Key informants  

A total of eighteen key informants were interviewed.  The majority of key informants were 

interviewed to gain insight into their experience of the NDRF in pre-implementation sites 

(N=14). The majority of key informants (n=14) were members of the Drugs Task Force 

Treatment and Rehabilitation Sub Committee or equivalent
5
. In the majority of pre-

implementation sites the chair of the local Treatment and Rehabilitation Sub Committee was 

interviewed. It is important to note that one pre-implementation site only provided two 

members of their Treatment and Rehabilitation Sub Committee neither of whom was the 

Chair. Two other key informants were interviewed in relation to the exclusion of family in 

the NDRF. The remainder (N=2) were nominated by co-ordinators as individuals who were 

instrumental in the implementation process but were not a key worker, or a manager.  Key 

informants were quite a diverse group representing several disciplines (medicine, 

counselling, nursing, policy makers, administration) working within the Addiction Services 

with various years of service.   

 

Data sources: 

1.  Quantitative Questionnaires 

Questionnaires were sent to respondents when considered to have been finalised and 

‘signed off’ by NDRIC.   Copies of the various questionnaires are given in Appendix 4. 

 

Key worker/and manager questionnaires  

A list of names and postal addresses of all key workers /case managers and managers 

participating in the pilot were sought from local co-ordinators. Based on this mailing list all 

were contacted and asked to complete the questionnaire based on their experience as a 

participant in the pilot site. 

Service user questionnaires  

The original research methodology agreed by NDRIC proposed to collect service users 

´questionnaires, matched to the key worker/working with them.  At the time of the 

proposed methodology, based on feedback from pilot co-ordinators, it was estimated that 

between 250 and 400 service users would participate in the evaluation.  As there were 10 

sites participating in the study this averaged 25-40 service users per site. The questionnaire 
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was made up of mainly demographics and included the Treatment Outcome Questionnaire 

(TOP) and two questions from the Addiction Severity Index (ASI) (‘how troubled or bothered 

have you been in the last year by alcohol problems’ and ‘how important to you is treatment 

right now’).  

 

The original proposal sought to administer the questionnaire pre and post implementing the 

NDRF for each servicer user.  The service user was to be new to the service and to his/her 

key worker/case manager. One of the research authors (JI) negotiated with three local co-

ordinators to meet with a group of key workers and case managers who would administer 

the questionnaire.  Three two-hour sessions with a total of 18 participants were spent 

discussing the practicalities of administering the questionnaire to service-users.  In addition 

JI had sought permission for and acquired a training suite from the National Treatment 

Agency to train key workers and case managers in administering the TOP.  During these 

three sessions it transpired that all key worker and case managers felt that this was a 

reasonable undertaking.  

 

The NDRIC committee voiced concerns about the pre- and post- administration of TOP and 

two questions from the ASI to approximately 300 service users as part of an outcome 

assessment of the pilot of the framework. The concerns related to the possible over-

interpretation of the outcome data. A discussion took place over several weeks in relation to 

the benefits of collecting outcome data as advocated by the researchers and the concerns of 

NDRIC in relation to possible over-interpretation. In the end, the decision of NDRIC was to 

omit the collection of any objective outcome data and the service user data collection was 

confined to questionnaire administration/interview of 14 service users. 

 

Following the feedback from NDRIC and Co-ordinators the key worker/case managers’ and 

managers’ questionnaires were posted out in late July 2012.  Questionnaire data were 

collected between July and December 2012 (with the exception of the service user 

questionnaires which were administered by the researcher (JI) at time of qualitative 

interview). Co-ordinators were kept updated on the number of service users or managers 

who had completed the questionnaire and were asked to contact and remind the 

participants who had not completed questionnaires to do so.   
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2. Focus Groups 

The primary purpose of the focus groups was to allow stakeholders to input into the content 

of the topic guides for the qualitative interviews before finalisation. Two focus groups were 

conducted by the field researcher (JI) in July 2012 with relevant stakeholders from the 

service providers’ participant group representing key workers, case managers, managers, 

key informants and co-ordinators. Each pilot co-ordinator was asked to attend one of the 

focus groups and nominate at least two colleagues who would represent one of the four 

other groups (i.e. key worker, case manager, manager, or key informant). In addition three 

other participants were invited to take part, one service user advocate and two family 

support advocates.  The service providers attended one of two groups. However, the three 

advocates attended both focus groups.  Group one had twelve participants, while group two 

had fourteen. The focus groups were held in a central location in Dublin.  Ten sites were 

represented. All co-ordinators were furnished with the relevant topic guides for discussion in 

advance and asked to disseminate them amongst their colleagues, particularly those 

planning to be in attendance. If a colleague had a comment and could not attend co-

ordinators were asked to collate issues and feed them back to the research team. Each focus 

group lasted approximately one hour.  Participants were broken into groups, representing 

service user, manager and key worker/case manager topic guides. Participants were given 

the first 15 minutes to review the topic guides once again; the remainder of the time was 

given over to the discussion of each.   Despite being allocated a group all participants were 

given the opportunity to feed into each of the topic guides. As the service users were not 

present particular emphasis was given to service user questionnaires.       

 

The focus groups were digitally recorded. A full explanation of the purpose of the focus 

group was given to the participants at the beginning of the sessions and confidentiality was 

assured. The topic guides for all interviews are given in appendix 5. This interview schedule 

provided a framework that allowed for focused, conversational, two-way communication 

between the facilitator of the focus groups and the participants. However, there was 

flexibility within the discussions to probe further for details or discuss issues as they arose 

(Darker, Ivers et al. 2013).   

Interviews commenced shortly after they were finalised by focus group participants.  
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3. Qualitative interviews 

Qualitative interviews with service users, key workers, case managers, managers, local co-

ordinators and key informants were conducted.  A key informant was a professional that did 

not identify with any of these groups but was instrumental in implementing the framework 

locally or had a key stake in the framework, e.g. the chair of a local treatment and 

rehabilitation subcommittee or a missing voice e.g. family support agencies.  

All sites, including pre-implementation ones, had a Treatment and Rehabilitation 

subcommittee or equivalent. Because of the importance of capturing the experience of pre-

implementation pilot sites it was decided to interview the chair of the Treatment and 

Rehabilitation subcommittee of each pre-implementation site and 2 or 3 randomly selected 

members, depending on the size of the committee. Furthermore, the implementation of the 

NDRF was a key agenda item for this group.  

 

All interviews were conducted by the field researcher (JI). Where possible, a central service 

in each site provided a room for the interviews.  However, in certain sites it was not possible 

for a participant to travel to a central location and in this instance the researcher travelled to 

the participants. All interviews were digitally recorded. The interviews were conducted 

between September 2012 and February 2013.  

Case studies  

A mixed method explanatory case study was conducted with a core qualitative component 

and an additional quantitative component was developed to study context regarding the 

presence or absence of multiple, inter-related contextual elements and associated strategic 

approaches required for implementation(Stetler, Ritchie et al. 2009). A case is a pilot site 

(i.e. a geographical area with at least two partner agencies which had agreed to implement 

the NDRF).  Particular focus is given to exploring the role and development of ‘context’ in the 

routine use of the NDRF in practice within targeted pilot sites ('case'). Specifically, this 

theoretically-based approach sought to identify key contextual elements and related 

patterns and relationships in pilot sites where the NDRF was being piloted. 

The purpose of this case study approach is to understand both key contextual factors and 

related strategic processes in pilot sites implementing the NDRF in order to: 
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Identify key contextual elements and processes related to successful implementation of 

NDRF across pilot sites;  

And  

Identify key contextual elements that distinguish successful implementation and 

sustainability across similar pilot sites. 

 

Data analysis 

 1.  Quantitative analysis  

Questionnaires were inputted and analysed using SPSS 18.0. SPSS was then 

employed to produce frequency distributions. 

 

2. Qualitative analysis  

The recordings of all interviews and focus groups were transcribed verbatim. Interviews 

lasted an average 45 minutes. To enhance validity, a summary of the main points was given 

at the end of each focus group and participants were asked if it was an accurate portrayal of 

what had been discussed. An idiographic approach to analysis was adopted, and each 

transcript was examined in detail. Rigorous line-by-line coding was applied, with a focus on 

experiential claims and concerns (Larkin, Watts et al. 2006). Patterns in the data were then 

clustered into a thematic structure. Content thematic analysis was utilised to identify and 

categorise major themes and sub-themes (Ivers and Downes 2012, Darker, Ivers et al. 2013). 

The themes were then reviewed and refined to ensure they formed a coherent pattern and 

to recode where necessary. The texts and emerging themes were reviewed by three 

researchers all of whom had varying levels of immersion in the project. One author (JI) 

carried out the interviews and focus groups.  Both JI and the second author (JB) conducted 

the detailed coding and theme-development. A third researcher (a non-author, CD) who had 

not been involved in either the study design or data collection but is familiar with qualitative 

methodologies and addiction service research reviewed the coding frame and original text 

independently. Any differences in interpretation by the researchers were resolved through 

discussion. In reporting the results, the identities of the participants have been anonymised. 

All participants have been given pseudonyms in order to protect their identity.  
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Ethical approval: 

Ethical approval was granted for the study by the Ethics Committee at The Drug Treatment 

Centre Board. 
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CHAPTER THREE: QUANTITATIVE DATA 

 

The following chapter presents the descriptive findings from the 14 service users (collected 

at time of interview), 48 key workers/case managers and 19 managers that completed the 

postal questionnaire. 

 

The service user findings are presented below. An emphasis was placed on service user 

satisfaction. However, the setting has to be noted i.e. service users were nominated by the 

service provider and more often than not the questionnaire was conducted within that 

service. A large body of research exists on the problems associated with taking service user 

satisfaction measures in such a context (Larsen, Attkisson et al. 1979, Williams 1994, Ford, 

Bach et al. 1997, Sitzia 1999). 

Service user quantitative findings 

Of the fourteen service users interviewed, the majority (N=11) were attending community 

based methadone maintenance programmes. The others were in residential treatment for 

opiate dependence (N=2) while drug-free in the community (N=1).   

Assessment  

All participants (N=14) said that they had completed an assessment. When asked how 

satisfied they were with this process, (n=11/79%) were either very satisfied or satisfied and 

(n=3/21%) were dissatisfied. When asked if they had a key worker all participants said yes 

(N=14).  When asked if they had a almost two-thirds said yes (n=9/64%). Of the group that 

had a (n=9/64%) when asked if they felt part of the care-planning process all participants 

said that they did; when asked how satisfied they were, participants said they were satisfied 

(N=6/67%) or very satisfied (N=3/33%).   

In addition, participants that said that they had a (N=9/64%) were asked whether they were 

referred to any other services.   All of these participants said that they were (N=9). When 

asked how satisfied they were with this process, participants responded, satisfied (N=5/63%) 

or very satisfied (N=4/44%). 
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Consent and Confidentiality  

When asked whether written consent was obtained from the service user before referral to 

another service and sharing of this information with this service, the majority of participants 

said that it was obtained (N=9/64%). In addition when asked how satisfied they were with 

this process participants said they were either satisfied (N=5/56%) or very satisfied 

(N=4/44%) 

When asked if they were informed about the confidentiality protocol between services that 

are referring service users and in turn exchanging information the majority said that they 

had been (N=8/89%).  

When asked if any interagency meetings were held to support their care-plan all participants 

said that there had been (N=9/64%). While the majority of participants said that they 

attended (N=8/89%), one had not. Of the participants that had attended we asked how 

satisfied they were with the process. They said they were either satisfied (N=5/63%) or very 

satisfied (N=3/38%).   

There was a good distribution of time attending treatment between the service users 

ranging from 6 months to 24 months. The table below illustrates this distribution. 

 

0-6 months N=3 21% 

6-12 months  N=4 29% 

12-18 months  N=5 36% 

18-24 months N=2 14% 

 

However, perhaps more interesting, when asked how much longer they expected to attend 

services the majority (N=11/79%) suggested that they would still be attending in 12-18 

months time.  It is noteworthy that of the participants that suggested they would be 0-6 

months (N=3/21%) in contact, two were in a drug free residential facility and the one other 

participant was attending college and drug-free at least 12 months.  

Key workers’ and case managers’ quantitative findings: 

 

A total of 48 key workers/case managers completed the questionnaires. The majority of key 

workers/case managers were female.  Most participants identified their service as a tier 2 
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service. The majority of key workers/case managers held an addiction specific qualification 

(N=26/54%) while the remainder suggested that they held a related qualification 

(N=22/46%). When asked about the level of qualification participants reported a range.  

The table below illustrates the level of key worker/case manager qualifications. 

Certificate Level  N=3 6% 

Diploma Level  N=24 50% 

Undergraduate Degree 

Level  

N=14 29% 

Postgraduate Degree Level N=7 15% 

 

Assessment  

The majority of key workers /case managers reported that the service completed initial 

assessments (always n=26/54%; sometimes n=22/46%). Two thirds (n=32/67%) of key 

workers /case managers reported using a brief intervention tool. When asked if they then 

refer to the most appropriate service just above half said that they did (n=26/54%) more 

than a quarter (N=14/30%) said that they did not refer on to most appropriate service while 

the remainder of participants (N=8/15%) did not respond.  

 

The majority of key workers /case managers reported using a brief screening tool 

(n=31/65%). There are several brief screening tools being utilised by key worker/case 

managers. However, the most commonly used were the MAP and the AUDIT.  

 

Moreover, of the participants that reported using a brief screening tool (n=31/65%) the 

majority suggested that this was either extremely effective (n=19/61%) or effective 

(n=10/32%). Half of the key workers/case managers reported that their service completed 

comprehensive assessments. Almost three quarters (n=35/73%) of key workers/case 

managers reported between 25 and 75% of core services users completed a comprehensive 

assessment. The majority of key workers/case managers reported feeling either confident 

(n=19/40%) or totally confident (n=12/24%) or somewhat confident (n=15/32%) in this role.  
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Care planning  

All participants reported engaging in care planning either always (n=35/73%) or at least 

sometimes (n=13/27%). In addition, when asked if core service users had a care plan the 

majority (n=41/85%) of participants suggested that they had.  

 

Two thirds (n=32) of key workers/case managers said that care plans are written. Moreover, 

of these, when asked how involved the service user was in this process participants said 

almost half (n=15/47%) of the time service users are totally involved, more than a quarter 

(n=9/28%) are somewhat involved while just under a quarter (24%) of service users are 

involved a noticeable amount in the care plan process.  

Case management  

Just over half (n=25/52%) of key workers reported being a case manager. Almost two thirds 

of these case managers (n=16/65%) felt sometimes competent in this role, while almost a 

quarter (n=6/23%) said they rarely felt competent.  

Interagency working 

The majority of key workers /case managers (n=43/89%) said that they either always 

(n=29/60%)  or sometimes (n=14/29%) work with agencies in their NDRIC network. 

Moreover, respondents reported engaging in interagency meetings either always 

(n=34/71%) or sometimes (n=14/29%). When asked if these interagency meeting are 

arranged as per NDRF protocal respondents answered as follow; always (n=25/52%) 

sometimes (n=18/38%) or not at all (n=5/10%). 

Information sharing 

All key workers/case managers said that they engaged in information sharing. When asked if 

it was practice to inform the service users of how and when information is shared 

participants reported always (n=34/71%) or sometimes (n=14/29%). When asked if written 

consent is obtain from the service user when sharing information when making a referral 

more than half (n=27/56%) of participants responded always, more than a quarter 

(n=13/27%) said sometimes while less than a fifth (n=8/17%) said they rarely obtained 

written consent.  
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All key workers /case managers reported adhering to a protocol when sharing service user 

information. Three quarters of key workers /case managers (n=36/75%) reported feeling 

confident when applying the confidentiality protocol while the remaining quarter 

(n=12/25%) reported not feeling confident applying this protocol. Key workers /case 

managers suggested that the confidentiality protocol was either somewhat effective 

(n=24/50%) or effective (n=24/50%).  

Post Implementation of NDRF 

The majority of key workers/case managers (n=39/81%) reported some improvement either 

somewhat (n=19/49%), totally (n=8/20%) or a noticeable amount (n=12/31%) in knowledge 

of services and relationships with colleagues within their network following implementation 

of the framework. Almost two thirds (n=30/63%) of key workers/case managers reported 

strengthened relations in their NDRIC network post implementation.  

Quality assurance  

Two-thirds (n=32/67%) of key workers/case managers reported using a quality assurance 

framework.  Moreover, of this group (n=32) the majority (n=23/72%) reported having 

implemented a quality assurance framework in the last 12 months. When asked how 

effective was the quality assurance framework two thirds (n=21/66%) suggested it was 

effective, just above a quarter (n=9/28%) said it was somewhat effective, the remaining 

participants (n=2/6%) did not respond. 

 

Managers’ quantitative findings  

Nineteen managers completed the questionnaire. Over half (n=10/53%) of the managers 

reported their service as a Tier 3.  All managers reported that their services reported using a 

brief screening tool.  Four screening tools were mentioned. There was a good spread of type 

of screening tool used across services.  

Assessment  

The majority of managers (n=16/84%) reported that the service completed initial 

assessments. In addition managers believed that the staff were either competent 

(n=10/52%) or very competent (n=9/48%) in this role. Moreover, the majority (n=15/79%) of 

managers reported referring service users to the most appropriate service as suggested by 
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the framework.  The majority of managers reported the initial assessment to be somewhat 

effective (n=6/32%) or effective (n=11/58%) or extremely effective (n=2/10%).  

Only one fifth of managers reported that their service was not completing comprehensive 

assessments.  Of the managers that did report completing comprehensive assessments no 

one manager reported all core clients to have completed an NDRF comprehensive 

assessment. The majority of managers (n=18/94%) reported their service to have 

implemented care planning. However, over one quarter (n=5/26%) of managers said that 

they had not implemented the NDRF confidentiality and information sharing protocols. Less 

than one fifth (n=3/16%) of managers reported not having implemented a client discharge 

strategy.  

Intra-agency implementation  

Managers were asked about the level of difficulty experienced when trying to implement 

initial and comprehensive assessments within the agencies that they managed.  Not 

surprisingly managers were more likely to report experiencing more difficulty when 

implementing comprehensive assessment than initial assessment. Similarly, managers were 

more likely to report experiencing more difficulty when implementing case management 

rather than key working.  

 

Over three quarter of managers (n=15/79%)reported finding it either somewhat difficult or 

difficult trying to implement care planning in their agency. Over three quarters of managers 

(n=15/79%) reported finding it either somewhat difficult (n=3/17%) or difficult (n=11/56%) 

trying to implement the confidentiality protocol. The majority of managers reported finding 

it somewhat difficult (n=12/63%) or difficult (n=3/16%) to implement a client exit strategy.  

Care Planning Practices: 

Over two thirds of managers (n=14/74%) reported their core service users having care plans; 

of these, the great majority (n=12/89%) involved the service user in the development of 

their care plan most of the time. However, just over a fifth (n=3/21%) suggested that service 

users were totally involved in the care planning process. Of the managers three quarters 

(n=14/74%) reported having implemented care planning. In addition, almost three quarters 

(n=14/74%) of managers reported their service was developing integrated care plans (i.e. 

involving other agencies).   However, more than one quarter (n=5/26%) were not.  
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Moreover, in over half (N=10/52%) these cases managers reported that integrated care 

plans did not always include the service user.  

 

The majority (n=18/95%) of managers reported that care plans included details of the 

service user and all other agencies involved in the care plan.  In addition, the majority 

(n=18/95%) of managers reported that care plans included realistic holistic goals for the 

service user. Similarly, the majority (n=18/95%) of managers reported that care plans 

included referrals made and interagency meetings.  

The majority (n=18/95%) of managers reported that care plans included details of the 

service user and all other agencies involved in the care plan.  In addition, almost three 

quarters (n=14/74%) of managers reported that care plans include agreed interventions and 

time lines. However, over one quarter (n=5/26%) did not involve such basic information.  

 

The majority of managers were more likely to report having access to addiction (n=16/84%) 

and other health services (n=18/94%) only sometimes when attempting to implement a care 

plan. The majority of managers reported either sometimes (n=12/63%) or always (n=5/26%) 

having access to education and employment when attempting to implement a care plan. 

Managers reported either sometimes (n=16/84%) or rarely (n=3/16%) having access to 

housing resources when attempting to implement a care plan. In addition, managers 

reported either always (n=2/10%) or sometimes (n=15/79%) or rarely (n=2/10%) having 

access to justice and law reform resources when attempting to implement a care plan. 

Managers reported having access either sometimes (n=14/74%) or always (n=5/26%) to 

family support when attempting to implement care planning.   

 

Interestingly almost half of managers (n=9/48%) suggested that the lead agency is 

determined by the capacity of the service provider rather than client preference.  Almost a 

third (n=6/31%) of managers reported only sometimes obtaining written consent from a 

service user when sharing information and making a referral. Managers reported either 

always (n=16/84%) or sometimes (n=3/16%) forwarding a copy of the initial and 

comprehensive assessments when a referral is made. Managers reported either always 

(n=14/74%) or sometimes (n=5/26%) information sharing in their network to be effective. All 

managers (n=19) reported where involuntary discharge occurs it is both policy and practice 
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to arrange alternative support for the service user. The majority of managers (n=18/94%) 

reported that it was both policy and practice to ensure that service users are aware of their 

rights around alternative support and re-engagement following involuntary discharge.  

Interagency work 

All managers (n=19) reported engaging in inter-agency work within their NDRIC network 

either always or sometimes.  Moreover the majority of managers (N=14/74%) reported 

interagency meetings were arranged as per NDRF protocols and the majority of these 

managers (n=14) found this protocol to be either somewhat effective (n=9/64%) or effective 

(n=5/36%) with one non-response.  

Inter-agency implementation  

Almost half of managers found it difficult (n=8/42%) or somewhat (n=9/48%) difficult to 

implement service level agreements with interagency colleagues for key working and case 

management. Similarly the majority of managers found it difficult (n=10/52%) or somewhat 

difficult (n=7/37%) to implement service level agreements with interagency colleagues 

around comprehensive assessment and care planning. All managers reported finding it 

either difficult (n=11/58%) or somewhat difficult (n=8/42%) to implement service level 

agreements with interagency colleagues around client exit strategies. In addition, the 

majority of managers reported finding it difficult (n=11/58%) or somewhat difficult 

(n=6/32%) to implement service level agreements with interagency colleagues around 

confidentiality and information sharing.  

Post implementation of NDRF 

Managers reported either somewhat (n=10/52%), a noticeable amount (n=7/37%) or total 

(n=2/10%) improvement in knowledge of services and relationships with colleagues within 

their network following implementation of the framework.  

Managers reported either somewhat (n=10/52%), a noticeable amount (n=7/38%) or total 

(n=2/10%) improvement in communication and sharing of information within their network 

following implementation of the framework. Managers reported either somewhat 

(n=9/48%), a noticeable amount (n=8/42%) or total (n=2/10%) improvement when accessing 

services within their network as well as an increase in referrals following implementation of 

the framework.  
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All managers reported an increase in referrals either somewhat (n=13/68%), a noticeable 

amount (n=3/16%) or total (n=3/16%) following implementation of the framework. 

Moreover, the majority of managers (n=16/84%) reported that their service used a quality 

assurance framework. Moreover, all managers that reported using a quality assurance 

framework suggested that the framework was either somewhat effective (n=7/37%), 

effective (n=6/32%) or extremely effective (n=6/32%).  

Summary and discussion of quantitative findings  

All service users had completed an assessment. When asked if they had a key worker all 

participants said they had. When asked if they had a almost two-thirds said they had. Of the 

group that had a case manager, when asked if they were part of the care-planning process 

all participants said they had been. Overall, service users suggested that they were satisfied 

with the service they were receiving at the time of interview. 

 

Key workers and case managers reported engaging in care planning either always 

(n=34/71%) or at least sometimes (n=14/29%). Two thirds (n=32/66%) of key workers/case 

managers said that care plans are written. Moreover when asked how involved the service 

user was in this process keyworkers/case managers said almost half (n=22/46%) of the time 

service users are totally involved, more than a quarter (n=14/29%) are somewhat involved 

while just under a quarter (n=12/25%) of service users are involved a noticeable amount in 

the care plan process.  

 

Just over half of key workers (n=25/52%) reported being a case manager. The majority of key 

workers /case managers said that they always (n=29/60%)  or sometimes (n=14/28%) work 

with agencies in their NDRIC network. Moreover, the majority of respondents reported 

engaging in interagency meetings either always (n=34/71%) or sometimes (n=14/29%).  

 

When asked if these interagency meetings are arranged as per NDRF protocol, key 

workers/case managers said that they were either always (n=25/52%) or sometimes 

(n=18/38%). 

 

Managers were asked about the level of difficulty experienced when trying to implement 

initial and comprehensive assessments within the agencies that they managed.  Not 
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surprisingly managers were more likely to report experiencing more difficulty when 

implementing comprehensive assessment than initial assessment. The majority (n=14/79%) 

of managers reported referring service users to the most appropriate service as suggested 

by the framework.   

 

Only one fifth of managers reported that their service was not completing comprehensive 

assessments.  Of the managers that did report completing comprehensive assessments no 

one manager reported all core clients to have completed an NDRF comprehensive 

assessment. The majority of managers (n=17/89%) reported their service to have 

implemented care planning. However, over one quarter (n=5/26%) of managers said that 

they had not implemented the NDRF confidentiality and information sharing protocol. Less 

than one fifth (n=3/17%) of managers reported not having implemented a client discharge 

strategy. 

 

Both managers and frontline staff reported an improvement in communication and sharing 

of information within their network following implementation of the framework. 

Interestingly, all participants reported an increase in referrals following implementation of 

the framework. Moreover, the majority of participants reported that their service used a 

quality assurance framework.  
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CHAPTER FOUR: FINDINGS FROM QUALITATIVE INTERVIEWS 

 

The findings presented here are based on content thematic analysis of interviews  with 14 

service users, 12 key workers, 8 case managers and 12 managers in 6 of the 10 sites. 

Content thematic analysis is gaining popularity in the health service literature as an analytic 

tool to describe the process of implementing change within clinical settings from the 

participants’ point of view (Biddle, Markland et al. 2001).  Data are presented in thematic 

form, thus are representative of a group rather than any one individual. It is not the aim of 

any qualitative study to achieve a representative sample in terms of either population or 

probability. Statistical representativeness is not a primary requisite when the purpose is to 

understand a process (Mays and Pope 1995). 

 

Several themes emerged from the analyses. A topic emerged as a theme if at least four 

participants cited it.  Each key theme is listed below with relevant sub-themes, followed by a 

discussion of these findings. (Please note quotes are reproduced verbatim). 

Service User Findings: 

Service user perception/experience of the NDRIC System 

Participants were asked about their experience with their key workers and case managers. 

They were generally very positive and felt supported in the process. 

“[key worker   name removed] - she - how she put it to me was very understandable 

for me and at first I was saying ‘Jesus Christ’! Not all these forms!” but when she 

explained to me, you know, the whole - what it was all about I thought it was really 

good. So we done all the necessary forms, now …Yeah, it was probably a bit daunting 

at first but we got there, you know, we did - we got through them and it was kind of - 

I found it a bit difficult, some of the questions, you know, thinking back but [key 

worker   name removed], she was great, you know, helped me around it, you know, 

kind of saying things that’d refresh my memory. But yeah it went very well, it did now 

and I’m going to link in with her now in another two week (Aisling service user 4). 
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“Brilliant, absolutely fantastic. She was always there for me, you know, all I had to do 

was pick up the phone and I’d regular appointments the whole time and, you know, it 

was now, it was really good only for I wouldn’t have had me confidence back, you 

know …”(Paula service user 6). 

 

 “If I have anything that’s bothering me or anything, like, you know I’ll talk about it, 

just get it off my chest kind of thing, you know. He’ll just give you advice, you know, 

kind of - just tell you what way to deal with it or what have you, you know. Not to get 

too stressed over it and not let things bother you too much, you know?” (Colin service 

user 7). 

Benefits of connecting with services: 

Participants spoke about the benefits of connecting with a service and the direct effect that 

this had on their lives.  

“...- I was doing a lot of binge drinking and stuff like that due to depression and due to 

my living environment and stuff like that - when I was doing that programme with the 

[name removed], the drinking programme, the detox programme I found it very good 

because you had to be breathalysed and stuff like that there so you knew that you 

were up against - you knew that you had a challenge, you know, and how to work 

around it and so I found by them breathalysing a person would even keep them, you 

know, kind of, keep you to not drinking and stuff. I - then after finishing the 

programme I got, - I kind of got a clearer picture and they were telling me things, 

stuff that could happen me with taking blackouts with alcohol and stuff like that so I 

felt I gained a lot from it, [name removed], has been very supportable to me self and 

to the programmes that they’re running” (John service user 2). 

 

“That’s a big thing for me. First, I got stable on drugs - you know, stabilised away 

from drugs. Then, I got substance-free, you know, I’m not on any medication now. 

And education” (Aisling service user 4).  

 

“Yeah, with [key worker name removed] breaking it down and, like, spreading out 

days for me, like, it was - that’s how I actually kicked it [crack]” (Mary service user 9). 
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Benefits of NDRF  

Other participants spoke about the benefits that were more directly attributable to the 

framework.  Care planning was the most recognisable practice for service users. 

“....you know, like, from where I start, you know, to where I am now, you know, it’s 

only when you look, you know, like say when I did it with her I’ve progressed since 

then. I’m in college, I’m doing me diploma, so it’s kind of - it’s showing me as well 

where I’m at and how I’m progressing and I think it’s a great thing, I really do” 

(Aisling service user 4) 

 

“Care plan, yeah, I think I did a care plan with counselling and drinking and all that 

kind of stuff and I finished me counselling here and - well I kind of didn’t finish but I 

kind of cut the [? 02.52] because I got good - I did the whole programme of the detox, 

that included counselling and assessed and stuff like that there but …it was great 

really great!” (Karl service user 1) 

  

“Because it’d be pretty hurtful and it can pull a person down, like you know, to be 

repeating yourself over because - I thought it was good, you know, [service name 

removed]knew the whole lot and they just relayed it back to that nurse and stuff so 

you didn’t have to repeat yourself again” (Aisling Service User 4).  

 

Goals and aspirations 

 

The majority of participants had a clear idea of their goals and aspired to build on the 

current success. 

 

“My short-term would be to do my recovery and get myself better, you know, and 

focus on doing the right things, like, and knowing how to - so I won’t end up relapsing 

and stuff like that and then long-term to continue on having my sobriety I suppose 

and eventually getting my kids back into my life and stuff like that and hopefully have 

a job as well, like, you know, get things back to normal basically, like you know” 

(Service User 4). 
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“I was a hairdresser so I’d love to finish that, like. I did it for five years so I’d love to do 

that and go on maybe to college in September and study it. Yeah, it’s on my To Do list, 

yeah” (Service User 11). 

 

“At the moment we’re in FÁS now and there’s new teachers after coming in and 

they’ll be doing, like, music with us and woodwork and, you know, kind of back like 

schoolwork with us, like maths and English, you know, stuff that would interest us 

which I think is very good” (Service User 10). 

 

Service Provider Qualitative Findings  

Benefits of the National Drug Rehabilitation Framework 

 

When asked about the benefits of implementing the NDRF, participants were generally very 

positive. Benefits were seen as having direct positive effects on service delivery. The uniform 

approach of a national framework offered a consistency to service provision. The notion that 

a service user could relocate and have their care plan travel with them was met with great 

enthusiasm. Participants mentioned working within a quality framework throughout the 

process.  

 

The benefits of piloting the NDRF were seen as direct and immediate. The idea that services 

were joining together in a consistent, standardised framework to form a common approach 

to service delivery and reduce duplication was evident amongst all participant groups, across 

the majority of pilot sites.  

Interagency working  

  

The most commonly cited benefit of implementing the NDRF amongst managers was 

interagency working. By engaging with their colleagues they believed they could improve 

services for clients, access better resources and work more efficiently.   

 

“The interagency protocols ...will enhance the work of whatever agencies happen to 

be involved in that and bottom line make things an awful lot easier for service users, 
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people accessing services and to deal with their issues in relation to addiction” (Anne 

manager). 

 

“Being able to pool community resources together to have one massive multi-

disciplinary team” (Jane manager). 

 

“Really at the level of inter-agency work, coordination of care, we saw the benefits for 

both organisations because we could see how people were, like, falling through the 

cracks. I talked about us being a counselling service and I suppose we have our ethical 

boundaries around disclosure and the protocols themselves then allowed us the 

whole process of being able to share information that was extremely important for 

the on-going care for both organisations working with users, so it gave us I suppose a 

medium through which we could communicate appropriately and ethically with an 

organisation, another organisation outside of ours around the care and wellbeing of 

mutual service users (Mary manager).  

  

The biggest piece, I think for us here, is really getting real inter-agency work (Ben Co-

ordinator). 

 

Accountability  

The notion of accountability was mentioned quite often throughout the course of the 

interviews. Participants spoke of accountability as a welcome consequence of the 

framework. This perceived level of accountability allowed for more meaningful work to take 

place, offering a more client-centred approach.  

 

It brings services into a level of accountability as well for me and that, you know, it also 

creates that space where multiple agencies can come together and know how they can 

begin to talk about service users in a real way.  (Niamh Co-ordinator) 

 

You know, it brings up people’s competence issues, they’re - if they’re unclear it puts 

them in a place and again I said that the NDRIC tells you that you really start to have a 

very meaningful conversation with your service users which stops them [services] from, 
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as I said previously, prescribing to a Service user, “Well this is what I’m going to do”, it 

really brings them into the whole - so that, that’s what I’m finding is that really the 

standardised assessment tools and even the care plan, the care plan in itself is at times 

become like a bat to beat, to beat this process with (Aine co-ordinator). 

 

In addition, Co-ordinators questioned how accountability would be managed beyond the 

pilot. 

Nobody would - who’d haul in the inter-agency piece [beyond the pilot]? Who will hold 

somebody to account in that inter-agency piece (Donna co-ordinator). 

 

Shared understanding 

 

The perception that an entire pilot site would work in a uniform way with shared language 

and paperwork was met with great enthusiasm. The participants perceived the framework 

to bring with it a set of quality standards, framed in evidence-based practice 

 

.…the framework is asking or looking or suggesting that we work, you know, in a more 

collaborate and inter-agency way of working, that there is a quality standard framework 

as well being used by the services that are taking part in the pilot but they’re suggesting 

a general that you have the standard quality. (Susan co-ordinator). 

 

NDRIC provides a first time from a national perspective where substance misuse services 

have a framework to work within and that hopefully gives it, you know, the quality piece, 

standards! (Niamh co-ordinator). 

 

Participants welcomed this as an opportunity to professionalise the addiction services.  The 

standards issue also raised the issue of perceived professionalism. 

 

It’s a standard, a way to work consistently with clients.....we should be looking at more 

authority for key workers      to do their work, often they’re not respected by other 

statutory agencies, so if they want to call a meeting or they recommend a certain course 

of action or maybe they write a letter supporting something, not all professionals will 
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respect them as an equal (Aine co-ordinator). 

 

“We’re speaking the same language …it’s so simple, but beneficial” (Maura case 

manager).    

 

… whether they’re 100 per cent compliant to the NDRIC protocols doesn’t matter at this 

point to me. It’s a shared understanding and working towards being 100 per cent 

compliant if you like. But, when I mention my care plan and they mention theirs and the 

clients’ goals and needs, it’s shared. It takes out not knowing somebody, where referrals 

often used to rely on an interpersonal relationship with the other agency it doesn’t 

anymore (Evelyn case manager). 

 

Communication 

 

Communication had improved and was seen as a direct benefit of the framework: 

 

Just the kind of open communication that was never there before, like I said I didn’t 

know some of the staff that worked for some of the services and now nearly kind of 

seeking them out, seeing if they’re going on training to have a laugh [laughs] but it’s - 

no, it is, it’s been really beneficial, like, it’s just opened up so much more 

communication between services that, like, there was one particular service I didn’t 

know I could directly refer to. I thought it had to be a drugs service …...there’s a 

barrier already broken down in that she’s able to progress straight into another 

service 

 (Laura key worker). 

 

I suppose in general what I’d see it be about is ease of sharing information, I see it 

specifically as a benefit for the client first but with that I see it also as a benefit for 

ourselves....which would make the job of the project worker or the drug worker 

easier... (John key worker).  
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Client centered 

Client centred practice was mentioned significantly throughout the course of interviews with 

key workers. Placing the client at the centre of their sessions was perceived as a benefit. 

 

I see it as a benefit for the client in relation to seamless transfer through projects, 

seamless referrals to different projects, as in that a client isn’t going to have to go 

and kind of repeat the story over and over again, that if somebody has an assessment 

done and a care plan done, that care plan and assessment can then be shared (John 

key worker). 

 

 

Where we put a structure in place we look at all of the nine domains, the things that 

bring about what is supposed to be, like, holistic living, that wraparound approach 

and we gear the client towards what their needs are but I just think that the client’s 

needs and their wants are two very different things, like, we have a client who’s living 

homeless and he has his own little apartment and he doesn’t want, you know, he 

doesn’t want anything else, that’s fine. That’s where he’s at and that’s fine and 

sometimes, you know, we are so caught up in “Oh my God but they’re homeless. Oh 

my God, they’re this” but we don’t really see what the client, the client is sometimes 

happy where they’re at. 

 

Efficient work practices 

 

Other participants noted more efficient work practices as beneficial. 

 

 We work smarter now (Marion key worker). 

 

I think it was - definitely NDRIC would have had a part in that, yeah, if I hadn’t have 

been a part of this I don’t think I’d be working as efficiently. I would be quite, you 

know, regimented in how I work (Sarah key worker). 

 

“We can track them and they’re coming back and if there are issues we can help them 
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to deal with the issue, that’s fabulous” (Paula Case managers).  

 

“I’d say probably the biggest benefit would be somebody - not a lot of people but 

some people kind of fall through the net and I would see that people would be 

supportive from start to finish so that people don’t go missing out of the system, 

that’s probably the most significant thing and that the (Evelyn case manager). 

 

“the benefits of that was that they didn’t have to keep repeating the information, 

there was less trauma for them, less invasion into their, I suppose, privacy but then 

the positive side was that say if I left or if somebody - or they disengaged and then re-

engaged, they were able to pick up and say, well okay, everything is listed, everything 

is detailed so we know where we were with them”(Tara case manager). 

 

 

Disadvantages of Working with the National Drug Rehabilitation Framework  

 

Paperwork and time constraints were the two most frequently cited disadvantages of 

working with the framework.  Moreover, both were often interlinked.  The time that the 

paperwork and administration took was perceived negatively by participants.                                      

 

Paper work 

The additional paperwork was the most noted disadvantage for participants since 

commencing work with the framework. While services varied in the approaches to 

paperwork across sites, nevertheless, all sites experienced an increase in paperwork.  Sites 

and the agencies involved in each site were required to nuance and contextualise the 

framework, developing the appropriate forms and measures necessary to implement a 

protocol across all sites.   

“....there would have been changes in the way they did paperwork …there’s lots more 

of it! (Aine co-ordinator). 

 

“Most agencies would say they have been doing this along, it just the paperwork 
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that’s the biggest ask” (Susan co-ordinator). 

 

Time consuming  

Co-ordinators noted the time needed in order to implement the framework locally. Several 

complex occurrences, such as philosophical shifts and adopting a more shared approach 

needed to take place before the framework could be operationalized.   

 

there’s actually a lot of time used in getting people to change their kind of work 

philosophies around “I don’t just to go my work and do my thing and link in with 

other agencies” but rather we have to approach this as some sort of team of different 

groups and as a team we’ve got to kind of get all on the one page and come to some 

more kind of common understandings about how we can work together and then 

actually get on and start doing the work with clients which needs a lot more 

consultation and it means a lot more meeting times and all of that. So the drawback 

is going to be in time lost at the - you know, certainly for the next couple of years 

should NDRIC continue to go - until it becomes a more naturalised way of working 

(Ryan co-ordinator). 

 

 

The majority of key workers also cited time constraints as the most common disadvantage of 

working with the National Drug Rehabilitation Framework. 

 

 

… the drawback would be the extra work ...the time constraints, it does take a lot of 

time ...In terms of paperwork and in terms of time I always finding I have to chase my 

tail (Sarah key worker). 

 

Just that I suppose it’s the size of the documentation can be a bit kind of 

[exhales](Laura key worker). 

 

 

Paperwork and time constraints were also the two most frequently cited disadvantages of 
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working with the framework from the case managers’ perspective.  Moreover, both were 

often interlinked.  The time that the paperwork and administration took was perceived 

negatively by participants.                                      

 

… “That’s the biggest issue that I would see. Trying to make hours to, you know, fit in 

meetings or the extra paperwork or maybe the extra hours that are needed now to 

meet will - the lady that I’m Case managing       because my day is fairly full already, 

so trying to - extra hours, that will be the drawback for me” (Evelyn case manager).  

 

“I suppose and this is probably - this is more probably in terms of work and workload I 

think there’s probably not enough hours in the day … (Maura case manager).    

 

“Well yeah, there’s always going to be drawbacks to the likes of, it’s a little bit more 

time consuming, you know, there’s more of a pressure on resources for the small 

projects, cos there so much more to do” …(Paula case manager).    

 

Adhering to the framework 

 

Another commonly cited disadvantage from the manager perspective was the resources 

required to implement the framework locally and the constrictions of adhering to a 

framework.   

 

“The biggest drawback, time, people.... we don’t have the capacity” (Siobhan 

manager). 

 

“All this had to happen on our money, we were expected to implement a framework 

with less money and less staff?” (John manager). 

 

“You know, once you’re actually doing the case management and the shared care 

plan for people, identifying service users, getting them on board, it’s so time 

consuming, you know? (Jane manager).” 
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Others perceived the notion of a care-plan or assessment travelling with the service user to a 

new place or residence as a disadvantage, as it may prohibit the service user having a ‘fresh 

start’.   

 

“What about a client that wants a fresh start, and the assessment and file is there, 

they may want to leave all that behind”(Maura case manager). 

 

“We get a lot of lads from the prison and some that are going to prison, what 

happens, say ‘Johnny’ puts it all behind him and starts fresh we have all his 

information but maybe he wants to tell his story again....his changed one? ....  

Where does that leave us?”(Nora case manager). 

 

Some managers spoke of the restrictions of a framework, not necessarily NDRF 

 

“While I liked the shared approach I sometimes felt stuck at other peoples pace, 

especially at the beginning” (Mary manager). 

 

“Yeah, people find it a bit constrictive, you know, people can find it all – ‘Well hold on 

I don’t want to do it that way’…” (Jim manager). 

 

 

Changed Practice 

 

Since signing up to the pilot the majority of co-ordinators spoke of experiencing change.  The 

level of change was quite different across pilot sites, representing a significant overhaul of 

practices. 

 

Well, what’s new is the - since we started rolling out this there, God I’m trying to think 

what date it was, the 17th or something of last month but since we’ve started rolling 

it out it brought into place a standardised form in the six agencies in terms of initial 

needs and a comprehensive needs identification form and a shared care planning 
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policies and all that kind of stuff, you know, care planning forms and all things like 

that, so all that’s new, 100 per cent new. You know, as I said in terms of I suppose the 

culture of key working , care planning, and case management wasn’t happening 

really (Susan co-ordinator). 

 

A standardised form in the six agencies in terms of initial needs and a comprehensive 

needs identification form and a shared care planning policies and all that kind of stuff, 

you know, care planning forms and all things like that, so all that’s new, 100 per cent 

new …(Aine co-ordinator). 

 

 

Case managers and managers did not perceive the work practices of their agency to vary in 

any great depth since participating in the pilot.  Most felt that they were already carrying out 

the work set out in the NDRF but perhaps labelling it as something else.  The biggest 

perceived changes related to policy changes or more specifically realigning their agencies’ 

policies to fit with partner agencies in order to work more collaboratively. The level of 

change required to bring existing policies in line with local partners was quite vast across 

pilot sites.   

 

“Well we had already worked together with the Simon Community for quite some 

time in a loosely kind of collaborative way and we had felt that it’d benefit both 

organisations if dealt with it in a more structured way, so I suppose with the 

protocols, we had already been working on for about 18 months when we really 

became aware of the whole NDRC framework” (Theresa manager). 

 

“I mean when you say is it new: I would have always worked this way myself but 

maybe not as cohesively…” (Nora case manager). 

 

“So, I mean obviously around care planning and confidentiality and all of that, we had 

to update that sort of stuff and we are actually still in that process, you know, and I 

think it was mainly about updating cos we do that stuff anyway”(Jim manager).    
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… the biggest change was probably around looking at how we did work with 

interagency stuff (John Manager). 

 

 

The majority of key workers had experienced change in their practices. Some key workers 

noted this as quite tangible, such as paperwork  

 

Changed paperwork 

Paperwork was also cited as a common source of change, being able to identify change in 

practice. 

“We’ve changed all of our paperwork to match what goes on with NDRIC, we’ve 

changed, you know, our care plan, everything has changed around how we work, how 

we record as well has changed and hopefully we’ll have a database next year and 

everything will be done around, again, how NDRIC is as well... (Marion key worker). 

 

“We say “right, what is NDRIC doing?” in terms of paperwork and we’ll try and marry 

that and we’re in a huge process of change at the moment as well in terms of 

paperwork, in terms of getting it, bringing it into kind of - having it ready for next year 

you know what I mean? So we’ve kind of been working that way (Sarah key worker). 

 

“Not a lot of change, just a lot more paperwork (Brendan key worker). 

 

Approach to client work 

 

Others noted less tangible changes, focusing on process or changes to the approach they 

took with service users. 

 

 “That would have been something we had kind of half done before … it was just 

sometimes, you know, the way of working was as chaotic as the clients themselves …” 

(Edward key worker). 
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“There’s no part of the client’s life that we work with that we’re not involved with in 

some way so it’s a more wraparound approach. It’s more professional as well, today. 

It’s no longer “oh yeah I went to Probation today”, tick, the whole conversation’s 

recorded now” (Sarah key worker). 

 

 

“I found in terms of the goals and stuff like that we have worked from NDRIC kind of 

paperwork because we’re always changing our paperwork, we don’t have a database 

so everything is still on paper so we would say “Right, what is NDRIC doing?” and 

we’ll try and marry that and we’re in a huge process of change at the moment as well 

in terms of paperwork, in terms of getting it, bringing it into kind of - having it ready 

for next year you know what I mean? So we’ve kind of been working that way” (Lisa 

key worker). 

 

“Huge structure and because of that we’re seeing higher numbers now and people 

come through the door “Oh I heard you were able to do such-and-such for such-and-

such, can you do that for me?” (Sarah key worker). 

 

What worked? 

When asked what worked some case managers believed that the framework was and had to 

remain client centred.   

…“But the important difference I suppose between before and the way they were 

doing it now was the client was encouraged to really take control and take power of 

his own or her own recovery and be involved in the decision-making process as to 

what it was that they needed as opposed to us telling them ‘We have all these 

services and I think you should do that one’ … (Lisa case manager). 

 

“People are different, so it’s working with the individual rather than ‘oh they’re just 

an addict’ I think that really works” (Paula case manager). 

 

“Its, 100% about the client” (Evelyn case manager). 
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Others experienced change, in terms of the introduction of a more systematic 

approach to the same type of work. 

 

I hear this all the time… “We do Key working, we do case management”… but the 

reality of it is it’s not a uniform system so all services in their own right to some 

degree have a level of Key working and probably do, do a level of case management 

as they have their case meetings or their clinical meetings and they attempt to do 

that, however it’s quite silo’d for one and it’s not clear so when you start to look at 

people’s definitions of those things it’s not a standardised thing and they have 

elements of the tasks within that but it doesn’t move, it’s static, it doesn’t move 

anywhere. So the NDRIC for me in terms of being new is it gives you a clear set of 

pathways, you know …(Niamh co-ordinator). 

….it’s seeing how that’s working and filling in the gaps and blocks and identifying 

them and the biggest piece, I think for us here, is really getting real inter-agency 

work. (Donna co-ordinator).  

 

Some participants spoke of a more nuanced experience of change such as realignment of 

services. 

 

…the tier system …… that was new, it was wider - we didn’t use it a lot though 

because it didn’t make a lot of sense to people which is something I’ve heard 

repeated in different areas …(Aine co-ordinator). 

 

What didn’t work? 

When asked about aspects of the framework that didn’t work, the tiered system was most 

commonly named.  Participants did not see this system as the most logical fit. 

   

“..the one thing that didn’t work in the framework for ages is the tiers… (Donna co-

ordinator). 

 

“the tier system …… that was new, it was wider - we didn’t use it a lot though because 

it didn’t make a lot of sense to people which is something I’ve heard repeated in 
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different areas ...(Aine co-ordinator). 

The tier system- it didn’t really fit?… (Ian co-ordinator). 

 

Others perceived the framework to be client-led and this was not always viewed as 

beneficial by some case managers, particularly at early stages of treatment.  

   

“… the clients are very ill when they come to us at the  

start of their treatment so we need to be allowed to have a significant say in what we 

would think, you know, their care plan should be, you know, teaching them in terms 

of kind of relapse and preventative stuff. Sometimes people don’t see stuff and, like, 

when they come to us they have their28 days or their 35 days and they come to us for 

their extra 12 weeks, sometimes it’s not until they come for their extra 12 weeks that 

they begin to kind of wake up from the, I suppose, unconsciousness of 

addiction”(Maura case manager).  

 

“There’s a lot of onus put on the client or she - the client has a lot of say in “I don’t like 

her as my social worker, I don’t like her as my case manager, I don’t like her as my key 

worker”, whatever, and can - we have to respect that and maybe look to find 

somebody else. In this work, in addiction work… you know, all of our clients, when 

we’re working with them in treatment centres, hate us at a particular time because 

the difference between addiction and regular counselling stuff is you’ve a mirror and 

you’ve to keep holding it up, that’s our job!” (Susan case manager).   

 

“There’s a lot of decisions put on the client in beginning – the is assigned but they 

may know someone for years... maybe it’s too much for them?” (Paula case 

manager). 

 

Barriers to Implementation 

 

Several barriers emerged that hindered the implementation process. 
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Training 

The national training 
6
was one of the main perceived barriers to implementation.  For the 

most part the training was a source of frustration.  Moreover, It appeared to be a quite 

commonly cited reason for delayed or late implementation. 

 

Okay, so the training definitely one of the huge delays to everything, the case 

management training was massive delay, it kind of stalled and stalled and stalled and 

people were getting agitated and a bit disinterested because it was taking so long and 

then when it finally came it wasn’t, I suppose, that well received so I think that that put a 

bit of a skew on everything and there was nearly a year I think getting it off the ground 

and then when it got off the ground people weren’t that happy with it. So it did leave a 

bad taste on the pilot as a whole and I suppose that is one thing that I was conscious 

about with the pilot, that if one section of it, whether it be quality standards or the case 

management or whatever goes bad it can have a domino effect on the whole pilot and I 

suppose my reputation and NDRIC’s reputation (Eoin co-ordinator). 

 

We were waiting for this national training, they came and it was - it didn’t. It [the 

training] didn’t happen for us … No, it didn’t deliver what I was looking for, it didn’t 

deliver - what turned out to be, you know, the people on the ground were saying - they 

were back to the stuff of the theory and actually for us as people sitting in the room we 

get this kind of thing, you as the trainer, this still doesn’t tell us what. “There’s six days of 

this training” and it’s like “Oh my God” and, you know… (Niamh co-ordinator). 

 

 “Well, I suppose four days of it was a total waste and then I suppose, well I know I felt 

it and a lot of others were saying the same, it’s just - we went there with an open mind and it 

was going to be new and it was something exciting and something different and then it’s like 

we were back to - very much back to basics and we all felt it was a waste of time” (Paula case 

manager). 

 

The bloody training that nearly took the whole thing out (Paul key worker). 

 

I think in the early days it was difficult. Particularly when the training was mentioned, 
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don’t talk about the war! (Laura key worker). 

 

… but the delivery of it [the training]and the explanation of it from trainers I’m more 

confused today than I  was when I read the framework!…I wasn’t allow to ask any 

question?(Brendan key worker). 

 

Culture 

Culture was referred to as a barrier to successful implementation throughout the interviews 

and site visits. Some participants spoke of culture when discussing the absence of formal 

procedures. 

 

“… So and that’s kind of the culture as well around [local name removed], you know, a lot 

of chasing people up, and it shouldn’t be the case … you know, in terms of I suppose the 

culture of Key working, care planning, case management isn’t happening really (Susan 

co-ordinator). 

 

“You know, in terms of I suppose the culture of Key working, care planning case 

management wasn’t happening really” (Aine co-ordinator). 

 

Others used ‘culture’ to denote local politics and the need for change - a shift in the way of 

working. 

 

There are issues that are happening there that are not to do with the NDRIC, you know 

what I mean? So that just pulls up the politics of the HSE and, you know, and it pulls up 

the politics, you know, in terms of everyone’s signing up for funding and it’s this whole 

changed culture sort of thing and that, you know, managers have to have the ability, you 

know, to be clear and to understand this and to take some responsibility. I can’t do this by 

myself (Niamh co-ordinator). 

Yeah a change of culture, a change of mind-set in the way we’re going to go about things 

I think, realising your service’s positives and by the same token services realising okay 

sometimes they’re venturing into tiers that maybe and responses that they shouldn’t be 

or that they’re not skilled in doing so. I think there was yeah … So I think that’s been a 
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huge hold up (Eoin co-ordinator). 

 

“I would say that there’s a culture - within the HSE there’s a culture within medicine that 

is reluctant to talk and hear different ideas which is very different from the culture I came 

from, you know what I mean… where, you know, basically nurses or social care workers 

would have a lot of respect and input into Some medical treatment team, you know, so I 

think that culture has to be broken down, you know, for it to be really… otherwise it’s 

tokenism …” (Jim manager). 

 

 

Ownership of service users  

Participants spoke of the sense of negative ownership that agencies assumed around service 

users and their pre-existing protocols. 

 

Within some of the agencies I suppose, a kind of sense of ownership of some service 

users (Donna co-ordinator). 

 

You had some people that I suppose were obviously very precious regarding the bits, 

you know, in their protocols and then you had another group who was actually quite 

precious about the bits that were in their protocols so it was a lot of, like, negotiation 

and working through what is best, trying to see actually where the differences were in 

the two documents (Orlaith co-ordinator). 

  

“I suppose I can understand why people would be - why people would be nervous I 

suppose about moving clients on [because of the National Drug Rehabilitation 

Framework] and ownership and I think that’s a terrible word and I don’t mean it but 

that word has come up, but that’s what it is and its hard.... “(John key worker). 

 

‘Missing partners’  

There was a perceived sense of ‘partnership’ amongst agencies that made up a pilot site.  

The theme of ‘missing key partners’ emerged throughout the pilot phase as a major barrier 
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to successful implementation and furthermore threatened the continued existence of the 

framework. Participants spoke of a perceived lack of engagement with certain key local and 

national ‘partners’ beyond the pilot. At local level participants noted the obvious lack of 

engagement with their Health Service Executive (HSE), Addiction Services colleagues:  

 

I think [pause] from my own perspective the HSE aren’t massively involved in the pilot 

sites. Ours would be a little bit unusual ...... because we have so many people from the 

HSE addiction service trained, you know? [pause] And essentially they’re supposed to be 

the ones ensuring that case management is happening  but I’m not sure how much -- 

with the exception of ours [pilot site] of course, but across the board, how much they’re in 

it?...  

…..One of the difficulties I think is that the HSE can be very hierarchical …… and I think 

that there can be a little bit of a sense, you know, that maybe the people aren’t of a 

certain standing and things and I think that they, you know, there’s a certain amount that 

you need to try and balance, like, it’s definitely harder to have, like, the HSE involved, I 

have to say in this area it’s absolutely brilliant, like, I mean just everyone has been so 

committed and so involved (Orlaith co-ordinator). 

 

“... Yeah, yeah, I had relationships with people, I can have side conversations in the 

corridor, you know, HSE-based and in fairness they do have HSE involvement in them, the 

other ones, you know, [pause] it’s a big structure and if you’re not in it I’m not too sure if 

you’d know how to negotiate it” (Orna co-ordinator).  

 

“I’ve been trying to work in [pilot site name removed] for the last year in trying to get this 

implemented and some of the struggles, again, have been with the HSE teams. I think 

that that’s where the biggest drawback comes, is with the HSE services” (Niamh co-

ordinator). 

 

“Getting the HSE on board, I mean I would hold my breath, we just had to get going 

otherwise we still wouldn’t have started (Mary manager) 

 

“Our biggest barrier is we don’t have a direct referral process into the HSE. Or clinical 
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support from psychiatry that’s a big concern” (Siobhan manager). 

 

Given the remit of the it was not surprising that lack of engagement of colleagues would be 

seen as a barrier to implementing the framework.   

 

“That’s interesting, I suppose - I suppose personnel, like, a lot of it is based on how 

active the personnel involved in it can be  I suppose it’s keeping the momentum a 

little bit isn’t it, you know, and just keeping it - and I suppose people’s everyday work, 

engaging colleagues meetings …”(Lisa case manager).  

 

“I would say the biggest barrier is probably the way that services engage, interact and 

plan on behalf of clients is the biggest barrier” …(Nora case manager). 

 

 

Support 

Support emerged strongly as a theme throughout the co-ordinators’ interviews.  It was 

spoken of in two respects, support received and support required, at local, intermediate and 

national levels.   For the most part participants felt supported. 

 

Current Support 

 

Participants felt generally supported locally by their line managers, implementation 

committees [T&R group] and Drugs Task Forces. 

it’s a constant sort of cultivation of what you need and I suppose for me …… I feel 

very, very well supported and backed in that, you know, she gets it[line manager], she 

- it’s the way to go, she’s quite there in terms of how that’s, you know, where that’s 

going and being rolled out in her expectation of people, you know, taking that on 

board so I have that (Niamh co-ordinator). 

I mean regionally the, say for here the support of the taskforce is vital, I mean it’s part 

and parcel of sort of - like, that conceptual framework of service provision in the area 

so it has to fit into that so you have to have that support and you have to have that 
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link-in even if it’s just kind of from the point of view of it being supported without 

actually - I mean we get on and do the work but the role of the HSE is vital and 

particularly from a point of view of funding because they’re not going to work if 

they’re not - if there’s not some sort of resource allocation into it. I mean from our 

point of view we don’t necessarily need somebody to - the HSE to fund a rehab 

coordinator but we do need them to fund the counsellor and the GP and the nurse, 

you know, that side of it, so the service provision side (Ian co-ordinator). 

 

Co-ordinators mentioned the support and rapid turn around from NDRIC 

Well I think, you know, in terms of the support you do get from NDRIC and the 

quickness of responses and, you know, things like that is brilliant …(Susan co-

ordinator). 

 

 

For the most part key workers felt supported locally by their line managers and local 

committee members. 

 

Her door[manager] is always open, there’s no structured - there is obviously 

structured, you know, supervision  once a month or whatever but I would have 

conversations with her every day, as soon as I come in  from outreach, straight in 

“How was it?”, “Yeah, grand” whatever. There is never a topic that cannot be 

discussed, she’s brilliant like that and [local co-ordinator] is very supportive as well in 

terms of, you know, what do we do, where do we go, how are we going to do this? 

(Sarah key worker). 

 

...my manager would be on the managers’ meeting for T&R but if they’re - you know, 

we have come up against one or two blocks that just, you know what I mean, key 

working level hasn’t  been enough, it’s had to go that other step further and I know 

my manager has supported us very  well in being able to inform the wider 

management around what blocks we’re coming up on as a  service or vice versa, if it’s 

coming from us or something like that and I think as well [local co-ordinator] has 

been,  you know, quite integral in all that. She’s a huge part of that, being able to 
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keep that ticking over, getting it done (Laura key worker).  

 

I certainly enjoyed the aspect of organisations within this drug taskforce area coming 

together on a once a month basis … (John key worker). 

 

 

Ongoing Support 

There was a genuine belief amongst participants that the framework could be implemented 

and would be beneficial. However, merely producing the framework is not enough.  Several 

additional supports would also need to be provided, namely additional funding and 

protected time to case manage.  Participants acknowledge the need for ongoing support, 

beyond the pilot, with several levels of support and resources such as training as well as 

supported review. 

 

“I really believe - I honestly and truthfully believe that but I think if we don’t have the 

manpower and if it’s not supported all it’ll be is kind of a ghost framework. We need, 

we need to be supported in rolling it out, we need the support system behind us, we 

need extra hours, you know, we’d need the funding for that if extra hours need to be 

given which the girls - we need that because that happens from - “I don’t have 

enough time, I don’t have enough time”. I believe it can work, I really do” (Maura case 

manager). 

 

“And it’s all fabulous down on paper but if you do not have the support systems in 

place to support, to give the practitioners what they need to do to implement …… 

waste of - and it’s creating more paperwork for people. So, I - it’s new so I’m not kind 

of settled with it yet, I’m standing back and saying it’ll be fabulous and after that I’m 

saying yeah, if it’s carried through, if we’re given the support we need, it will be 

fabulous... ” (Lisa case manager). 

 

“There needs to be some sort of support for us, maybe an on-going training and yeah, 

it’s some link between all of the workers too, you know, like, the case management is 

linked - some link maybe between all the Case managers too that we can have a 
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meeting, that we can, you know, do a bit of brainstorming, that kind of stuff” (Evelyn 

case manager). 

 

 

Yeah, for it to become kind of - it needs kind of a lot of on-going support and very 

active support from management and it needs to be tied in, that people need to be 

trained to work this way because, you know, people that were still knocking out in 

training courses, whether that’s counsellor training courses, social work training 

courses, whatever, you know, Probation officer training courses, all of that way of 

training people to work needs to be changed because otherwise what you’re doing is 

you’re training people to work one way, they come to an agency which has a different 

way of working, you know, most people are trained to work kind of as individuals 

connected to an agency to reach that agency’s goal and how they go about doing 

that tends to be about “We’ll work out kind of our plan along the lines of what our 

agency does here” but agencies will be working in kind of a different way now and 

people need to know of that as they’re coming through their own training. So, that’d 

be one of the things that’d cause a lot of difficulty of it. The other thing is operational 

policies and sometimes maybe even philosophies within agencies need to be changed 

and then management has to really support and drive workers, push on this whole 

kind of an agenda for workers to start to work differently and then continue to work 

differently. So there’s kind of organisational changes that has to happen to make this 

a standardised or a naturalised way or working  

 (Ryan co-ordinator). 

 

Moreover, co-ordinators mentioned the forum of peer co-ordinators as a great source of 

support. The peer support and exchange of knowledge and resources was perceived to be of 

great value and therefore should be continued beyond the pilot. 

 

I think that’s definitely after helping me big time and especially the sharing of 

information and sharing of forms and everything like that, you know, I would have 

kind of been lost without that group, you know, when this was starting. I was just 

flung in and they were so helpful  at bringing me up to scratch and, you know, 



68 | P a g e  

 

knowing that we were obviously only getting to the stage of starting so people were 

handing me comprehensive forms, you know, and it was great so I think that’s 

definitely very important, all that support (Susan co-ordinator). 

  

I mean if the national coordinator doesn’t have an communication with the local 

coordinators I think they’re completely disconnected from what’s happening on the 

ground, I mean they have to know what are the issues that… are coming up, I mean 

otherwise you’ve a complete disconnect which is often said about the addiction area 

between policy and what happens ... (Orlaith co-ordinator). 

 

Coming together 

 

Bringing local agencies and co-workers together was the most commonly cited success of 

the framework to date. 

 

 

“Bringing agencies together was seen as a great success”     

(Marion key worker). 

 

I think the - bringing the Key worker together – that was a real success! (Laura key 

worker). 

 

...One thing that really worked was I’ve brought people together in here from 

different organisations around the who literally maybe would have only heard of each 

other in the past, do you know what I mean? That was great (John key worker). 

 

Definitely all the service providers in our team suddenly know what the other person 

does, for example, in the case management it would have maybe been only one 

person maybe would have been dealing with, say for example, homeless teams or 

whereas now everybody is involved and it could be anybody that makes the contact 

or the referral so it’s much more of a team, it has brought much more of a teamwork 

to the system than previously (Claire key worker).  
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“The training, well not the training but bringing all staff in one local together that 

really was a success” (Siobhan manager). 

 

“I think the success in the current phase is the almost that there was a bond created 

in the mayhem”(Peter manager). 

 

“In [pilot site removed] our Key worker and managers met regularly and they were a 

great support to each other. That was hugely successful” (Jim manager). 

 

“Regular meeting with our colleagues with a clear goal to improve services that has 

been our best piece of work” (Anne manager). 

 

Systematic approach 

Other successes were more framework specific such as the systematic approach to client 

work. 

 

I think the case management, the systemic approach of working I think that’s been 

the most successful (Sarah key worker). 

 

 A systematic approach to our work (Edward key worker). 

 

Also I think just having clear guidelines has been really successful (Claire key worker). 

 

Challenges 

 

Several challenges emerged for key workers through the pilot process; some were context 

dependent such as funding and loss of resources, whereas other challenges were more 

specific to the implementation of the framework, such as buy-in from local partners and 

frustrations regarding agencies that ‘volunteered’ to be part of the process but later 

withdrew or hindered the process.  
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Local challenges 

Participants acknowledged local issues that may prove challenging, nevertheless they also 

acknowledged the need to further the process by taking action and implementing the 

framework. 

...and if  it doesn’t fit and that’s fine and I don’t necessarily have too much of a 

problem with that but I would have a massive problem with it if this doesn’t work 

because of people’s fear, because of people’s lack of transparency and because of 

people’s lack of trust in the system and I think there is a lack of trust (John key 

worker). 

 

I mean we’ve had meetings here now where, I mean some of us have been kind of 

banging our heads off the wall for the want of a better expression because of maybe 

what I would refer to as intransigence on the part of some organisations with regard 

to first of all, sharing of information, second of all who has - I mean one of the major 

blocks that we came up against within our own area: can a project worker be a case 

manager?(Brian key worker). 

 

I suppose I can understand why people would be - why people would be nervous I 

suppose about moving clients on [because of the National Drug Rehabilitation 

Framework] and ownership and I think that’s a terrible word and I don’t mean it but 

that word has come up, but that’s what it is and its hard.... (John key worker). 

  

 The most frequently cited challenge  for managers was negotiating the interagency 

piece, sharing of service users, their information, entering into new relationships.   

 

“I suppose, yeah, so the biggest challenge really was to tease it out with other 

services: confidentiality, sharing, you know, would clients be let go from their services 

to move forward?” (Peter manager). 

 

The biggest challenge for us was the defining the and lead agency, like everyone 

thought it should be them” (Mary manager). 
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“So the big challenge really I think for the NDRIC stuff, the framework, was around 

the interagency piece and about the process of agency referrals, about cross-agency 

case meetings, about - and the massive piece I think is about the relationships with 

HSE” (John manager). 

 

 

 

In addition, the uncertainty of whether the framework would continue to exist beyond the 

pilot appeared to be a challenge for key workers 

 

I’m baffled now with NDRIC.... I thought it was going to be the holy-grail (Brendan key 

worker). 

  

Is this it, will this be how we work from now on or will it all fall apart after the pilot? 

(Marion key worker). 

 

If this is how we are going to work, let’s just do it and get [profanity removed] on 

with it (Edward key worker). 

 

IT System 

 

Another major challenge that emerged during the interviews with key workers was the lack 

of shared IT systems.  

 

 

The database, for me the database because I could - there’s days when I couldn’t get 

on it… (Marion Key worker). 

 

I’m a little bit kind of frustrated because the - I mean we done so much work here, so 

many meetings getting paperwork together, as in referral on forms, initial interview 
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forms, care plan forms, gaps and blocks, all of those different documents, I mean 

spent so much time doing them, yet there’s no real correlation to those forms ... 

[profanity removed]and the database. 

 

Participant Recommendations 

Participants put a number of recommendations forward to aid in future roll-out .  The most 

commonly articulated include: continued momentum, outcome driven funding and 

governance. 

 

Momentum 

Participants frequently mentioned how crucial it was to keep the momentum of the process 

and ensure continuity.  

 

“.... I think for making sure clients are looked after through a standard is one thing, 

making sure they’ve got rights is the second thing, making sure we’re getting value 

for money is the third thing and then the fourth thing for me, the big one, is about 

how we commission services, well you don’t really have commissioning here yet, you 

know what I mean, but to me it’s about how you - how do you stop service 

duplication....”(Theresa manager). 

 

“Keep the process going, its been good, I think it’s good for clients to move through 

different approaches because it’s like anything, you know, we go to junior school, we 

go to high school, we go to university, we’re always kind of moving through. We go to 

a job, we move through, we get a promotion and that’s the same to me about 

treatment, you know, it should be like you’re going through services…” (Jane 

manager). 

 

“Keep it going. Keep it going, it is needed, keep it going and fund it. That’s - probably 

the recommendation and worry and that, it’s a great idea …” (Susan case manager). 

 

“Roll it out and keep it going, but support and review it” (Nora case manager). 
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 “Check in on the process – make sure were all on the same page” (Mary manager). 

 

“Keeping constant dialogue I suppose that would be the big one really. Meet regularly 

make sure locally everyone knows what’s happening next” (John manager). 

 

 

“I want to see a triage, it’s almost like Casualty, you triage cases and then I think the 

high complex needs cases certainly need that kind of level of case management. I 

think there’ll be some clients that come through here, they might be coming out of 

detox or out of rehab, they’ve kind of done a lot of head work, you know, they’re 

fairly stable, you know, is there a need to case manage? Probably not, probably good 

active Key working      to resolve social issues and whatever would suffice, you know? 

So I think there has to be some sort of screening process for case management, some 

sort of triage” (Jim manager). 

 

Outcome driven funding   

The notion of outcome driven funding emerged as a theme throughout the co-ordinator 

interviews.  There was a suggestion amongst some participants that funding should be 

directly linked to service user outcomes.  

 

As a condition of their funding, that they demonstrate inter-agency work, they 

demonstrate …Well in their - both in their application and in their report back to funders, 

that they would demonstrate, you know, how many clients - and, see, we don’t have that 

accountability here, you know, how many clients do they work with under the framework, 

do they have care plans, case managers, is there service-level agreements, the 

assessments, and the piece that’s central to the framework is clients being progressed on, 

how do we - because that’s what we’ve every month to come back and report and one of 

the questions is how many - what progressions have your clients had because that’s 

being lost … (Donna co-ordinator). 

 

Furthermore it was suggested that this could offer a transparent solution to a shortage in 
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funding. 

 

I suppose it’s a lot of things, I think that part of it, I suppose it’s missing at the moment, is 

around auditing, I think that, you know, there needs to be - I suppose it’s not just enough 

that it’s happening, you know, with managers I think there needs to be something, some 

kind of checks around standards and that as well … 

….. I think definitely something I was saying to earlier around the HSE bit, I mean, like, I 

think either that there’s something built-in that the HSE would conduct audits or - I think 

that auditing is really important, like, going forward, I think that you just have to, maybe 

through SLA’s or something, you could build-in some kind of audit process, I mean I know 

there’s the care plan review going on at the moment in the HSE so maybe that could be 

extended to HSE-funded projects? Do you know what I mean to see are they - if they’re 

signed up to the NDRIC process, are they - how - to what degree they are following it. 

Definitely, or if funding is coming down every six months maybe it’s every six I don’t 

know, maybe that’s a bit overkill maybe. Annually definitely though (Orlaith co-

ordinator). 

 

Governance  

The role of governance was perceived as the next logical step.  There was a need for 

governance at several levels; some participants spoke of the role of NDRIC moving toward 

auditing and evaluating the process. 

  

At the moment…. it’s [the framework] more about protocols and how you work, I 

think it’s more - it needs to be something in the governance piece, so I suppose, like, 

you know, NDRIC has a role for monitoring the implementation of the protocols so 

how are they actually going to put that into practice? Like, is it all just going to be on 

feedback from the pilot coordinators or are they going to have any direct monitoring? 

Are they ever going to do any kind of, like, spot checks or could you be open to some 

kind of an inspection to see, like you know, to what degree, you know, your care plans 

are meeting bits, do you meet all the minimum domains for an assessment, like you 

know, all that kind of information …(Orlaith co-ordinator).  
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They’ll continue it but if nobody is to coordinate that it won’t continue, they’ll go back 

into their own doors, close them and do the work as they did (Donna co-ordinator). 

 

Others suggested that a Ministerial directive would be required. 

What would support the role completely is if the minister explicitly said, you know, as 

the way you work and a part of your and its prerequisite of your funding (Donna co-

ordinator). 

 

 

Participants were asked for their opinion on whether the framework would continue to exist 

beyond the pilot phase i.e. in 3 or 5 years time. The majority of co-ordinators believed it 

would, however, the longevity of the framework was contingent on a number of influencing 

factors.  

 

I think it’ll continue to exist because there’s been too much time and energy and effort 

put in to just binning it. Will it flourish, will it thrive, and will it do what it’s supposed to 

do? Mmm, I don’t know. A directorate would help ... (Ryan co-ordinator). 

 

I know it would’ve came up, it’s really important, is how can we professionalise Key 

working …… you know, and especially for some of our Key workers who feel they’re less, 

you know, or are maybe perceived to be less and I think the training is great where it’s 

standardised but the other side of it is supporting Key workers in their role as well is a 

very difficult job and just that lack of [thinks] - there’s no set supervision for Key workers, 

there’s nowhere that it says. You should only work with X number of clients, your 

caseload should be this.... And within that then is there’s standardised supervision, what 

is supervision because - like, within therapy it’s very clear you’re supervised with a 

clinician and it’s, I think you need almost the same in Key working" (Donna co-ordinator). 

 

I’d like to see some kind of, like, national piece looking at pathways, so, like, I think it’s 

good I suppose that things happen at a local level but I think maybe some guidance 

around how addiction services should be working with, like, child protection or how 

addiction services should be working with housing and maybe trying to tease out some of 
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the pathways between those kind of services, that needs to be next (Donna co-ordinator). 

 

Pre-Implementation 

 

From the pre-implementation sites 14 key informants were interviewed about their 

experience of not implementing the framework.  Several themes emerged. Participants saw 

the direct benefits and these were not dissimilar to implementers; however, for the purpose 

of analysis we focus on their experience of not having implemented the NDRF. 

 

Reasons for non-implementation 

 

Participants were asked for reasons for sites not having implemented the framework locally.  

The two most commonly cited reasons for non-implementation were politics and pre-

implementation planning. 

 

“I would say local politics” (John key informant 1). 

 

“It’s politics, local politics and power and the fact that there’s so many duplicate 

services in this very small area that I think if it is implemented and implemented 

properly the real gaps and the real blocks will be revealed and I think collectively 

projects are scared they might be closed down, they may be found out for what they 

do or don’t do” (Jennifer key informant 3). 

 

It seemed to me that we went through a very fastidious process where we were trying 

to cover all angles to be - to plan in advance, what if and this outcome and that 

outcome and this one and that one which in some way I suppose is good …… but as I 

see it, we missed the boat. We are not implementing yet the programme so you are 

doing your evaluation and it’s only an evaluation on the policy, not on the evaluation. 

Personally I’m somebody who would prefer to be less precise in the paperwork to 

start with and then as we do the experimentation to adapt and to adjust and to 

improve on the paperwork (Jean key informant 2). 
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Challenges for implementing  

Interestingly as a group key informants were the most likely to doubt the feasibility of 

implementing the NDRF.  

 

“I’ve been involved at three different stages of what is now NDRIC, in its early 

conception as .... and the theory is brilliant, I’ve always supported the theory but it 

comes back to being delivered on the ground level consistently, coherently for the 

staff and the client and above all then, its being followed up on. I suppose for me 

every three years this fad of inter-agency protocols comes about because there’s no 

follow-through” (Graham key informant 10). 

  

“it’s about sometimes you can have all the singing and dancing, the Gold Standard 

stuff but it’s not practical in reality so, like, if you’re going to take an hour and a half 

to do a care plan entirely, that’s not going to be done…”(Jean key informant 2). 

  

“it’s very hard to - it’s very hard to impose a kind of a sort of an order on it and I think 

that’s why there’s a kind of a kickback against things like NDRIC and, you know, all of 

those sort of information systems and things like that, they’re seems to be that - 

because it’s very hard to categorise people in a sense…” (Ciara key informant 10). 

 

...”macro level as well. So, I think it’s very hard then to impose a model on such a 

diverse range of agencies and workers who are then providing services to such a 

diverse range of service users” (Vera key informant 5).  

 

“I don’t know, my big concern is the - how implementable it is for large groups of 

people and busy services …”(John key informant 1). 

Perception of lead in time  
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When asked if the time spent planning rather than implementing divided the group, some 

participants saw this as fundamental to the process, whereas others perceived this as a lost 

opportunity.  

 

“It’s been very beneficial for me I suppose, I’m not necessarily sure how it’s going to 

feedback down the line, I think the training bit has been good but I think some of the 

training was probably from a HSE perspective and from a medical aspect, not - from 

the point of view of the time that was committed to the training versus the outcome 

of it, I think okay, the benefits were - or the liaison inter-agency communication, 

meeting people] but certainly from the doctor who attended, she found it very anti-

medical” (Jean key informant 2). 

 

… but as I see it, we missed the boat. We are not implementing yet the programme so 

you are doing your evaluation and it’s only an evaluation on the policy, not on the 

evaluation. Personally I’m somebody who would prefer to be less precise in the 

paperwork to start with and then as we do the experimentation to adapt and to 

adjust and to improve on the paperwork (Jean key informant 2). 

 

 

I don’t know if it’s an exact conspiracy but there’s definitely a reluctance to 

implement it and I suppose there was even somebody employed to come in and try to 

help us out but sure that year of funding came and went …… with little impact. I 

suppose a lot of projects are very much caught up in how they’ve always done things 

and that whole old culture of “We’ll look after our 100, you look after your 100 and 

the ones that really want to leave, we’ll get them into rehab somewhere” (John key 

informant 1). 

 

 

What would you do differently? 

 

Interestingly when asked what they would do differently participants suggested that they 

would have begun implementation.  
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“As I say I would maybe be less precise on the protocol... and try to implement it and 

then to adjust and improve after we have implemented it. That would be my only 

change” (John key informant 1).  

“I would make it part of funding - I don’t see why it wouldn’t be included in a service 

level agreement that you must do it” (Dan key informant 7). 

 

“.....collaboration between the HSE and the statutory - community agencies, 

ultimately that is it” (Les key informant 9). 

 

 

Others appeared to be more direct: 

 

“Told people that this is what has been agreed nationally and implemented it and not 

leave it probably does sound a little bit dictatorial but that’s what needs to happen 

sometimes to kill this culture of whatever’s going on in this closed shop, to say “This is 

how it is and these are requirements and unless these requirements are met in a 

certain - whatever time frame it is, it will obviously be reflected in how you’re 

funded” ” (Maura key informant 11). 

 

...“service agreement amongst one, two, three, four, five, six, ten, 12 agencies” (John 

key informant 1). 

 

Missing Voice of Family  

 

Prior to data collection it was apparent that the framework had a gap.  There was no clear 

protocol for dealing with and including the family in the treatment of the service user. Thus, 

the research team sought to include their voice in data collection.  We consulted with the 

Family Support Network, a national family support and advocacy group to identify potential 

participants.  Three members were included in each of the focus groups and two additional 

members were included in the qualitative interviews. We interviewed both male and female 



80 | P a g e  

 

members who were based within and outside of Dublin, some of whom were also parents of 

individuals attending the treatment services. 

The two main concerns of the family advocates were: the lack of consultation with families 

and agencies representing this group during the development of the framework and the 

later failure to include the family in the framework.    Three main themes emerged from 

family support advocates, ‘the need to include the family’, ‘the benefits of including the 

family’ and ‘the type of inclusion required’. 

The need to include the family 

 

The need to include the family was strongly advocated for by participants, for example 

including the family for encouragement and support should an individual be required to 

present to another health service. 

“Well I suppose the only way I can describe it is I mean you, if you’re a mother and 

your child is sick but anyone, regardless of it being an addiction, it if was cancer, if it 

was diabetes you’d want to be there and you would be encouraged to be there whole 

way through, you know, supporting him and encouraging him. And I think what 

happens - I think that doesn’t happen in the addiction services and I think because of 

the whole, you know, I suppose, you know, with addiction comes a lot of 

manipulation, a lot of lies, a lot of secrecy and I think - I honestly think a lot of the 

treatment services buy-in to that because they divide the family. They take the drug 

user and they work with the drug user in isolation and the rest of the family is left and 

I think by doing that but nearly encourage, you know, all of that …(Catherine family 

advocate interviewee 2). 

 

… secrecy and manipulation and I think it nearly, it goes against nature and I think 

especially in Ireland, like, families are very close and I think it divides, you know, it 

drags a divide between the family and - and I think unfortunately what happens then 

is that the family member, the families - I mean say for example your child is a heroin 

user, we’ll stick to heroin because it’s what I know best, and we’ll say your son’s a 

heroin user and he goes on to a clinic and you might be provided with methadone but 

might be living at home. So you might not know as a parent how toxic methadone 

can be and sometimes - and I know the history of methadone and the way it used to 
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come into the homes is that it’d probably come in a Coke bottle or something like 

that. So you may not know the dangers of that and yet your son is living at home, you 

may have younger siblings living at home” (Jimmy family advocate interviewee 1). 

 

“It’s not - and it thinks this is where - this is where the confusion is: family members 

don’t need to know how much methadone or how much medication that their 

children are on but they do need to know that they’re on some kind of medication and 

that this medication might be dangerous to other people. So that’s kind of what I 

think they need to know. I think what it would look like is it would look like the whole 

family is supporting the drug user …treated me with civility and that’s not the way it 

happened” (Paul focus group respondent 1). 

 

But that is very typical of what happens, the doctors don’t want to deal with family 

members for some reason and I think - I think it’s something that the HSE needs to 

look at because I think if they’re looking at good practice or best practice then they 

need to examine what they’re doing. But I think what we’re trying to do - I think 

would be to change that, we’re trying to change the mind-set of people rather than 

change policy (Jerry focus group respondent 1). 

 

Benefits of involving the family 

 

The family support advocates were not necessarily advocating for the family to be informed 

about every detail of the service user’s treatment, but rather the service user be given the 

choice of including the family and also taken through the benefits of having family involved.  

“Well, it’s where the individual feels their family would help. I mean when people are 

coming out of detox families get called to be putting people up, to house them. You 

know, families are pulled in when they’re needed so the individual should know that - 

whether their family can be helpful or not to them. But the family members, in my 

experience, are very able people” (Jimmy family support interviewee 1). 

 

I think it needs to be explained, like, “If your family is involved this is what could 

happen and this is the support you could have versus not being involved” and I think 
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it’s, you know it’s how it’s asked but I think the big thing for families is as well is the 

families need basic information. I know for me, again, and I know I keep going back 

because it’s the only way I can explain it … is that I know when my son eventually 

went into treatment I thought “Okay, he’s cured. It’s over, it’s done”. But nobody told 

me that there was relapse and that was actually worse than finding out about the 

drug use initially and I think that for families is so devastating and can knock families 

back and I think just the basic information on the process of addiction needs to be 

told to families initially (Catherine family advocate interviewee 2). 

 

It would be still the same as it was 18 years ago. And even though, I mean there was 

three parents on that monitoring committee for [Clinic name removed], I think I sat 

on it for maybe five or six years, we have never, even though we knew the work we do 

and that we worked with parents, I have never personally got a referral from City 

clinic.  I know that hundreds - I mean I know they were full to capacity in those years 

in the mid to late 90s and that was 130 people I think they had and I think there’s 600 

now and we have never got a referral (Catherine family advocate interviewee 2). 

 

 “I mean again the family support group that I was involved with in the mid-90s, I 

mean I remember we got - in ’99 we got groups together to see how many groups 

there were and it was Dublin again at the time and I think there was eight groups and 

now it’s 83” (Jimmy family advocate interviewee 1). 

 

Type of required Inclusion 

 

The family advocates suggested that the service users should simply be asked what kind of 

inclusion they would like the family to have and that various levels of inclusion are offered 

based on their responses. 

 

 “When the Family Support Network originally talked we were wishing that one 

question on an assessment form would be okay, you know, in the assessment form, 

like even “Who’s your next of kin?”, you know, “Would you like your next of kin to be 

involved?”, it’s a simple matter - the same – I think the alcohol services in Ireland 
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have been helpful in that regard, they’ve always involved families. And the 

international research shows that individuals will do better with family involvement 

and the alcohol services in Ireland have always involved the families (Jimmy family 

advocate interviewee 1). 

 

“In relation to the care planning “Were the needs of your family considered and 

support offered to them?” in terms of your care plan?” (Jerry focus group respondent 

1). 

 

“And then the last one from ourselves is around information sharing. Was it discussed 

with the service user, the level of information sharing that could go on with your 

family, what kind of level they wanted that to be. Yeah, I’m just very conscious that, 

you know, there’s a whole load of protocols on information sharing with the agencies 

but there doesn’t seem to be any addressing information sharing with the family” 

(Jerry focus group respondent 1). 

 

“We can talk about a cancer patient coming home, their family has to be involved 

because that family’s going to care for that person because the resources aren’t there 

to send somebody in the mornings, afternoon and evenings, that’s not happening 

now and it’s the same thing with somebody that has an addiction. In most - a lot of 

cases a family member is taking care of them, you know, they may be sort of helping 

them with food, with clothing, the basic needs that a person needs and yet they’re 

not involved” (Jimmy family advocate interviewee 1). 

 

Discussion of qualitative findings 

 

The majority of participants interviewed articulated the use of framework documents such 

as ‘Assessment and Care-planning’ in much the same way as is present in the framework 

document, with most participants asserting that both were established practices commonly 

used by their agencies prior to engaging in the NDRF pilot process.   However, ‘Case 

Management’ yielded more of a mixed response; either participants were unfamiliar with 
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this practice or they had undertaken it in more of a contained fashion more akin to a Hesse 

et al (2011) Brokerage model ‘Case Conference’ or Single Agency Model (The Center for 

Substance Abuse Treatment, 1998a).  These meetings were often confined to a single sitting 

and would not include the service user.  In many instances the service user would be 

informed that a meeting was scheduled. However, he/she would rarely be informed of what 

occurred at the meeting unless they needed to take particular action. The NDRF model of 

‘case management’ was seen as a complex undertaking that required a fair amount of 

organisation and generated quite a lot of administration.  Nevertheless, the majority of ‘case 

managers’ interviewed suggested that this was a very worthwhile exercise from the 

perspective of the service user.  

 

Accountability was high on the agenda of participants across all groups, who cited this as a 

benefit of the framework. The NDRF offered participants a comprehensive set of standards 

that were clear and concrete; moreover, the framework allowed and even anticipated local 

issues and the Gaps and Blocks protocol offered a transparent mechanism for resolution.    

The backup and transparency of the gaps and blocks protocol was new across pilot sites and 

was valued greatly amongst the co-ordinators.   

 

Interestingly the issue of client-centred services was mentioned both as something that 

worked and something that did not work.  The issue of power between service users and 

case managers was not always perceived to be best placed with the service user. That is, 

some case managers that worked in residential rehabilitation programmes believed that 

there is a point early in treatment when the service user is quite vulnerable and may make 

choices based on negative behaviours such as manipulation. Some case managers cited this 

as beneficial, whereas others believed it could lead to relapse if not managed correctly.  

However, given the context, both groups case managed service users at very different stages 

on their continuum of care.  The case managers that viewed the framework as empowering 

were based in the community and seeing service users at various stages of treatment, 

whereas the case managers that cited the need for caution were suggesting a phased 

approach where the professional would take the expert lead and as the service user 

progressed through treatment this ‘power relation’ could be renegotiated.  The community 
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based case managers, however, perceived the service providers to be far too prescriptive in 

the individual’s treatment and rehabilitation.   

 

When asked about disadvantages and challenges participants cited the same two responses, 

time and paperwork. The introduction of this more systematic approach was perceived to 

require more work, the consequence of which would be more intensive work with fewer 

service users. This was not necessarily a negative comment as the case managers 

interviewed appeared for the most part to believe that the NDRF was a better way to work.     

 

In general, service provider participants felt supported through the pilot process, by their 

managers and the local co-ordinators.  However, they were ambivalent about the future of 

the framework beyond the pilot; how would they engage key missing partners such as HSE 

Mental Health Services or more auxiliary partners such as Probation services. They were 

uncertain whether the HSE would fully engage with the framework or how NDRIC would 

ensure that the framework existed beyond the pilot.  Who will coordinate the roll-out of the 

framework? The single most cited success of the framework for key workers was the simple 

act of bringing people together.  As a whole the key workers believed that the framework 

could be rolled-out nationally and would continue to exist. However, further consultation, 

continued support both top-down and bottom up and clear communication would have to 

occur to ensure its continued existence.    

 

It is notable that during the pilot phase only six sites managed to engage their HSE Addiction 

Service colleagues. Of these six, four were ‘pre-implementation sites’ where the framework 

was not being implemented. However, where the HSE Addiction Services were involved this 

was often on an individual basis, forged through personal arrangements with local pilot co-

ordinators. No formal service level arrangements were in place. The need to formalise 

working relationships was evident throughout the interviews.  

 

Participants supported the notion of outcome driven funding and viewed this as an 

inevitable move in the current economic climate. Substance abuse treatment programmes, 

including those that receive public assistance, are increasingly operating in a standardised 

care environment. Policymaking and clinical decision making in a standardised care 
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environment depend on outcome data that have traditionally described the impact of 

substance abuse treatment interventions in terms of ‘value for money’ i.e. services used and 

money spent (The Center for Substance Abuse Treatment, 1998b). Traditionally, publicly 

funded services did not receive funding to collect such data and were discouraged from 

using funds designated for service delivery to conduct evaluations.  In the US and more 

recently in the UK, however, many service providers fund and evaluate their own 

programmes. This development reflects the agencies’ desire to improve service provision. 

Moreover, the role of Local and Regional Drugs Task Forces should be acknowledged. Drugs 

Task Forces are tasked with evaluating projects. The Department has specifically notified 

Drugs Task Forces to take this into account when considering project funding for 2014. 

 

The issue of fidelity to the framework was dealt with quite differently across pilot sites. 

Some sites relied solely on the co-ordinators to ensure fidelity with no real checks; other 

pilot sites built in quarterly or bi-annual reviews. Nevertheless, at the time of data collection 

there were no concrete mechanisms to ensure fidelity to the framework.  One pilot site built 

in observation sessions for Key working and case managing practices, whereby the co-

ordinator would attend the first couple of sessions in the capacity of observer and later 

feedback to the frontline worker how he or she had applied the framework.  When asked 

about the existence of the framework beyond the pilot phase two themes emerged; the 

need for fidelity checks and the required support structures, without which continued 

existence would be threatened.     

 

When asked about fidelity to the framework, beyond a pilot phase, three themes emerged; 

(i) the need for governance (ii) the relevant supports and (iii) the need for a national 

directorate. The allocation of relevant resources, the supported guidance of a national office 

coupled with the opportunity for continued review and evaluation were all seen as 

fundamental to any proposal to roll-out the NDRF nationally.  The need for a national 

directive from the Minister’s Office was voiced several times throughout data collection. The 

adherence to a national policy based on best practice, with Ministerial backing, gave the 

NDRF great credence amongst pilot sites.  Moreover, it was suggested that without 

Ministerial direction and on going support and governance the NDRF would be just another 

‘Fad’, one of several attempts at ‘just introducing another way of working’.     
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There was a general belief amongst participants across all groups that the framework could 

be implemented and would be beneficial. However, if the framework continued to exist it 

would have to be supported and given adequate resources.  Participants suggested that 

training, regular peer meetings and forums, as well as protected time to case manage, would 

be crucial.  Encouragingly, the most frequently occurring recommendation from the case 

managers was to keep the momentum of the framework going and not to allow the work 

that had gone on during the pilot phase to be lost.   Moreover, of the key informant 

participants interviewed as part of the pre-implementation sites, the majority suggested that 

the prolonged lead-in time was a lost opportunity to implement the framework. 

 

The inclusion of a protocol outlining the various points of inclusion for family members and 

the limitations of confidentiality and information sharing (as recommended by the National 

Family Support Network) should be seriously considered by NDRIC. Including the family and 

agencies representing them appears to be a logical step for NDRIC when attempting to 

implement a holistic evidence based best practice with the addiction rehabilitation services.  
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CHAPTER FIVE: CASE STUDIES 

The National Drug Rehabilitation Framework (NDRF) was developed to improve the quality 

and quantity of interagency referrals between drugs services (community, voluntary and 

statutory) and the range of services that a person may need to access in their recovery. 

However, challenges exist regarding how to make the NDRF a reality, particularly at an 

organisational level and as a routine, sustained aspect of practice. The following is a multi-

method explanatory case study with a core qualitative component and additional 

quantitative component. A case is a pilot site (i.e. a geographical area with at least two 

partner agencies which had agreed to implement the NDRF).  Particular focus is given to 

exploring the role and development of ‘context’ in the routine use of the NDRF in practice 

within targeted pilot sites ('case'). Specifically, this theoretically-based approach sought to 

identify key contextual elements and related patterns and relationships in pilot sites where 

the NDRF was being piloted. 

Case Study Methodology  

While we had methodologically approached sites as either active or non-active during site 

visits and further analysis of data, it became apparent that implementation was happening 

at various levels i.e. pre-implementation (not actively implementing) or  (actively 

implementing) early or advanced in implementation. The selections of cases were chosen to 

include those characterised by a continuum of care across a range of service providers. They 

could include a mix of cases where the National Rehabilitation Framework is working well, 

where implementation is relatively advanced and cases where relatively little progress has 

been made, as per terms reference (Appendix 1, p114). Thus, for the purposes of case study 

data we will present two ‘active’ cases (i) an advanced stage implementer case (case 1) i.e. 

implemented the framework in its entirety and (ii) an early stage implementer case i.e. had 

implemented some but not all protocols (case 2) in order to illustrate the extent of 

implementation at the time of data collection. The third case (case 3) illustrates the typical 

explanation for non-implementation i.e. still in the pre-implementation planning stage at the 

time of data collection.  

The purpose of this case study approach is to understand both key contextual factors and 

related strategic processes in pilot sites implementing the NDRF in order to: 
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- Identify key contextual elements and processes related to successful implementation 

of NDRF across pilot sites;  

And  

- Identify key contextual elements that distinguish successful implementation and 

sustainability across similar pilot sites. 

Theoretical framework 

The Content, Context, and Process model of the strategic management of change was the 

case study's theoretical framework (Stetler et al 2009).  Stetler et al (2009) employed this 

theoretical framework to study context; in terms of ‘the presence or absence of contextual 

factors and associated strategic approaches required for routine use of Evidence Based 

Practice’ or systems change in the US (p.2). The Content, Context, and Process model offers a 

clear and concise approach to case study evaluation. The following components makeup the 

model: ‘the WHY/motivation for change, the HOW/process of change, and the 

WHAT/content of change’. In addition, the model also highlights similarity and dissimilarity 

between a ‘receptive and a non-receptive context’. A receptive context has characteristics 

which appear to be positively associated with progress; and a non-receptive context has 'a 

configuration of features which may be associated with blocks on change' (p.3). 

Table 2: Characteristics of each case study  

Characteristics  Advanced stage implementer 

site 

Early stage implementer site  Pre-implementation  site 

No. of partner agencies 

in site 

2 7 6 

Geographical location  Rural
7
  City

8
  Inner-city 

Characteristics of 

service users 

Predominately alcohol with 

some poly-drug use  

Predominately poly-drug use  Predominately poly-drug use 

 

Establishment of 

addiction specific 

services within pilot 

site  

 

Recent  

<5 years  

 

Recent 

<2 years  

 

Established  

> 15 years 

Range of tier services 

provided by partner 

agencies 

2-4 1-4 1-3 

Coverage of addiction 

specific service 

provision available in 

geographical area (not 

necessarily included in 

pilot) 

Low Low High 

Specific services 

provided by partner 

agencies 

Counselling, Outreach, 

Aftercare programme, Family 

Support, Gender Specific 

Probation, Counselling, 

Outreach, Aftercare, Key 

working, Case management, 

Counselling, Outreach, Aftercare, Family 

Support, Key working, Case management and 

Education and Training 
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support, Key working, Case 

management and Community 

Medical Detoxification 

Methadone maintenance, 

Community Detox, Education 

and Training. 

 

Status of Co-ordinator  Peer nominated voluntary 

basis. Working as a co-

ordinator in addition to a full-

time post within the 

addiction service  

Appointed. In paid position 

with no other 

role/responsibilities 

Peer nominated voluntary basis. Working  as 

a co-ordinator in addition to a full-time post 

within the addiction service 

Status of partner 

agencies  

Non-statutory  Statutory and Non-statutory Non-statutory 

Implementation 

phase* 

All 9 protocols actively 

implemented between all of 

the partner agencies  

The implementation of the 

NDRF was in its infancy.  Not 

all protocols implemented.  

Not all partner agencies 

actively involved in the 

process 

Site 3 had not managed to implement the 

NDRF.  One of the partner agencies had 

managed to implement NDRF assessment and 

care planning practices on an intra-agency 

level; however, beyond the scope of intra-

agency work, no other protocols were being 

implemented. In addition, one partner agency 

had withdrawn from the process due to a 

change in management and lack of available 

resources. 

    

*At time of data collection. 

The following is a general cross comparison between cases using Content, Context, and 

Process model (Stetler et al 2009). 

The WHY/motivation:  

The motivation for participating in the piloting of NDRF became apparent quite early in the 

interview process. When asked about the benefits of implementing a national framework, 

participants were generally very positive.   Benefits were seen as directly affecting service 

delivery and impacting service users for the better. The uniform approach of a national 

framework offered consistency for both staff and service users.  The notion that a service 

user could move to another location and have their care plan travel with them was met with 

great enthusiasm.  Working within a quality framework was mentioned throughout the 

process. Participants knew that this brought accountability but it also brought structure and 

organisation.  There was an overarching belief amongst all three cases that the NDRF could 

genuinely improve upon current treatment provision. When asked about their motivation 

for implementing the NDRF, the most frequent response was related to improved service 

provision.     

The HOW/process of change:  

The three sites were all quite different in terms of ‘buy in’ from relevant partner agencies.   

The advanced stage implementer site adopted a phased approach.  They identified a partner 

agency that would allow them comprehensively to provide all relevant (tier 2-4) services 

necessary for a service user to complete detoxification and reintegrate into the community.  

Once they identified these goals they committed to pilot, review and reassess practices until 
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they had implemented the NDRF in its entirety.  The early stage implementer site, however, 

was quite different. They, like most other ‘active’ sites in the evaluation, had identified all 

agencies within the geographical area that provided a service to individuals with addiction 

issues and attempted to pilot the NDRF with all identified services.  They proposed to pilot 

the NDRF with seven large umbrella agencies, three of which were national agencies.   It is 

noteworthy that no one pilot site with multi-agency partners had managed to implement 

the NDRF with all partner agencies at the time of data collection.  The pre-implementation 

site at the time of data collection had not managed to either engage or remain in 

negotiations with all proposed pilot partners. 

As with each site, the tender proposals were all quite different.   While the pre-

implementation sites did not explicitly mention this as a factor for non-implementation, two 

observations are worth noting.  The advanced site kept the partner agencies small; 

moreover, when asked about the process of advancing the implementation process, the 

advanced site participants believed that keeping the partnership small and ‘tight’ allowed for 

gaps and blocks to be identified early on in the process.  In addition, the advanced site were 

quite explicit about engaging partners in the proposal process, securing service level 

agreements, whereas this was only implied by the pre-implementation site.   It may explain 

the lack of engagement of named proposal partners later in the implementation process. In 

addition, where early stage implementation sites had secured service level agreements, gaps 

and blocks were identified much more readily.   

 

 

 

 

 

 

 

 

 

 

STEP 1: Organisational Buy in Becoming a ‘Partner Agency’ 

(Usually at T&R committee) 

STEP 2: Advocacy for NDRF 

(Service managers agreed to become and act as advocates of NDRF both at intra-agency and interagency level) 

STEP 3: Dissemination  

(Of information to frontline staff)  

STEP 4: Evaluation 

(Evaluating the process ensuring fidelity to framework, reviewing progress both at intra-agency and interagency level) 

 

STEP 5: Feedback 

 (Of progress to T&R colleagues and Partner Agencies) 
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The figure illustrates the steps required to implement the NDRF for participating pilot sites 

(1) T&R Buy in ‘Becoming a partner agency’,(2)‘Advocacy’, (3) ‘Dissemination’, (4) Evaluation 

and (5)‘Feedback’.  Case 1 had managed successfully to navigate the process.  When asked 

about difficult stages they identified step 3 and 4 (between dissemination and evaluation) as 

the most intricate. However, participants suggested that the process was not always linear. 

Following the initial piloting of NDRF it became apparent that staff were still unsure about 

issues relating to case management, in particular which agency would become the lead 

agency. As with any shared process the loss of autonomy caused some unease. Several 

regroupings occurred before the ambiguity subsided.  When asked about factors that 

assisted staff through this turbulent stage, it was suggested that the fact that this was 

‘National Policy’ and seen as ‘Best Practice’ kept the process moving.   Cases 2 and 3, 

however, appeared to experience most difficulty between steps 1 through 3, (from ’buy in’ 

to ‘dissemination’), in particular step 2 ‘advocacy’ caused most uncertainty. Both cases 2 and 

3 reported ambivalence from key workers’ and case managers’ around assuming the lead 

agency, i.e. who would be the lead agent. 

 

The co-ordination and inclusion of multiple agencies meant that key partner agencies ‘buy 

in’ occurred to varying degrees; with some agencies piloting the NDRF, without service level 

agreement from other key partner agencies, allowing implementation to occur at best at an 

intra-agency level.  This haphazard implementation across pilot sites caused confusion 

amongst frontline staff resulting in an uncertainty about the sustainability of the NDRF. 

Moreover, this lack of direction caused ambiguity, which was met with great resistance.   It is 

notable that the majority of pre-implementation sites experienced most difficulty with pre-

implementation steps 1 through 3, i.e. between ensuring ‘buy in’ and disseminating 

information; whereas the majority of early stage implementer sites were stuck between 

steps 2 and 4, between becoming an advocate and evaluating the process. It is of note that 

both advocacy and evaluation are most reliant on a leader who can influence agency policy 

and change practice. 

In addition, all three cases had varied levels of establishment in response to addiction.   For 

example, the advanced stage implementer case (case 1) was based in a rural area that had 

very few services and, of the available services, the focus was predominantly on alcohol. 
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Similarly the early stage implementer case is based in a small city with a wide rural 

hinterland, with no addiction specific services prior to 2009, with current service provision 

focusing on opiate based treatment services. The pre-implementation case is based in a 

well-established area with several decades of addiction specific service provision.  The 

establishment of pilot sites is an important consideration. It would appear from the case 

studies that the longer establishment of service brought issues of ‘culture’ or specific ways 

of working, which led to issues of non-receptivity to a national NDRF.   

Culture was referred to as a barrier to successful implementation throughout the interviews 

and site visits. This notion of culture was referred to in two ways- the lack of engagement 

from statutory partners, due to a non-statutory perception that their colleagues had a 

perceived superiority and on the part of the statutory employees that their non-statutory 

colleagues are ‘poorly trained’ and ‘lack in expertise’ and secondly, the presence of 

‘personality politics’ (if we get on – it gets done) resulting in a lack of formal service level 

agreements.   

The advanced stage implementer site had confined the pilot to two partner agencies. Both 

believed that this was a necessary step for a continuum of care for their service users.  The 

advanced stage implementer site had a more discernible NDRF receptive context and the 

early stage implementer site had a lower NDRF receptive context. However, in contrast, the 

pre-implementation case had a discernibly higher level of non-receptivity.  In the early stage 

implementer site, despite the positive intent and initial structural efforts, the elements of 

NDRF-related receptivity were not yet operationalized to a sufficient degree to have 

implemented the NDRF, with the site displaying a mixed context in relation to strategic 

change (i.e. some welcomed it and got behind it, others felt compelled to go along with the 

process, while others actively resisted it).  The pre-implementation site displayed quite an 

erratic context relative to strategic change; i.e. they did not manage to engage all relevant 

partners named in the proposal and lost some key partners during the planning (advocacy 

and dissemination) phase.       

The WHAT/content of change: 

The use of ‘framework language’ was employed to varying degrees across each of the pilot 

sites. None of the service users across all pilot sites interviewed recognised the language of 

the framework i.e. assessment, care-plan, case management. However, once these concepts 

were discussed in terms of goal setting and review and meeting with all relevant agencies 
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involved in treatment, service users immediately recognised these concepts as part of their 

current treatment service. When service users were asked how their current treatment 

episode compared to earlier episodes, service users noted a more structured, focused and 

inclusive service. 

There were few differences between active and pre-implementation sites. However, a 

distinct difference was their perception of the pilot phase.  Active pilot sites had seen the 

pilot phase as an experiment, a genuine opportunity to see how the framework translated 

into practice and learn through the process, whereas the pre-implementation pilot site got 

held up in preparing and planning for the pilot of the framework. When questioned about 

this, the co-ordinator suggested that they did not want to introduce new practices only to 

come back to colleagues in 6-12 months and make changes. Rather they wanted to have 

everything in place before they began implementation.  Given that sites were vastly 

different and often involved a number of agencies the need to have a lead-in phase where 

agencies learn to contextualise the framework is paramount and should not be avoided. 

 

Case 2, the early stage implementer case, took a novel approach to piloting case 

management locally.  Following localised training the pilot co-ordinator was present at all 

initial case management sessions.  The role of co-ordinator at these sessions was twofold to 

support and provide feedback to the and to ensure fidelity to the case management 

protocol.   Three participants who were interviewed during the case 2 site visit had been 

observed in the role of by their co-ordinator.  The participants said while they initially found 

this daunting, the feedback was quite helpful, offering some validation of the process.     

Discussion of Case Study Findings: 

 

The main finding from the case studies is that organisational culture and climate were 

associated with addiction service providers’ attitudes toward adoption of the NDRF. Culture 

was used to denote a number of things; openness to change, willingness to work 

collaboratively across agencies and the value of a client-centered approach. Climate was 

used to denote work done prior to the NDRF, groundwork in order to prepare for the 

implementation of the NDRF and general use of evidence based best practices. The 

organisational cultures and climates within which the NDRF was being implemented varied 

with attitudes toward adoption of the NDRF in what could be described as predictable ways. 
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That is, in general, more positive organisational culture and climate was associated with 

more positive attitudes toward the NDRF. As suggested by the findings, having a positively 

perceived local leader who can influence organisational culture and who can introduce and 

guide change in practice may facilitate receptivity to change in provider behaviour (Stetler et 

al 2009). 

 

Consequently, when faced with organisational change, it is crucial for the agency and 

programme leaders to attend to frontline providers’ attitudes and beliefs about adopting 

new approaches to treatment and outcome assessment (Stetler et al 2009). and to create an 

infrastructure to allow frontline providers the opportunities to reflect upon and where 

necessary re-evaluate attitudes and beliefs in relation to these changes. 

 

The case study has particular implications for the future roll-out of the NDRF in addiction 

service settings, such as those in the pilot. Staff attitudes, work demands, productivity 

requirements, and service users may affect general attitudes toward implementation. To the 

extent that organisational cultures and climates are positive, attitudes toward change in 

practice or implementation of the NDRF may also be more positive. Needs assessment or 

pre-implementation evaluation of frontline provider attitudes toward adopting the NDRF 

and of organisational context may help in the development of optimal implementation 

strategies. Bringing partner agencies together to plan and develop localised strategies for 

implementation is crucial. 

 

Where culture and climate are less than optimal, organisational improvement interventions 

can target aspects of the work environment likely to impact on attitudes toward change. For 

example, capitalising on local organisational leaders (Rogers, 1995) and developing skills of 

frontline providers may support future implementation. Future roll-out should exploit, but 

not limit, organisational improvements based on empirical knowledge and evidence of 

effectiveness demonstrated in the pilot. 

 

Service providers’ attitudes toward implementing the NDRF represent just one aspect of the 

complex context of addiction service delivery (Stetler et al 2009). The case studies further 

support the notion that organisational context, including culture and climate, are necessary 
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considerations in the implementation of the NDRF. The case studies also provide specific 

evidence that the service context is critical in understanding attitudes toward 

implementation of new policies and practices (Stetler et al 2009). Fostering working cultures 

and contexts that promote adoption of the NDRF may help to improve the ease and success 

of future implementation of the NDRF into other community settings. 
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CHAPTER SIX: DISCUSSION AND RECOMMENDATIONS 

 

This evaluation has three data sources;interviews,case histories and questionnaires. There is 

an overlap in relation to many of the findings and the data from each source is supported 

from the others. The findings are also supported by the literature. In this chapter the results 

from all sources are synthesised. Finally, recommendations are made based on the learning 

from the data. 

 

At the outset it needs to be said that co-operation from all particpants was excellent. People 

gave freely of their time through all phases of the evaluation. There is also much goodwill 

towards the framework and a real desire for it to be implemented and supported in full , in 

order to have the maximum beneficial impact on service users.  

 

Sustainability 

One of the themes that recurred in all settings was sustainability. Fears were expressed that 

the momentum from the publication of the framework which carried through to the pilot 

phase could be lost post evaluation. All initiatives need a combination of top down and 

bottom up support. A re-emphasising of support for the principles of the framework from 

the co-ordinating Government Department, with concomitant support from each 

contributing Department, was seen as essential. Workers did feel supported at local 

management level but wanted to see that support being articulated at higher level. ‘Missing 

partners’ were identified. While all accept that funding is a challenge the need for a local 

‘champion’, the co-ordinator, was made clear by all.  The framework was written in different 

economic times and both the pilot and future roll-out of the framework had been envisaged 

to take place under the leadership of a local full-time rehabilition co-ordinator. These posts 

have not been maintained, casting the future of the framework in doubt. The value of the 

national senior rehabilitation co-ordinator post is apparent but this needs to be 

supplemented at local level. If each Local and Regional Drugs Task Force is to take on the 

responsibility for the future roll-out of the framework as originally envisaged then each 

needs to be supported with a full-time rehabilitation co-ordinator, accountable to the 
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national senior rehabilitation coordinator for matters related to the implementation of the 

framework. As the HSE is the nominated lead agency for the framework it is important that 

accountability mechanisms have a seamless track through the HSE. This needs to be 

renewed initially at the level of the drugs task force.  

New way of working 

This issue covers a multitude, but is central to the roll-out of the framework. While some 

elements of the assessment process preceded the pilot phase, in many locations the 

introduction of case management was more problematic and not always smooth. There was 

a range of reported uptakes of the use of case management and there is scope for 

improvement. Linked to this is the issue of inter-agency working. Moving from the principle 

of inter-agency working to its implementation has to be actively worked on. It brings up 

issues of trust, financial insecurity and cultural clashes . All agencies represented in this 

evaluation signed up implicitly to inter-agency working but this was not always the practice. 

This is remediable but requires leadership. It will also require direction and this request is 

coming from many frontline workers in this evaluation. The literature suggests three 

possible models for inter-agency substance use case management; single agency model with 

a series of unconnected relationships, informal partnerships and formal consortia. While 

informal arrangements often can achieve more than formal arrangements the learning from 

this evaluation is that a more formal approach to interagency working is required, and 

desired. This will entail service level agreements or other such constructs, with active 

monitoring by NRDIC. In this way the unusual finding of ‘pre-implementers’ in this evaluation 

should not arise in the future. 

Culture 

Culture can often be a code for other things but it was raised on numerous occasions. Its 

influence is hard to measure but it is there. New ways of working , particularly inter-agency 

working, challenge existing cultures and pre-implementation training on this issue would 

help. Politics with a small ‘p’, territoriality, inappropriate ‘ownership’ of clients and 

unwillingness to change are all obstacles that can slow down implementation. This is a 

critical issue in implementation and many of the failures of implementation globally can be 

put down to these sensitive issues not being confronted.  These matters can all be addressed  

through training, once acknowledged. The training input to date was perceived negatively by 
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some interviewees. Even with a national framework one size may not fit all and it would be 

worthwhle in future training exercises if the local climate, culture and landscape were more 

fully explored prior to delivery of training. Again, this will be important for the existing pilot 

sites and any new sites which take on the roll-out of the framework nationally. 

 

Non-implementation  

 

The finding that some sites were not implementing the framework was    surprising. The 

difference between pre-implementer sites and sites that were implementing may not be 

great. It could be that what occurred to differentiate the sites that had begun implementing 

from those that had not was a differing threshold for getting started on new initiatives. 

While process is important paperwork and protocols are means to an end, not an end in 

themselves.  There are learnings from this in terms of future roll outs and the language of 

implementation will have to be more direct and less open to mis-interpretation in the 

future.  

Client centredness 

Most agree with this in principle but respondents in statutory services had differing views to 

those in non-Governmental organisations, with the former having a greater degree of 

scepticism. This is partly because of genuinely differently held views between service 

providers on whether all service users participating in the pilot sites were best placed to 

decide on their therapy. This is an age-old difference that has to be worked through, 

involving greater dialogue between service providers and service users. Service users feel 

more involved since the pilot sites began implementing the framework but whether this can 

be attributed to the framework cannot be proven.Without greater involvement of service 

users the roll-out will fail. It did not prove possible to carry out any outcome measurements 

in this evaluation and hence there is no data to inform a needs assessment. Before 

commencing a roll-out of the framework nationally a needs assessment exercise 

incorporating data from service users should be carried out.   

Framework instruments and information technology 

There is a natural tension between having a standardised approach and having person-

centred services. Most see the framework as a way to improve standards. The framework 
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processes and documentation were well received, particularly the gaps and blocks 

instrument. There is also a tension between rigorous documentation and excessive 

paperwork. The majority feel that the framework errs on the side of the latter. 

Notwithstanding this, all agree that the framework documentation, instruments and tools 

are worthwhile and should be utilised.This needs to be addressed, as documenation is 

important. How the documentation will be completed needs to be refined , otherwise 

credibility with practitioners will suffer. The sense is that the various framework documents 

should be mandatory, not an optional extra. Information technology was not seen as being 

well used during the evaluation. Being able to track service users’ progress through the 

various steps in the implementation of the framework is generally not possible. This will 

require decisions and actions at Department of Health level to allow more extensive use of 

information technology and record linkage. The spirit of the framework is that this should be 

routine but it will not happen just by wishing it.    

Structures 

The evaluation touched more on process than structure and function is nearly always more 

important than structure. However, structure has a place. If structures are too loose you will 

end up with pilot sites unsure whether they are in or not, as happened with this evaluation. 

There is room for a much more crisp central direction for the subsequent roll-out of the 

framework, without stifling local initiative. Apart from the need for a more directive 

approach from the Department of Health other Government Departments need to clarify 

and re-iterate their commitment to the framework. In addition to the previously stated 

coordinator issues there is scope for NDRIC to review its process of monitoring of the 

framework and to re-examine what is the best make up of NDRIC to make it fit for purpose 

to enable it to deliver on the spirit of the framework.   This evaluation entailed interviews 

with 60 service providers, across five designations;key worker, case manager, manager, local 

co-ordinator and key informant.  

Limitations of the evaluation 

Most of the data is from service providers rather than service users. Service providers may 

have an unduly rosy picture of issues although this did not come across in the interviews. 

The relative paucity of service user input is a weakness as true change should be driven as 

much as possible by service users. 
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The evaluation is very much one of structures and processes rather than outcomes. Any 

future evaluations should have outcomes measurement. 

There was no longitudinal element to the evaluation. Even for the service provider process 

data it would be beneficial to follow up this exercise post evaluation. The findings of the 

evaluation need to be digested at pilot site level and internalised as much as possible. Roll-

out cannot take place without, or be imposed on, service providers and their employing 

agencies. 

The terms of reference of the pilot project included that the evaluation should assess the 

extent to which the framework is meeting the needs for which it was intended. It has not 

been possible to assess this. 

 

Conclusions  

The National Drug Rehabilitation Framework is in its infancy and its planned roll-out is a very 

important development. This evaluation is the first external examination of the roll-out, 

conducted across sites that have put themselves forward for examination. It is an 

examination of procedures and process rather than outcomes, with input from mostly 

providers but also a perspective from a selection of users of the service. The spirit in which 

the evaluation has been carried out is to identify what are the enablers and challenges that 

have been identified so that the more systematic roll-out can be informed by the learning 

from this exercise. Because provider issues are critical to any service delivery the 

recommendations will focus mostly in that area. 

 

At the outset there was almost universal enthusiasm about the framework and what it is 

attempting to do  and quite a degree of optimism, in spite of the challenging economic 

circumstances in which the country finds itself, that the  considerable shift in focus that is 

required will take place. Interviewees did not hold back on what they thought the 

deficiencies were and there was consensus across the different stakeholder views on what 

the principal challenges would be. 

 

Recommendations 

There is a sense that momentum has been built around the framework but a fear that it may 

be lost post this pilot phase. All stakeholders would welcome direction from Ministerial level 
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and from NDRIC. Accordingly, a reiteration from the Minister for the Drug Strategy and the 

Department of Health of the importance and value of a national roll-out of the framework 

would maintain the momentum that has been gained.  

 

Gaps in service provision and problems of access to essential services were highlighted. 

Mention was frequently made of 'missing partners' in the process. All agencies, particularly 

statutory, need to re-examine their commitment to the framework and formally re-

commit. 

 

Nearly all participants feel supported, both by their own line manager, the area co-

ordinators and NDRIC.  In terms of capacity the local co-ordinators are very committed to 

the process but most are part time in the role. Co-ordinators should be assigned full time to 

the role. The dedicated role of Rehab Coordinator needs to be filled by the HSE in 

partnership with the Drugs Task Force (and relevant community & voluntary services) taking 

into account the availability of resources and the number of clients and services that will be 

engaged in the NRF.  

 

It is important that NDRIC takes a central role in monitoring the roll-out of the framework. 

In that regard all key elements need to be appropriately represented on NDRIC, including 

service users.  

 

In addition, the roles of all players in the roll-out and implementation of the framework 

need to be made explicit. 

Inter-agency working is perceived as a pre-requisite for successful implementation of the 

framework and also a great challenge. Organisational culture within certain categories of 

services will need to change and the benefits of the framework will have to be explicitly 

identified. The framework has policies and recommendations for good practice in relation to 

inter-agency working and the findings suggest that these will need to be monitored and 

implemented, in areas such as confidentiality, information sharing and handing over of 

responsibilities for and to service users where appropriate. In addition, more formal 

arrangements by way of service level agreements will need to be drawn up in future if 

agencies volunteer to participate in the implementation of the NDRF. Training proved a 
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problem for some respondents in this evaluation and a fit for purpose training plan should 

be drawn up for the future and delivered so that these issues of culture can be addressed 

pre-implementation and throughout implementation. Because of the finding of non-

implementation in several sites, as well as addressing the process of change through training 

it would be important to consult with future sites to assess their readiness to change and 

to identify local gaps and blocks to implementation.   

 

Paperwork is important but is seen as very time consuming so more efficient ways of 

documenting activity should be explored. Once the core NDRF documentation , tools and 

information requirements are agreed by all stakeholders they should be made mandatory, 

not discretionary. The possibility of record linkage should be pursued with the Department 

of Health as legislation will be required to bring this into effect. This issue has been raised 

for over a decade and if introduced, with appropriate privacy protection legislation, it will 

enhance the capacity to measure outcomes almost as a matter of routine. 

 

This evaluation had limited service user involvement. Such service user feedback as was 

reported was positive. From the limited sample there was a sense that service users in the 

main were being involved in their care planning. Each service user who is registered as 

participating in the framework should have a written copy of their care plan and this 

should be reviewed at agreed intervals. 

 

It is important that a more extensive examination of the roll-out involving greater service 

user input should be carried out in the near future. 

 

One of the major challenges, even with the best will in the world, will be capacity for 

agencies to deliver on the framework. To address this, a needs assessment of service users 

across all services and agencies should be carried out to determine the potential demand 

and need for the framework. 

As a follow on to this evaluation more detailed feedback from the 10 sites should be 

obtained and any recommendations coming from that exercise should be considered by 

NDRIC.   
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Appendix 1:Terms of Reference  

for Pilot Projects to inform the implementation of the National Rehabilitation Framework 

 

To be read in conjunction with the National Framework Document  

 

   

 

 

 

 

 

 

 

 

 

 

1. Background 

 

 

 

 

 

 

 

 

 

 

 

 

In line with the recommendations outlined in The Report of the Working Group on Drug 

Rehabilitation, 2007, the HSE appointed the National Senior Rehabilitation Co-ordinator and 

established the NDRIC to oversee and monitor the implementation of the recommendations 

of this Report.  

The NDRIC has recently produced a National Rehabilitation Framework document to 

provide: 

 “A framework through which service providers will ensure that individuals affected by 
drug misuse are offered a range of integrated options tailored to meet their needs and 
create for them an individual rehabilitation pathway.”   

The NDRIC regard the National Rehabilitation Framework as the first step in the 

implementation of a co-ordinated inter-agency approach to the delivery of integrated 

rehabilitation services as set out in the Report of the Working Group on Drug Rehabilitation. 

The National Rehabilitation Framework makes clear that all the needs of clients accessing 

substance misuse services should be addressed and that services need to work together to 

make sure those needs are met. The NDRIC sees the adoption of the integrated care 

pathway approach as an essential element of good practice and a major factor in working 

with service providers to improve treatment outcomes. Following the approval of the 

OVERVIEW 

The pilots will: 

• support the implementation of the National Rehabilitation Framework and the 

integrated care pathways model in line with the recommendations of the Report 

of the Working Group on Drugs Rehabilitation 

• build awareness and knowledge of the National Rehabilitation Framework 

amongst key stakeholders 

• identify progress in implementation 

• identify gaps in services and drivers/obstacles in respect of implementation 

• assess the initial impact of the Framework 

• help to clarify roles and inform implementation of the Framework 

 

The pilots will inform the future development of the National Rehabilitation 

Framework including key areas such as:  

• shared care planning 

• case management and key working 

• inter-agency working 

• intra-agency working as appropriate 

• shared understandings of client confidentiality  

• development and implementation of protocols to facilitate the above 

• development and implementation of service level agreements to facilitate the 

above 



109 | P a g e  

 

National Rehabilitation Framework the development of pilots in selected locations 

represents the next step to inform the process further and to gain practical experience of 

implementing the Framework. 

At a national level the NDRIC will continue the development of national protocols and 

service level agreements needed to promote the integration of service provision through the 

buy-in and participation of all the relevant sectors, departments and agencies.   

The Report of the Working Group on Drugs Rehabilitation identifies the central importance 

of  and Regional Drugs Task Forces, through their Treatment and Rehabilitation Sub-Groups, 

in supporting the management of a coordinated approach to rehabilitation at  and regional 

level which compliments the lead role the HSE has in this area. The NDRIC shares this view 

and regards the Drugs Task Force Treatment and Rehabilitation Sub-Groups as a significant 

driving force together with nominated Rehabilitation Co-ordinators to progress the 

development of effective client rehabilitation care pathways at  and regional level.  

 There have been many developments towards improving integrated care for substance 

users across the country and through HSE mainstreamed services. The main aim of the pilot 

projects will be to implement the recommendations of the Report of the Working Group on 

Drugs Rehabilitation using the National Rehabilitation Framework to build on current 

practice. It is intended that the NDRIC and key stakeholders will consider the outcomes of 

the pilots and decide on actions to be taken to progress the implementation at a National 

level. 

2. Scope of Pilots 

The scope of the pilots concerns the initial implementation and operation of the National 

Rehabilitation Framework.  

Each pilot site will identify a specific number of clients across Tiers 1-4 and involve a variety 

of substance addictions.  

Progress of clients should be tracked and evaluated on an ongoing basis including care 

pathway and transition across services/agencies for the duration of the pilots. 

The pilots will address: 

1. Initial impact of the National Rehabilitation Framework on  

a) service users and their families 

b) The key organisations involved in implementation in terms of policies and 

practice. Areas to be considered include screening, assessment, referral, 

shared care planning, key working and case management. This will involve 

seeking feedback from persons engaged in these areas of activity.  

c) relevant agencies and Departments 

 

2. Identification of factors that affect implementation (drivers and obstacles) in 

stakeholder bodies. 

 

3. Recommendations for actions to be taken by the stakeholders to support 

implementation  

 

4. Future thinking on specific roles 

 

The above will be documented on a periodic basis during the course of the pilots and will be 

used to inform wider and on going implementation of the National Rehabilitation 

Framework Document. 
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A detailed evaluation tool will be developed that will assess the implementation of the 

National Rehabilitation Framework; structures, process and outcome indicators in relation to 

service users and providers (more details in section 6). 

3. Organisation of the Pilots 

The HSE, as lead agency for treatment and rehabilitation, will lead out on the pilots. The 

nominated Rehabilitation Co-ordinator, in conjunction with the Local/Regional Drug Task 

Force Treatment & Rehabilitation Sub-Groups, will work to make decisions on how best to 

facilitate the pilots consistent with the National Rehabilitation Framework. They will be 

responsible for the development and growth of /regional co-ordination, collaboration and 

joint action amongst agencies as set out in the National Rehabilitation Framework. This will 

be done under the guidance of the NDRIC through the National Senior Rehabilitation 

Coordinator. 

Three strands are proposed: 

a. Implementation and operation of the Framework 

 

b. Development and implementation of  protocols around assessment, referral, 

information sharing, shared care planning, and dispute settlement in line with 

the national protocols, and service level agreements (including schedules 

therein) 

 

c. Impact of the National Rehabilitation Framework and strategies for 

progression 

 

The values and considerations that underpinned the development of the National 

Rehabilitation Framework by the NDRIC inform the approach to the pilot  

Selection Criteria for Pilots 

The HSE as lead will, in conjunction with the Senior Rehabilitation Co-ordinator and other 

agencies decide on the most appropriate locations for the pilot sites.The following are 

essential to facilitate the running of a pilot: 

d. Drugs Task Force areas should have fully functioning Treatment & 

Rehabilitation Sub-Groups with the membership in line with the 

recommendations of the Report of the Working Group on Drugs 

Rehabilitation & reflecting NDRIC membership (i.e. representatives of those 

involved in the shared care plan should be around the table – see Figure 1 in 

Framework, page 5) 

e. Have identified an agreed nominated Rehabilitation Co-ordinator in the area 

who will be a member of the Treatment & Rehabilitation Sub-Group and who 

will lead the Sub-Group in regard to the implementation of the National 

Rehabilitation Framework. 

 

The following are desired to facilitate the running of a pilot: 

f. That the catchment area has services and clients across four tiers (see page 8 

of Framework)  

g. Coverage of a range of substances of abuse (including alcohol) 

h. Clients requiring multidisciplinary/interagency working (to include where 

possible clients involved with the criminal justice system) 

4. Roles and Responsibilities 
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Central to pilot participation is a commitment by all stakeholders to work as a partnership. 

This partnership approach (between Government Departments, state agencies and the 

community and voluntary sectors) provides a solid foundation from which all of those 

involved in the rehabilitation should work. The lead role of the HSE implies a commitment to 

actively partake, fund, resource and provide/develop standardised training (through the 

HSE’s national addiction training programme) for the pilots in this process. This will help to 

inform the continued roll-out of the National Rehabilitation Framework and the 

implementation of the recommendations of the Report of the Working Group on Drugs 

Rehabilitation. Future thinking on specific roles will be informed by learning from the pilots. 

 

It is acknowledged that together with the HSE, key roles exist for the newly appointed 

Rehabilitation Co-ordinators in conjunction with the Drugs Task Force Treatment & 

Rehabilitation Sub-Groups. The following is an overview of the key responsibilities 

attached to these roles in the implementation of the National Rehabilitation Framework 

during the pilots. 

a. Drugs Task Forces & Treatment and Rehabilitation Sub-Groups 

The Drugs Task Forces and Treatment and Rehabilitation Sub-Groups commit to: 

i. Identify all services within their boundaries and align their 

interventions to the 4 Tier Model (mapping of TF funded projects is 

being facilitated by the NDRIC) 

ii. Explore collaborations with Primary Care Teams, Social Care Networks, 

HSE Addiction Services through HSE Representatives, GPs, Community 

Education Programmes etc. 

iii. Together with the nominated Rehabilitation Coordinator, contribute 

to the design, establishment and operation of  inter-agency 

partnership arrangements   

iv. Together with the nominated Rehabilitation Coordinator, monitor the 

implementation of service level agreements  

 

b. Rehabilitation Co-ordinators 

The nominated Rehabilitation Co-ordinator for the /regional area commits to: 

i. Take the lead role on the Drug Task Force Treatment & Rehabilitation 

Sub-Group for the implementation of the National Rehabilitation 

Framework through the development of an implementation plan.  

ii. Ensure, alongside the Treatment & Rehabilitation Sub-Group, that  

protocols and service level agreements, in line with the national 

protocols, are developed, in place and effectively implemented. 

iii. Bring together key partners and lead the development of interagency 

arrangements, and establish effective links with relevant agencies 

iv. Report on progress periodically to NDRIC/ National Senior 

Rehabilitation Co-ordinator 

 

5. Key Outputs 

The HSE will commit to fund, as appropriate, a structured monitoring and evaluation 

mechanism for the pilots, which in turn will further inform their development.An evaluation 

tool will be developed to assess the implementation of the National Drug Rehabilitation 

Framework.  The objective of this evaluation is to assess the quality and effects of the 

National Drug Rehabilitation Framework, as set out in April 2010 document, in order to: 
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• Guide future work of the National Drug Rehabilitation Implementation Committee  

• Offer independent examination of the implementation of the National Rehabilitation 

Framework 

 

The final report will include the following: 

• Description of the evaluation process 

• Consultation with relevant stakeholders 

• Assessment of the extent to which the Framework is meeting the need for which it 

was intended; this will be further informed through an assessment of the level of 

engagement and compliance with the Framework among services 

• Review of international and national research on the potential benefits of the 

National Rehabilitation Framework       

• Assessment of both Structural and Process Indicators for 

participation/implementation of the framework across a range of projects/sites 

• Outcome Indicators to inform assessment of the quality and effect of the Framework 

• Conclusions and recommendations 

 

The following are desired key outputs: 

 

a. Each pilot sites Rehabilitation Co-ordinator will produce a report to the NDRIC 

which includes the following: 

i. Update and monitoring on the state of implementation of the National 

Rehabilitation Framework in pilot sites  

ii. Assessment of impact. This will also include surveys of awareness of 

the National Rehabilitation Framework amongst staff and service 

users 

iii. Case studies of implementation/impact. These will drill further down 

into levels of awareness, and how the Framework is working and being 

implemented in particular fields or sectors. Possible case studies 

include those characterised by a continuum of care across a range of 

service providers. They could include a mix of cases where the 

National Rehabilitation Framework is working well, where 

implementation is relatively advanced and cases where relatively little 

progress has been made. The focus of case studies will be decided in 

consultation with the main stakeholders. 

iv. Completion of activity reports for the NDRIC (e.g. level of referral, care 

plans etc.). Template for such reports to be developed by the NDRIC 

v. Identification of gaps in knowledge/skills/competencies to inform 

training needs and development 

vi. Identification of gaps/shortfalls in services provision and waiting times 

vii. Feedback from service users; experiences, benefits and evidence of 

progression 

 

b. Task Force Treatment & Rehabilitation Sub-Groups together with the 

Rehabilitation Co-ordinators will facilitate the development of  protocols and 

schedules within SLAs, and assist  agencies with their implementation. This 

will be done under the guidance of the National Senior Rehabilitation Co-
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ordinator and informed by national protocols and SLAs as developed by the 

NDRIC.  

 

c. Synthesis report and recommendations by NDRIC 

 

i. Agreed national protocols detailing: 

1. Agreed referral pathways for key services including FAS CE etc. 

2. Agreed dispute settlement procedure 

3. Agreed information sharing procedure 

4. Agreed recognised assessment tools 

ii. Identifying the major barriers to the implementation of the National 

Rehabilitation Framework 

iii. Examples of good practice 

iv. Practical recommendations for how Drugs Task Forces and service 

providers can, within existing financial support levels, improve the 

delivery of integrated care, particularly in relation to sharing of 

information. 

6. Timeframes 

 

Following the HSE’s consultations it is hoped to establish the pilots by the end of the 

summer 2010 feeding back to NDRIC on a quarterly basis with an expected detailed 

assessment report due after 12 – 18months. 
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Appendix 2: Ethics Protocol 

A. Details of Applicant & Title of Project. 

Title of Project: Evaluation of the National Drug Rehabilitation Framework  

Principal Investigator  Prof Joe Barry   Signature: 

Name of Researcher:  Jo-Hanna Ivers  Signature: 

Position: Researcher  

Centre: Department of Public Health & Primary Care 

Address for correspondence: 

Department of Public Health & Primary Care, 

Trinity College Centre for Health Sciences, 

Adelaide & Meath Hospital Dublin, Incorporating the National Children’s Hospital, 

Tallaght, 

Dublin 24. 

Telephone number: 01-8963737  

Name of Sponsor: Dr Brion Sweeney    Signature: 

Position: Consultant Psychiatrist in Substance Misuse 

Centre: The Drug Treatment Centre Board  

Name(s) and Position(s) of Collaborator(s): 

Professor Joe Barry   Principal Investigator 

Ms Jo-Hanna Ivers  Co-investigator 

Date of Application: 30
th

 June 2011  

Proposed starting date: February 2012 

December 2011 

B. General: 

1. Abstract: 

 (In less than 250 words and as far as possible in lay language, state objectives  of study. 

(Methodology and relevance of study both academically and to the Drug Treatment Centre Board’s 

services). 

The current study will evaluate the implementation of the National Rehabilitation Framework from 

the perspective of both service users, service providers and other key informants.  The study will 

utilise quantitative and qualitative research methods to gather data.  Data collection will take place 

over a six month time period in both community and rehabilitation drug services nationally across 

the range of tiered services.  

Aims and objectives: 

The aim of this evaluation is to assess the quality and effects of the National Drugs Rehabilitation 

Framework, July 2010, in order to: 

• Guide future work of the National Drugs Rehabilitation Implementation Committee 

• Offer independent examination of the implementation of a National Drugs Rehabilitation 

Framework for substance abuse. 

The Objectives of this evaluation are: 

• To review international and national research on the potential impact of the National Drugs 

Rehabilitation Framework.        

• To assess structural, process and outcome indicators for participation in implementation of 

the framework across a range of services.  

• To assess the applicability of the framework as well as any outcomes  

DRUG TREATMENT CENTRE BOARD RESEARCH ETHICS PROTOCOL 
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• To make recommendations based on these findings.  

2. Background to the study: 

 

Understanding the differing experiences of service users regarding the implementation of the 

National Drug Rehabilitation Framework offers the best prospects for improving our understanding 

of their health needs and the opportunities before us to better meet these needs. The proposed 

research initiative aims to achieve this by conducting an evaluation of the Implementation of the 

National Drug Rehabilitation Framework.  Evaluation is a systematic method for reviewing the 

experiences of a population, leading to agreed priorities and recommendations regarding resource 

reallocation that will improve health services.  

The proposed study has two components:  

 

(a) Process measurement: (i) documentary analysis and (ii) interviews 

with key informants (service users, service providers and 

committee members. 

 

(b) Outcome measurement: (i) administration of base line and follow 

up instruments (ii) interviews with service users. 

    

References 
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Downes, P. & Murray, S. (2002). Evaluation of The Ana Liffey Drug Project Children's Project. 

Commissioned Research Report. Dublin: Ana Liffey Drugs Project. 

Doyle J. Ivanovic J. (2010) National Drugs Rehabilitation Framework Document. National Drugs 

Rehabilitation Implementation Committee. Dublin: Health Services Executive. 
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3. Hypotheses: 

N/A 

4. Subjects: 

Data collection will take place with a sample of service providers and service users attending a range 

of drug and alcohol services, (non-substance specific services, open access drug and alcohol 

treatment services, structured community-based drug and alcohol services and residential drug and 

alcohol services) nationwide.   

4. a  Sites: 

There are eight research sites in total. Research sites were self-selected.  Sites responded to a call 

from the National Drug Rehabilitation Co-ordinator to participate in the evaluation.     
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5. Instruments to be used in evaluating subjects: 

Please refer to Appendix B for copy of all instruments to be employed.  

 

6. Method: 

Data collection 

Data collection will comprise two key components: 

 

1. Quantitative questionnaires/instruments.  

2. Qualitative Interviewing. 

Quantitative Data  

The suite of questionnaires/instruments will be administered to between 25-50 drug users at each of 

the eight sites at baseline and 6 month follow up.  The specific questionnaire/instrument to be 

administered to a given service user will be a matter for the service providing care and will be 

dependent on where on the ‘wheel of change’ the service user is.    

Qualitative Interviews:  

It is envisaged that between 20-30 service users will be interviewed to document their experience of 

the process.  The rationale for using a qualitative approach is that it facilitates understanding people 

from their own frame of reference. Interviews provide an unstructured forum for current service 

users to raise and explore the issues around their health needs which they see as important.  

Where possible the research will aim to reflect national experience i.e. Dublin as well as other cities, 

and rural areas.  A major strength of qualitative data is the rich thematic texture that can arise from 

this type of analytic undertaking. The major goal within this segment of evaluation is the elaboration 

of a conceptually rich and contextually grounded understanding of the need for and benefit of a 

national drugs rehabilitation framework for substance users, a goal which is not possible to capture 

in a methodological format, such as a questionnaire, that is more conducive to larger sample sizes. 

The topics that will be covered in the focus groups will include:  

• Service users’ awareness of care planning and level of participation in the process. 

• Service users’ perception of the impact of care planning.  

• Service users’ awareness of the various stages of treatment and rehabilitation.   

• The range of facilities and treatment services that is available in a given area as well as the 

structure of the services available. 

• Interagency care plan collaboration. 

• The specific role of these services in the care planning  

• How treatment services could be improved. 

 

7. Treatment of data: 

 (Outline how the data will be recorded, stored and analysed) 

The project will be overseen by Prof. Joe Barry.  The project researcher (Jo-Hanna Ivers) will be 

responsible for all data entry. The data will be anonymised and assigned a code once agreement has 

been received from service users for this to occur. The anonymised copies of data will be kept in a 

locked filing cabinet by the researcher in the Dept. of Public Health & Primary Care, Trinity College 

Centre for Health Sciences, Adelaide & Meath Hospital Dublin 24. Only direct members of the 

research team (Prof. Joe Barry and Ms. Jo-Hanna Ivers) will have access to the data.  The data will be 

stored for a period of 10 years (as per Trinity College Dublin guidelines) after which time it will be 

destroyed. The data will be analyzed using appropriate qualitative and quantitative methods.  

8. What inclusion and exclusion criteria for recruitment and selection of   participants? 

Inclusion criteria 
Any service users between the ages of 18-64 years attending a service within the research site will be 

eligible to participate.  

Exclusion criteria 
Terminal illness.  

Acute, severe psychosis.  
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9. How will participants be recruited? 

Service users will be recruited ly through both community and rehabilitation drug services in each of 

the eight research sites. It is intended that 25-50 service users will be recruited from each treatment 

site. 

10. How will the health of the participants be monitored during and after the  study? 

Participants will be monitored by their usual key worker/throughout the course of the study.  

11. What medical examination will persons selected for inclusion in the study undergo 

before participating in the study? 

No medical examination will be performed for study purposes.  

12. What inducements or rewards will be offered to participants? 

No inducements or rewards will be offered to participants for study purposes.  

13. What payments, monetary or otherwise, will be offered to the investigators for 

undertaking this study? 

The work is funded under a service level agreement between the Health Service Executive and Trinity 

College Dublin.  Funding is being used to pay the salary of the project researcher.  

14. What payments will be made for facilities used in conducting the study? 

 

There will be no payments to facilities used in this study.  

15. What action will be taken to ensure that the identity of each participant  remains 

confidential? 

Signed consent forms will be kept separately from all subsequent data collected. Each participant will 

be assigned a code for the purposes of data entry and analyses. No individual participant will be 

referred to in any report by name.  

16. Was the participant’s family doctor notified of the proposed study? 

 

  Yes    No √  

17. Will data relating to subjects or controls resulting from the research be stored  on 

computer? Yes___________________. 

 If so, the requirements of the Data Protection Act. 1988 must be complied  with. 

18. Please state that you will observe the code of practice on the use of Audio  Visual 

Materials. 

   Yes  √  No    Not Applicable   

 

 Please attach a copy where applicable to your application. 

 

19. What arrangements exist to provide compensation to each participant who may suffer 

injury of loss as a result of this research project?  

  

All service users will be screened by their key worker/within the agency responsible for their 

care plan. Each service users will be given any extra support, counselling etc. within the 

context of this research by these agencies.  

20.   Give details of any risks to subjects or to controls from investigative or  therapeutic 

procedures or from withholding of therapy? 

 NOTE:  for the protection of both the investigator and the subject the list  must be 

comprehensive and must also appear in full in the patient  information leaflet.   

We do not perceive any major ethical concerns or risks associated with this study. The instruments 

will be administered ly by a key worker that has an established relationship with the client as part of 

his/her care-plan. The researcher that will conduct the interviews is a Psychologist with several years’ 

experience in the Addiction Services and extensive experience employing qualitative methods.  All 

Key workers participating in the study are employed as Key workers/project.  Their qualifications 

range from Diploma to Postgraduate education.  In addition all staff will receive a uniformed training 
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in Key working, Care planning and Case Management overseen by the Substance Misuse Strategy 

Office, Social Inclusion Unit, Health Service Executive. 
 

21. Any other information of interest to the committee in regard to this study. 

 No. 

22. A signed Consent form should be attached to this form: 

  

Signature of Principal Investigator:  __________________________________ 
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Appendix A:  

Evaluation of the National Drug Rehabilitation Framework  

Patient Consent Form 

Consent Form 

The research study has been fully explained to me. I have had opportunities to ask questions 

concerning the project and procedures involved. I am aware that participation is voluntary and that I 

am free to withdraw my consent at any time. I am aware that my decision not to participate or to 

withdraw from the study will not restrict my access to health services normally available to me. I 

understand that my treatment records may be accessed by researchers. I am happy for the 

information gathered about my experience of the addiction services, without my name or an 

identifying information to be passed on to the research team. I consent to be followed up and am 

aware that I made be asked to take part in an interview at a later stage.  Confidentiality of records 

concerning my involvement in this project will be maintained in an appropriate manner.   

 

I, the undersigned, hereby consent to participate in the described study as outlined in the 

information sheet. 

__________________________________  (Please sign here) 

 

__________________________________ (Please print your name here) 

 

Date: ___________  Time:___________ 

 

Statement of interviewer’s responsibility: I believe that the participant understands my explanation 

and has freely given permission for their information to be anonymised and passed onto the research 

team. 

 

Interviewer’s Name:  

 

Interviewer’s signature: 

 

Date:  
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Appendix B 

Evaluation of the National Drug Rehabilitation Framework 

Participant Information Sheet 

What is the purpose of this research? We are asking patients to participate in this study in order to 

gain a better understanding of their experience within  services that are implementing the National 

Drug Rehabilitation Framework. 

What procedures will be performed for research purposes?  

If you agree to be a part of the study you will complete a questionnaire with your key worker, which 

will be repeated in six months’ time.  Your information will be anonymised, this means that your 

information will not have your name on it. Your anonymised information will be given to the research 

team from Trinity College Dublin. In addition some patients will be asked to participate in a follow up 

interview in order to gain a better understanding of your experience of working in this new way.  The 

interview will be done by a Researcher and anything you say will be strictly confidential. 

What are the potential risks of taking part in this study?  

There are no risks attached to your participation in this study.   

What are the potential benefits of taking part in this study?  

The main benefit is to help improve services for patients accessing Addiction Services.  

Do I have to take part?  No. It is up to you whether you take part or not.  If you decide not to take 

part, we will entirely respect your decision. If you do decide to take part you will need to sign a 

consent form.  You are still free to withdraw from this research at any time.  

What treatments or procedures are available if I decide not to take part in the study?  

You will still receive your usual treatment if you do not take part in this study.  
What will happen to the study results?   

The study results will help doctors and researchers to improve treatment for patients accessing the 

Addiction Services. The results of the study may be made available for publication. Your data will not 

be traceable back to you in any way. 

Further information: You can get more information or answers to your questions about the study or 

your participation in the study from Jo-Hanna Ivers, at the Dept. Of Public Health & Primary Care, 

Trinity College Dublin, who can be telephoned at 01-8961087.  

 

Thank you for considering contributing to our study.  
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Appendix 3: Description of 10 pilot sites 

The 10 evaluation pilot sites: 

Ten pilot sites participated in the evaluation of the pilot of National Drug Rehabilitation 

Framework.  Six were based in Dublin and four were based outside Dublin. Of the six Dublin 

sites, two were inner city  (site A and B) the other four represented suburban districts, two in 

west Dublin sites (C&D), one in South County Dublin (site E) and the other in North County 

Dublin (site F).  Of the four sites outside of Dublin, one was a small rural town in the North-

east of the Country (site G), one was in the South East of the Country (site H), another was in 

the mid West of the Country (site I) and the final site was in the South of the country (site J). 

 

Site A was a North Inner city Dublin site representing a large (15-20) consortium of services 

ranging from primary addiction services to secondary training, education and family support 

services.   The services in this site were long established providing addictions services in 

excess of 20 years.  Pilot site A could be best described as an early stage implementer site.  

The coordinator of site A was part-time and also held another addiction training/education 

full-time position.  Site A had a functioning T & R group.  

 

Site B was a South Inner city Dublin site representing a medium (5-10) consortium of services 

ranging from primary addiction services to secondary training, education and family support 

services.   The services in this site were long established providing addictions services in 

excess of 20 years.  Pilot site B could be best described as a pre-implementation site.  The 

coordinator of site B was part-time and also held another full-time addiction specific position 

as a frontline service provider.  The T&R group in site B was quite fragmented and often 

convened with  three members. 

 

Site C was a Dublin west suburban site representing a large (15-20) consortium of services 

ranging from primary addiction services to secondary training, education and family support 

services.   The services in this site were long established providing addictions services in 

excess of 15 years.  Pilot site C could be best described as a pre-implementation stage site. 

The coordinator of site C was part-time and also held another addiction training/education 

full-time position. Site C had a functioning T & R group equivalent.  

 

Site D was a Dublin west suburban site representing a large (15-20) consortium of services 

ranging from primary addiction services to secondary training, education and family support 

services.   The services in this site were long established providing addictions services in 

excess of 20 years.  Pilot site D could be best described as an early stage-implementation 

stage site.  The coordinator of site D was a part-time designated paid coordinator that held 

with no other post. Site D had a functioning T & R group.  

 

Site E was a South Couth Dublin suburban site representing a medium (10-15) consortium of 

services ranging from primary addiction services to secondary training, education and family 

support services.   The services in this site were long established providing addictions 

services in excess of 15 years.  Pilot site E could be best described as a pre-implementation 

stage site. The coordinator of site E was part-time and also held another addiction 

training/education full-time position. Site E had a functioning T & R group.  
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Site F was a North county Dublin suburban site representing a medium (10-15) consortium of 

services ranging from primary addiction services to secondary training, education and family 

support.   The services in this site were long established providing addictions services in 

excess of 15 years.  Pilot site F could be best described as an early stage implementation site. 

The coordinator of site F was part-time and also held another addiction training/education 

full-time position. Site F had a functioning T & R group.  

 

Site G was in a small rural town in the North-east of the country.  Site G represented the 

smallest (two agency) site in the pilot providing primary addiction services and secondary 

training, education and family support services between both agencies.   The services in this 

site were recently established providing addictions services less than 5 years.  Pilot site G 

could be best described as an advanced stage implementation site. The coordinator of site G 

was part-time and also held another addiction specific CEO full-time position. Site G had a 

functioning implementation committee made up of both services, but no T&R group.  

 

Site H was in the South East of the country.  Site H represented a large (15-20) consortium of 

services ranging from primary addiction services to secondary training, education and family 

support services.   The addiction specific services in this site were established less than 2 

years.  The secondary services were long established some in excess of 20 years. Pilot site H 

could be described as an early stage implementation site.  The coordinator of site H was a 

full-time designated paid coordinator that held with no other post. Site H had a functioning 

T&R group.  

 

Site I was in the mid West of the country and was made up of a medium (10-15) consortium 

of services countywide ranging from primary addiction services to secondary training, 

education and family support services. Services had quite a geographical spread.  The 

services in this site were quite established providing addictions services in excess of 10 years.  

Pilot site I could be best described as a pre-implementation stage site. The coordinator of 

site I was part-time and also held another addiction training/education full-time position. 

Site I had a functioning T&R group.  

 

Site J was in the South of the country representing a medium (10-15) consortium of services 

countywide ranging from primary addiction services to secondary training, education and 

family support services. Services had quite a geographical spread.  The services in this site 

were long established providing addictions services in excess of 15 years.  Pilot site J could 

be best described as an early stage implementation site. The coordinator of site J was 

designated part-time but also held another rehabilitation position. Site J had a functioning T 

& R group. 
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Appendix 4: Questionaires 

 

 

National Drug Rehabilitation 

Framework  
 

EVALUATION 

Service User Questionnaire 
Administered by Researcher 
 

 

Department Public Health & Primary Care  

Trinity College Dublin  

 
 

 

DEMOGRAPHICS & BACKGROUND 

Gender  

Male � 

Female � 

How old are you? …………………………………………………………...……….……… 

Were you born in Ireland? 

Yes � 
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No � what country were you born in? …………………………….…..……… 

How long have you lived in Ireland? …………………………………………..………... 

Which of the following (CSO defined) do you identify with? 

White  

Black  

Asian  

Oriental  

Other   

Specify ……………….……………………………………………..……. 

Which of the following (CSO defined) traditional/cultural communities do you identify with, 

if relevant? 

Settled  

Roma (Gypsy)  

Traveller  

Mixed  Details …………………………………… 

Other � Details …………………………………… 

Not relevant  

At what age did you finish school? …………………………………….……... 

What is the highest level of education you have completed? 

No formal education � 

Primary education � 

Lower secondary (preparation for Junior Cert. or equivalent) � 

Upper secondary (preparation for Leaving Cert. or equivalent) � 

Third level � 

Do you have an educational qualification? 

 No � 

Yes � Select your highest educational qualification from the following: 

 Junior/Intermediate/Group Cert. � 

 O Levels/GCSE’s/NCVA Foundation Cert. � 

 Basic Skills Training Cert. or equivalent � 

 Leaving Certificate/ A Levels (incl. Applied and Vocational) �   

 NCVA Level 1 Certificate or equivalent � 

 National Certificate/Diploma/NCEA � 

 Primary degree (third level bachelor degree) � 

 Professional qualification (of degree status or higher) � 

 Both a degree and a professional qualification � 

 Postgraduate certificate or diploma � 

 Postgraduate degree or masters � 

 Doctorate (PhD) � 

Are you currently on a training/education programme (including CE schemes)? 

 No � 

 Yes � Details ……………….……………………………………………………….. 

Are you currently employed? 

 No � 

 Yes �  

 What is your job? …………………………………………………….……. 

 Full-time � Part-time � 

 Which of these best describes your usual occupation over the last 6 months? 
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Status Description Tick 

In Paid Job Self-employed  

 Working full-time (30+ hours per week)  

 Working part-time  

Not in Paid Job Seeking work for the first time  

 Unemployed (having lost/given up job)  

 Home (domestic) duties  

 Unable to work due to permanent illness/disability  

 Not working (seeking work)  

 Not working (not seeking work)  

 Government training/education scheme  

 Government employment scheme (CE, job options, etc.)  

 Retired  

 Student  

 In Prison  

 Other, specify  

 

 TREATMENT INFORMATION  

What type of treatment/service are you currently receiving? 

Methadone maintenance programme  Yes � No � 

If yes       Community Clinic �   GP � 

Structural detoxification    Yes � No � 

If yes       In-patient� Out-patient� 

Residential rehabilitation   Yes � No � 

Needle Exchange     Yes �  No � 

Non-clinical intervention   Counselling � 

      Special CE Schemes � 

      Re-integration/rehabilitation � 

      Programme 

      Other...........................................  

What are the most important reasons you have for coming to this treatment/service at this 

time?  

1 ………………………………………………………………………………………………... 

 2 ………………………………………………………………………………………………... 

 3 ………………………………………………………………………………………………... 

Who would you say has been most important in getting you to come to this 

treatment/service at this time (this can include anyone who encouraged you to come here 

or referrer)? 

 1 ………………………………………………………………………………………………... 

 2 ………………………………………………………………………………………………... 

 3 ………………………………………………………………………………………………... 

What change(s) in your drug use do you hope to achieve by coming here? 

 …………………………………………………………………………………………………... 

 …………………………………………………………………………………………………... 

Do you think that coming here will help you to achieve any of the following? 

       Yes No 

 Less crime     � � 
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 Staying out of jail/legal trouble  � � 

 Better family relationships   � � 

 More contact with your children  � � 

 Job, employment skills or education  � � 

 Better physical health    � � 

 Improved mental/emotional health  � � 

 A better daily routine/stability  � � 

 Improved housing circumstances  � � 

Better financial circumstances  � � 

 Other      � �  

 Specify ……………………...…….…….. 

 

 

(If relevant) what is the duration of this treatment programme? ………….…...…….… 

How long have you been coming here? ………………………………...………………….. 

How long do you expect to be in contact with this service? …………………..……….. 

How important do you feel that it is for you to have help with your drug use at this time? 

 (0) Not important at all � 

 (1) A little important  � 

 (2) Moderately important � 

 (3) Quite important  � 

 (4) Extremely important � 

How important to you now is treatment/intervention for alcohol/drug problems? 

Not at all  � 

Slightly   � 

Moderately  � 

Considerably  � 

Extremely  � 

Have you had to wait on a waiting list in order to be seen by somebody from here? 

 No  � 

 Yes  �  

How long did you have to wait? ……………………………..………..……. 
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 RELATIONSHIPS & LIVING SITUATION 

If respondent is in a residential agency (including detoxification unit) record details for the 

place of residence prior to this. 

Where have you been living for the past 3 months?   

  Tick Yes   Tick Yes 

a Own house/flat  h House/home of relatives  

b Rent house/flat  I Hospital  

c Bedsit/hotel/ boarding house  j Residential rehab  

d Hostel/shelter  k Detoxification unit  

e Squat  l Halfway house  

f Sleeping rough  m Prison  

g House/home of friends  n Other, specify  

 

In which one of these places are you living at the moment? 

……………………………………………………………………………………………… 

Do you currently have any of the following housing problems? 

  

  Homelessness  � 

  Eviction notice  � 

  Arrears   � 

  Other   �  

Specify …………………………………….. 

With whom do you live? 

 Partner & children � 

 Partner � 

 Child(ren) � 

 Parent(s) � 

 Parent(s) & Child(ren) � 

 Sibling(s) � 

 Other family � 

 Friend(s) � 

 Alone � 

 Other � Specify …………………………….……………….. 

Is anyone you are now living with using illegal drugs or using prescription drugs to get high 

or for other non-medical effects? 

No � 

Live alone � 

Yes � Relation (parent, sibling etc)? …….……………….…………. 

 

Is anyone you are now living with receiving alcohol or drug treatment (including A.A. or 

N.A.)? 

No � 

Live alone � 

Yes � Relation (parent, sibling etc)………….…………….…………. 

 

Does the area where you currently stay have any of the following?  

  

  Anti-social neighbour’s � 
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  Vandalism   � 

  Burglary/theft   � 

  Drug dealing   � 

  Assaults/muggings  � 

  Gang violence   � 

  Intimidation    � 

  Other    �  

Specify …………………………………….. 

 

 

 In the past 3 months: 

 

  No. of days contact (saw or 

spoke to on telephone) in past 

3 months 

No. of days conflict (major 

argument) in past 3 

months 

a Partner (if any)   

b Mother   

c Father   

d Sibling(s)   

e Friend(s)   

 

Do you have any children younger than 18 years (parent/guardian)? 

 No      �     

 If Yes � Details ……………….………..……………………………………………... 

 

  Gender Age 

(years & months) 

Live with you? 

(Y/N) 

 Child 1 M  F    

 Child 2 M  F    

 Child 3 M  F    

 Child 4 M  F    

 Child 5 M  F    

 Child 6 M  F    

Do any of your children have a problem with drugs or alcohol? 

 No � 

 Yes, with drugs  � 

 Yes, with alcohol � 

 Yes, with drugs & alcohol � 
 

In the past 3 months, on how many days have you seen or spoken with each of your 

children?  [If in residential setting, record for period prior to admission] 

Child 1 ………………………………… 

Child 2 ………………………………… 

Child 3 ………………………………… 

Child 4 ………………………………… 

Child 5 ………………………………… 

Child 6 ………………………………… 
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WHOQOL-BREF 

The following questions ask how you feel about your quality of life, health, or other areas of 

your life. I will read out each question to you, along with the response options. Please 

choose the answer that appears most appropriate. If you are unsure about which response 

to give to a question, the first response you think of is often the best one.  

Please keep in mind your standards, hopes, pleasures and concerns. We ask that you think 

about your life in the last four weeks. 

  Very 

poor  
Poor  

Neither poor 

nor good  
Good  

Very 

good  

1 How would you rate your quality of 

life? 
1  2  3  4  5  

2 How satisfied are you with your 

health? 

1 2 3 4 5 

 

The following questions ask about how much you have experienced certain things in the last 

four weeks. 

  Not 

at all  

A 

little  

A moderate 

amount  

Very 

much  

An extreme 

amount  

3 To what extent do you feel that 

physical pain prevents you from 

doing what you need to do?  

1  2  3  4  5  

4 How much do you need any medical 

treatment to function in your daily 

life?  

1 2 3 4 5 

5 How much do you enjoy life?  1  2  3  4  5  

6 To what extent do you feel your life 

to be meaningful?  

1 2 3 4 5 

7 How well are you able to 

concentrate? 

1  2  3  4  5  

8 How safe do you feel in your daily 

life? 

1 2 3 4 5 

9 How healthy is your physical 

environment? 
1  2  3  4  5  

 

The following questions ask about how completely you experience or were able to do certain 

things in the last four weeks. 

  Not 

at all  

A 

little  

A moderate 

amount  

Very 

much  

An extreme 

amount  

10 Do you have enough energy for 

everyday life?  

1  2  3  4  5  

11  Are you able to accept your 

bodily appearance?  

1 2 3 4 5 

12 Have you enough money to meet 

your needs?  
1  2  3  4  5  

13 How available to you is the 

information that you need in 

your day-to-day life?  

1  2  3  4  5  
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14 To what extent do you have the 

opportunity for leisure activities?  
1  2  3  4  5  

 

  Very 

poor  
Poor  

Neither poor nor 

good  
Good  

Very 

good  

15 How well are you able to get 

around?  
1 2 3 4 5 

 

  
Very 

dissatisfied  
Dissatisfied  

Neither 

satisfied nor 

dissatisfied  

Satisfied  
Very 

satisfied  

16 How satisfied are you 

with your sleep?  
1 2 3 4 5 

17 How satisfied are you 

with your ability to 

perform your daily 

living activities?  

1 2 3 4 5 

18 How satisfied are you 

with your capacity for 

work?  

1 2 3 4 5 

19 How satisfied are you 

with yourself?  
1 2 3 4 5 

20 How satisfied are you 

with your personal 

relationships?  

1 2 3 4 5 

21 How satisfied are you 

with your sex life?  
1 2 3 4 5 

22 How satisfied are you 

with the support you 

get from your friends?  

1 2 3 4 5 

23 How satisfied are you 

with the conditions of 

your living place?  

1 2 3 4 5 

24 How satisfied are you 

with your access to 

health services?  

1 2 3 4 5 

25 How satisfied are you 

with your transport? 
1 2 3 4 5 

The following question refers to how often you have felt or experienced certain things in the 

last four weeks. 

  
Never  Seldom  

Quite 

often  

Very 

often  
Always  

26 How often do you have negative feelings 

such as blue mood, despair, anxiety, 

depression?  

 

1 2 3 4 5 
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Do you have any comments about the assessment? 
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Consent Form 

 

The research study has been fully explained to me. I have had opportunities to ask questions 

concerning the project and procedures involved. I am aware that participation is voluntary 

and that I am free to withdraw my consent at any time. I am aware that my decision not to 

participate or to withdraw from the study will not restrict my access to health services 

normally available to me. I understand that my treatment records may be accessed by 

researchers. I am happy for the information gathered about my experience of the addiction 

services, without my name or an identifying information to be passed on to the research 

team. I consent to be followed up and am aware that I made be asked to take part in an 

interview at a later stage.  Confidentiality of records concerning my involvement in this 

project will be maintained in an appropriate manner.   

 

I, the undersigned, hereby consent to participate in the described study as outlined in the 

information sheet. 

__________________________________  (Please sign here) 

 

__________________________________ (Please print your name here) 

 

Date: ___________  Time:___________ 

 

Statement of interviewer’s responsibility: I believe that the participant understands my 

explanation and has freely given permission for their information to be anonymised and 

passed onto the research team. 

 

Interviewer’s Name:  

 

Interviewer’s signature: 
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National Drug Rehabilitation 

Framework 

 

EVALUATION 

Key workers Questionnaire 

Self –administered 
 

 

 

 

 

 

DEPARTMENT PUBLIC HEALTH & PRIMARY CARE  

TRINITY COLLEGE DUBLIN  
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Date of completion _________________  Pilot site Id_________________ 

Name __________________ 

  

(Please complete the following questionnaire with your core client/patient group in mind) 

AGENCY DEMOGRAPHICS & BACKGROUND 

Agency name …………………………………………………………...……….……………………………………… 

Service(s) provided …………………………………………………...……….……………………………………… 

Tier (if you are unsure please see diagram attached on p.20)….…………….………………….. 

 

Initial Screening  

Is your service tier 1? 

Yes  �  

No � 

Does your service use of a brief intervention screening tool?  

Yes  �  

No � 

If yes, details................................................................................ 

 

If yes, do you then and refer to most appropriate service? 

Yes  �  

No �  

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how would you rate 

this tool 1  2  3  4  5  6  7  8  9  10  

 

Are you a key worker i.e. the named person who is assigned to work closely with the Clients 

involved in the NDRIC evaluation?  

Yes  �  

No � 

If yes, which of the follow key tasks do you undertake with clients when Key working: 

 

Initial Assessment:  

Do you complete the initial assessment?  Yes � 

No � 

Do you feel competent (properly or sufficiently qualified and or personally capable) in this 

role?    Yes � 

No � 

If no (explain)...............………………………………………………..……………………………………………….......... 

Key Tasks Tick (where 

appropriate) 

Engaging with the service user   

Ensuring written consent   

Completing assessment and developing a care plan   

Advocating on behalf of service user   

Working to fulfill care plan actions relating to their direct service 

provision  

 

Engaging and sharing information with other agencies as required   

Keeping relevant case notes/records   
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……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………….…….…........... 

Do you feel you have a clear understanding of the range of problematic drug use? 

If yes, does this understanding allow you to: 

(Please tick most appropriate) 

Always  Sometimes Rarely Never 

Determine the seriousness and urgency of the 

drug/alcohol problem 

    

Assess the nature and extent of problem use     

Assess service user’s motivation to engage     

Assess Risk factors     

Make Appropriate referrals made      

 

Care Planning 

Do you implement care planning? (Please circle most appropriate) 

Always   Sometimes   Rarely    Never 

 

Do core service users have a care-plan?  (Please circle most appropriate) 

Always   Sometimes   Rarely    Never 

 

What percentage of core clients have a care plan?  

(Please explain)………………………………………………..………………………………………...………................. 

 

Are your care plans generally?   

Verbal  �  

Written� 

Does Care plan include a section/domain on 

following (Please  tick as appropriate) 
Tick Education & Training, Personal 

Development 
Tick 

Drug Specific Interventions  Justice,  

Law and Criminal Issues Support  
 

General Health Services, Health Promotion, 

Mental, Physical and Intellectual Disability etc 

 Family Support & Childcare   

Employment (including community 

employment), Work Placements  

 Transition Programmes (e.g. 

structured pre-induction 

 

Community Integration,  Social & recreational 

Activities 
 Budgeting & Money 

Management 

 

Housing & Tenancy Support & independent Living  Aftercare  

 

In your experience, what are the advantages / benefits of developing a care plan? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

In your experience, what are the disadvantages / barriers of developing a care plan? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 
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……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

How involved are clients in the development and implementation of their care plans 

Not at all Somewhat A noticeable amount Totally  

 

Do you have access to the following 

adequate resources to fully implement care 

plans? (Please tick most appropriate) 

Always  Sometimes Rarely Never 

Specialists Addiction Services     

General Health Services (including mental, 

physical, and intellectual disability) 

    

Education/training/personal development      

Employment (including community 

employment schemes and work placements) 

    

Housing (including supported housing)     

Justice, Law and Reform      

Family Support Services      

Budgeting & Money Management Services      

Social Recreational Activities     

 

How often are integrated care plans been developed? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Does this integrated care plan include: Tick 

Consent from the service user to share information with other  

The service user and all other agencies involved    

Realistic goals, that  address the physical, psychological, social and legal 

needs identified 

 

Appropriate referrals   

Interagency meetings  

Agreed interventions   

Agreed timelines   

  

How is the lead agency determined?   

Intensity and regularity of contact with service user� 

Capacity of service provider � 

Client preference � 

None of the above� 

All of the above � 

 

Case Management: 

Are you the case manager, i.e. the identified person who has a formal role to manage 

interagency communication and the provision of co-ordinated care for the service user in 

question?     Yes � 

No � 
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If yes, which of the follow key tasks do you undertake with this client when 

case managing: 

Tick as 

appropriate  

*Ensuring a care plan is in place and SMART objectives set   

Arranging regular reviews to monitor and assess the progression of the  

care plan  

 

Review the care plan at regular intervals with the service user, all agencies 

involved, and where appropriate with the service users family 

 

Follow up on referrals and general goals  

Responding to blocks that may arise  

Follow up on referrals and general goals  

Responding to blocks that may arise  

Oversee/co-ordinate  a shared care plan made up of individual care plans  

* Service user service objectives should be expressed as SMART (specific, measurable, 

achievable, relevant and time bound) objectives and interventions, and to this end regularly 

reviewed for progress. 

 

 

How often do you have access to adequate identifiable services/resources to act as case 

manager? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Comprehensive Assessment 

Do you complete the comprehensive assessments? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

What percentage of core clients have a care plan?  

(Please explain)………………………………………………..………………………………………...………................. 

 

Do you feel competent (properly or sufficiently qualified and or personally capable) in this 

role? (Please circle most appropriate)   

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

 If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

 

Which of the following qualifications do you hold (please circle most appropriate)? 

Addiction Specific  Related Social Science  Unrelated  No Qualification  

Qualification  Qualification  Qualification 

 

If you circled one of the above, what is highest level (please circle most appropriate) 

Certificate   Diploma   Bachelors Degree Masters Degree/PhD  

(or equivalent)  (or equivalent)  (or equivalent)  (or equivalent)  
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Do you feel confident (feeling secure in your ability to undertake necessary tasks) in this 

role? (Please circle most appropriate)   

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

 If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

 

Do you feel competent (properly or sufficiently qualified and or personally capable) in 

identifying possible mental health issues? (Please circle most appropriate)   

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

 If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

 

Once you have identified the need for a more specialist services, (beyond your 

competencies) is required to meet the need of a particular client.  

How ready are you to refer them? (Please circle most appropriate) 

Unwilling  Reluctant   Somewhat Willing  Willing  

If unwilling or reluctant (please explain) 

……………………………………………………………………………………………........…………………………………………

………………………………………………………………………………………..........……………….……………………………

…………………………..……………………………………………………..….…..........……………….…………………………

……………………………..……………………………………………………………………………………………………………… 

 

How confident (feeling secure in your ability 
to undertake necessary task)  do you feel in 

relation to: 

Not 

at all 

 

Somewhat 

 

Confident Fully 

Confident 

Completing an initial/ comprehensive 

assessment 

    

Undertaking tasks of a key worker      

Undertaking tasks of a case manager      

Referring to other agencies       

Applying the Confidentiality and information 

sharing protocol  

    

Interagency working     

 

Confidentiality and Information Sharing  

Do you feel confident (feeling secure in your ability) when applying confidentiality protocol? 

Yes � 

No �  
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(If No) Details 

……………….………………………………………………………..………………………………….……………….………………

……………….………………………………………………………..………………………………….……………….………………

……………….………………………………………………………..………………………………….……………….………………

……………….………………………………………………………..………………………………….……………….………………

……………….………………………………………………………..………………………………….……………….……………… 

Do you share information about clients with other agencies in your NDRIC Network? (Please 

circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is this generally?   Verbal  �  

Written� 

Both � 

 

Do you follow a protocol when doing so? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how effective is the 

information sharing protocol?  

1  2  3  4  5  6  7  8  9  10  

 

Is it policy to ensure that the service user is aware of their rights and informed of the 

purposes of the assessment? (Please circle most appropriate)   

Yes � 

No � 

Is it practice to ensure that the service user is aware of their rights and informed of the 

purposes of the assessment? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is it policy to Inform the service user of how, where and when and with whom their 

information should be shared with? (Please circle most appropriate)   

Yes � 

No � 

Is it practice to Inform the service user of how, where and when and with whom their 

information should be shared with? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Does your service refer to other services in your area? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

  

If yes, do you have a SLA for interagency referrals? 

  Yes � 

No � 

How involved were you in the negotiation process?  

Not at all Somewhat A noticeable amount Totally  

 

Is written consent obtained from the service user for sharing information and making the 

referral? (Please circle most appropriate)   
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Always   Sometimes   Rarely    Never 

      

Do you forward details of the initial assessment with referring letter to the new agency to 

which the referral is being made? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Do you forward details of the comprehensive assessment with referring letter to the new 

agency to which the referral is being made? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Overall how effective is the sharing of information in your NDRIC Network? 

Not at all� Somewhat effective �  Effective�  Extremely effective� 

In your experience, what are the advantages / benefits of having a Confidentiality and 

Information Sharing protocol? 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

 

In your experience, what are the disadvantages/ barriers to having a Confidentiality and 

Information sharing protocol? 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

 

Involuntary Discharge  

Where involuntary discharge occurs is it policy to arrange an alternative support service 

appropriate to their needs of client? (Please circle most appropriate)   

Yes � 

No � 

Where involuntary discharge occurs is it practice to arrange an alternative support service 

appropriate to their needs of client? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is it policy to ensure that the service user is aware of their rights around arrange an 

alternative support?  (Please circle most appropriate)   

Yes � 

No � 

Is it practice to ensure that the service user is aware of their rights around arrange an 

alternative support?  (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Exit meetings 

Are exit meetings part of your agencies policy? (Please circle most appropriate)   
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Always   Sometimes   Rarely    Never 

Are exit meetings part of your agencies practice? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Who organizes the exit 

meeting…………………………………………………………………………………………………………......................... 

…..................................................................................................................................................

.................................................................................................................................................... 

.................................................................................................................................................... 

 

Who attends the exit 

meeting……………………………………………………………………………………………………………....................... 

…..................................................................................................................................................

.................................................................................................................................................... 

.................................................................................................................................................... 

 

Should relapse occur, how quickly can a service user re-engage? 

(Please circle as appropriate) 

 

Immediately   1-Week  1-Month More (specify)…………………………. 

What criteria does the service user have to satisfy before they re-engage? 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

Is it policy to ensure that the service user is aware of their rights around re-engagement? 

(Please circle most appropriate)  Yes � 

No � 

Is it practice to ensure that the service user is aware of their rights around re-engagement? 

(Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Interagency Working 

Do you work with other agencies in the NDRIC network? (Please circle most appropriate) 

  

Always   Sometimes   Rarely    Never 

 

Do you follow a protocol when doing so? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is it policy for your agency to engage in interagency meetings? (Please circle most 

appropriate)      Yes � 

No � 

Is it practice for your agency to engage in interagency meetings? (Please circle most 

appropriate)   

Always   Sometimes   Rarely    Never 

 (If yes) Have interagency meetings been arranged as per protocols (Please circle most 

appropriate)   
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Always   Sometimes   Rarely    Never 

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how effective is this 

protocol? 1  2  3  4  5  6  7  8  9  10  

 

In your experience what are the 3 advantages / benefits of having an interagency working?  

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

In your experience what are the 3 disadvantages /barriers of interagency working?  

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

 

Can you answer the following questions with the implementation of the NDRIC framework in 

mind? 

As a result of implementation of the National 

Drugs Rehabilitation framework, has the 

following occurred: 

Not 

at all 

Somewhat   A noticeable 

amount    

Totally 

Improved knowledge of services in the NDRIC 

network 

    

Improved communication between services      

Improved sharing of relevant information 

between services 

    

Improved relationships between agencies and 

services   

    

Easier access to services       

Increased referrals between agencies     

Increased  number of meetings between 

agencies 

    

Better understanding of the work of other 

agencies  

    

 

Overall how effective is the interagency working in your NDRIC Network? 

Not at all� Somewhat effective �  Effective�  Extremely effective� 

 

In your experience has the implementation of the NDRIC framework disimproved 

interagency working? (Please circle most appropriate)  

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

  

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 
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In your experience has trust/rapport between agencies diminished since the implementation 

of the NDRIC framework? (Please circle most appropriate)  

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

  

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

Do you have access to a pilot co-ordinator?   

Yes � 

No � 

Have you ever used the gaps and blocks form?  

Yes � 

No �  

 (If yes) Details 

…………….………………………………………………………..………………………………………………............ 

……………….………………………………………………………..……………………………………………………….. 

……………….………………………………………………………..……………………………………………….…….... 

……………….………………………………………………………..………………………………………………………. 

……………….………………………………………………………..……………………………………………….……. 

Was the issue resolved?  Yes � 

No �  

Details …………….………………………………………………………..………………………………………………............ 

……………….………………………………………………………..……………………………………………………….............. 

............……………….………………………………………………………..……………………………………………….…….... 

............……………….………………………………………………………..………………………………………………………. 

How did you find this process?  

Details …………….………………………………………………………..………………………………………………............ 

............……………….………………………………………………………..……………………………………………………….. 

............……………….………………………………………………………..……………………………………………….…….... 

............……………….………………………………………………………..………………………………………………………. 

............……………….………………………………………………………..……………………………………………….……. 

Quality Assurance  

 Does your service use a quality assurance framework (QUADs/HAQU or equivalent?)  

Yes � 

No �  

(If yes) Details ……………….………………………………………………………..…………………………………. 

(If yes) how long has your agency employed a quality assurance framework? 

 

At what level was matter resolved: Tick  

Case Manager  

Rehabilitation Co-ordinator  

Drugs Task-force Treatment and Rehabilitation Sub-group Meeting  

Senior Rehabilitation Co-ordinator.  

NDRIC committee  
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On a scale of 1-10 (1 being not at all and 10 being extremely effective) how effective is this 

protocol? 1  2  3  4  5  6  7  8  9  10  

 

Overall how effective is the quality assurance framework you employ? (Please circle most 

appropriate)  

Not at all� Somewhat effective �  Effective�  Extremely effective� 

Education & Training    

 

Do you provide education and training to service users? 

Yes � 

No �  

 

Do service users receive a formal qualification (FETAC/FAS or Equivalent)? 

Yes � 

No � 

(If yes) Details (include level).………………………………………………………..…………………………………. 

Are any of your courses FETAC accredited? 

Yes � 

No � 

Implementation of framework  

How has the implementation of the National Drugs Rehabilitation framework changed your 

practice? (Please circle most appropriate)  

Not at all Somewhat changed   Changed   Transformed 

If change has occurred was this for the better  

Yes � 

No � 

 

How has the implementation of the National Drugs Rehabilitation framework changed the 

policies of your agency ? (Please circle most appropriate)  

Not at all Somewhat changed   Changed   Transformed 

If change has occurred was this for the better  

Yes � 

No � 

In your experience has the framework strengthened relations in your NDRIC Network? 

(Please circle most appropriate)  

Always   Sometimes   Rarely   Never  

 

As a result of implementation of the National 

Drugs Rehabilitation framework, has the 

following occurred: 

Not 

at all 

Somewhat   A noticeable 

amount    

Totally 

Improved work client work     

Improved knowledge of services in the NDRIC 

network 

    

Improved communication between services      

Improved sharing of relevant information 

between services 

    

Improved relationships between agencies and 

services   
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Easier access to services       

Increased referrals between agencies     

 

Has the implementation of the National Drugs rehabilitation framework lead to an 

improvement in care being provided by services? (Please circle most appropriate)  

Always   Sometimes   Rarely   Never 

 

In your experience, what are the three most important successes that have occurred as a 

result of implementing the framework? 

……………….………………………………………………………..……………………………………………….…...................

.....................................................................................................................................................

.....................................................................................................................................................

.....................................................................................................................................................

.....................................................................................................................................................

……………….………………………………………………………..……………………………………………….…...................

..................................................................................................................................................... 

In your experience, what are the three most important challenges you faced when 

implementing the framework? 

……………….………………………………………………………..……………………………………………….…...................

.....................................................................................................................................................

.....................................................................................................................................................

.....................................................................................................................................................

.....................................................................................................................................................

……………….………………………………………………………..……………………………………………….…...................

..................................................................................................................................................... 
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National Drug Rehabilitation 

Framework 

 

EVALUATION 

Manager Questionnaire 

Self-administered 
 
 

 

DEPARTMENT PUBLIC HEALTH & PRIMARY CARE  

TRINITY COLLEGE DUBLIN  
 

 

 
 

Name __________________      Pilot site Id_________________ 

Date of completion _________________   

 

AGENCY DEMOGRAPHICS & BACKGROUND 

Agency name …………………………………………………………...……….……………………………………… 

Service(s) provided …………………………………………………...……….……………………………………… 

Tier (if you are unsure please see diagram attached on p.21)...………….….………………….. 

Is your agency a budget holding service? 
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Yes  �  

No � 

Is your service tier 1?  Yes  �  

No � 

Does your service use of a brief intervention screening tool?  

Yes  �  

No � 

If yes, details................................................................................ 

 

If yes, do you then and refer to most appropriate service? 

Yes  �  

No �  

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how would you rate 

this tool 1  2  3  4  5  6  7  8  9  10  

  

Which of the following qualifications do you hold (please circle most appropriate)? 

Addiction Specific  Related Social Science  Unrelated   No Qualification 

Qualification  Qualification   Qualification 

Details (including level)………………………………………………..……………………………………………….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

What percentages of your agency’s staff hold the following qualifications: 

Addiction Specific  Related Social Science  Unrelated   No Qualification 

Qualification  Qualification   Qualification 

....................  ....................   ......................  ........................... 

Initial Assessment:  

Does your service complete the initial assessment?   

Yes � 

No � 

If no why.................................................................................................................................... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

How effective is the initial assessment?  

Not at all� Somewhat effective �  Effective�  Extremely effective� 

Is your staff competent (properly or sufficiently qualified; capable)  to complete an initial 

assessment?  

(a)Very competent  (b)Competent   (c)Requires more training  (d)Incompetent  

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

In your experience, what are the advantages / benefits of completing an initial assessment 

with the service user? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 
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……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

In your experience, what are the disadvantages / barriers of completing an initial assessment 

with the service user? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

Comprehensive Assessment:  

Does your service complete the comprehensive assessment?   

Yes � 

No � 

If no why.................................................................................................................................... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

Is your staff competent (properly or sufficiently qualified; capable) to complete a 

comprehensive assessment?  

(a)Very competent  (b)Competent   (c)Requires more training  (d)Incompetent  

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

Having answered yes to some or all of the above 

As a manager how difficult was it to 

implement the following protocols within 

your service: (tick only were appropriate) 

Not 

at all 

Somewhat 

difficult   

Difficult Extremely 

difficult   

Initial screening/assessment      

Key working      

Case managing      

Comprehensive assessment     

Care planning     

Confidentiality and information sharing     

Client discharge strategy      

Exit strategy     

 

Has your service  implemented the following policies: (tick only were appropriate) Yes  No 

Initial screening/assessment    

Key working    

Case managing    

Comprehensive assessment   

Care planning   

Confidentiality and information sharing   

Client discharge strategy    

Exit strategy   
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Having answered yes to some or all of the above 

At management level how difficult was it to 

negotiate/agree upon the following  

SLA/protocols with your interagency 

colleagues: (tick only were appropriate) 

Not 

at 

all 

Somewhat 

difficult   

Difficult Extremely 

difficult   

Initial screening/assessment      

Key working      

Case managing      

Comprehensive assessment     

Care planning     

Confidentiality and information sharing     

Client discharge strategy      

Exit strategy     

 

In your experience, what are the advantages / benefits of completing a comprehensive 

assessment with the service user? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

In your experience, what are the disadvantages /barriers of completing a comprehensive 

assessment with the service user? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

Care Planning  

Has your service implemented care planning? (Please circle most appropriate) 

Yes  �  

No � 

 

Do core service users have a care-plan?  (Please circle most appropriate) 

Always   Sometimes   Rarely    Never 

 

In your experience, what are the advantages / benefits of developing a care plan? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

In your experience, what are the disadvantages / barriers of developing a care plan? 

……………….………………………………………………………..……………………………………………………….….......... 
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……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

How involved are clients in the development and implementation of their care plans 

Not at all Somewhat A noticeable amount Totally  

 

Do you have access to the following 

adequate resources to fully implement care 

plans? (Please tick most appropriate) 

Always  Sometimes Rarely Never 

Specialists Addiction Services     

General Health Services (including mental, 

physical, and intellectual disability) 

    

Education/training/personal development      

Employment (including community 

employment schemes and work placements) 

    

Housing (including supported housing)     

Justice, Law and Reform      

Family Support Services      

Budgeting & Money Management Services      

Social Recreational Activities     

 

How often are integrated care plans been developed? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Does this integrated care plan include: Tick 

Consent from the service user to share information with other  

The service user and all other agencies involved    

Realistic goals, that  address the physical, psychological, social and legal 

needs identified 

 

Appropriate referrals   

Interagency meetings  

Agreed interventions   

Agreed timelines   

    

How often do you act as the lead agency? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

How is the lead agency determined?   

Intensity and regularity of contact with service user� 

Capacity of service provider � 

Client preference � 

None of the above� 

All of the above � 

In your experience, what are the advantages / benefits of having a key worker assigned? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 
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……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

 

In your experience, what are the disadvantages/ barriers of having a key worker assigned? 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

Referral between agencies: 

Does your service refer service users to other services?  (Please circle most appropriate) 

  

Always   Sometimes   Rarely    Never 

Have your staff, information on the criteria for access to other services, current waiting 

times and referral processes for other agencies/services in your area?  

Yes � 

No � 

Confidentiality and Information Sharing  

Are your staff competent (properly or sufficiently qualified; capable) when sharing 

information?  

(a)Very competent  (b)Competent   (c)Requires more training  (d)Incompetent  

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….….......... 

Do you share information about clients with other agencies in your NDRIC Pilot-site? (Please 

circle most appropriate)   

Always   Sometimes   Rarely    Never 

Is this generally?   Verbal  �  

Written� 

Both � 

 

Is it policy to ensure that the service user is aware of their rights and informed of the 

purposes of the assessment? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is it practice to ensure that the service user is aware of their rights and informed of the 

purposes of the assessment? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is it policy to Inform the service user of how, where and when and with whom their 

information should be shared with? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Is it practice to Inform the service user of how, where and when and with whom their 

information should be shared with? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 
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Do you refer service users to other services? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Are you aware of the criteria for access to other services, current waiting times and referral 

processes for other agencies/services in your area? 

      Yes � 

No � 

Is written consent obtained from the service user for sharing information and making the 

referral? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

      

Do you forward details of the initial assessment with referring letter to the new agency to 

which the referral is being made? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Do you forward details of the comprehensive assessment with referring letter to the new 

agency to which the referral is being made? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Overall how effective is the sharing of information in your NDRIC Pilot-site? 

Not at all� Somewhat effective �  Effective�  Extremely effective� 

In your experience, what are the advantages / benefits of having a Confidentiality and 

Information Sharing protocol? 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

 

In your experience, what are the disadvantages/ barriers to having a Confidentiality and 

Information sharing protocol? 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

Involuntary Discharge  

Where involuntary discharge occurs is it policy to arrange an alternative support service 

appropriate to their needs of client? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Where involuntary discharge occurs is it practice to arrange an alternative support service 

appropriate to their needs of client? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Is it policy to ensure that the service user is aware of their rights around arrange an 

alternative support?  (Please circle most appropriate)   
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Always   Sometimes   Rarely    Never 

 

Is it practice to ensure that the service user is aware of their rights around arrange an 

alternative support?  (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Exit meetings 

Are exit meetings part of your agencies policy? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Are exit meetings part of your agencies practice? (Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

 

Who organises the exit 

meeting…………………………………………………………………………………………………………......................... 

…..................................................................................................................................................

.................................................................................................................................................... 

.................................................................................................................................................... 

 

Who attends the exit 

meeting……………………………………………………………………………………………………………....................... 

…..................................................................................................................................................

.................................................................................................................................................... 

.................................................................................................................................................... 

 

Should relapse occur, how quickly can a service user re-engage? 

(Please circle as appropriate) 

 

Immediately   1-Week  1-Month More (specify)…………………………. 

What criteria does the service user have to satisfy before they re-engage? 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

……………….………………………………………………………..……………………………………………….……………… 

Is it policy to ensure that the service user is aware of their rights around re-engagement? 

(Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Is it practice to ensure that the service user is aware of their rights around re-engagement? 

(Please circle most appropriate)   

Always   Sometimes   Rarely    Never 

Interagency Working 

Do you work with other agencies in the NDRIC Pilot-site? (Please circle most appropriate) 

  

Always   Sometimes   Rarely    Never 

 

Is it policy for your agency to engage in interagency meetings? (Please circle most 

appropriate)   

Always   Sometimes   Rarely    Never 
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Is it practice for your agency to engage in interagency meetings? (Please circle most 

appropriate)   

Always   Sometimes   Rarely    Never 

 

 

(If yes) Have interagency meetings been arranged as per protocols (Please circle most 

appropriate)   

Always   Sometimes   Rarely    Never 

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how effective is this 

protocol? 1  2  3  4  5  6  7  8  9  10  

 

In your experience what are the 3 advantages / benefits of having an interagency working?  

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

In your experience what are the 3 disadvantages /barriers of interagency working?  

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

 

Can you answer the following questions with the implementation of the NDRIC framework in 

mind? 

As a result of implementation of the National 

Drugs Rehabilitation framework, has the 

following occurred: 

Not 

at all 

Somewhat   A noticeable 

amount    

Totally 

Improved knowledge of services in the NDRIC 

Pilot-site 

    

Improved communication between services      

Improved sharing of relevant information 

between services 

    

Improved relationships between agencies and 

services   

    

Easier access to services       

Increased referrals between agencies     

Increased  number of meetings between 

agencies 

    

Better understanding of the work of other 

agencies  

    

 

Overall how effective is the interagency working in your NDRIC Pilot-site? (Please circle most 

appropriate). 

(a)Not at all (b)Somewhat effective    (c)Effective  (d)Extremely effective 

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 
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……………….………………………………………………………..……………………………………………………….….......... 

In your experience has the implementation of the NDRIC framework disimproved 

interagency working? (Please circle most appropriate)  

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

  

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

 

In your experience has trust/rapport between agencies diminished since the implementation 

of the NDRIC framework? (Please circle most appropriate)  

(a)Always   (b)Sometimes   (c)Rarely   (d)Never 

 If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

 

Do you have access to a pilot co-ordinator?   

Yes � 

No � 

In your experience how has the role of the pilot co-ordinator worked? 

(a)Not at all (b)Somewhat effective   (c)Effective  (d)Extremely effective 

If c or d please elaborate............................................................................................................ 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

Was funding provided in by your agency or a partner agency to fund the role of pilot co-

ordinator?   

Yes � 

No � 

Please elaborate......................................................................................................................... 

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

Can the interagency collaboration be sustained beyond the pilot phase, without a pilot co-

ordinator? 

Yes � 

No �  

Please elaborate................................................................................................................. 
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……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………….…….…........... 

……………….………………………………………………………..……………………………………………………….…..........

……………….………………………………………………………..……………………………………………………….….......... 

……………….………………………………………………………..……………………………………………………….….......... 

Have you ever used the gaps and blocks form?  

Yes � 

No �  

 (If yes) Details 

…………….………………………………………………………..………………………………………………............ 

……………….………………………………………………………..……………………………………………………….. 

……………….………………………………………………………..……………………………………………….…….... 

……………….………………………………………………………..………………………………………………………. 

……………….………………………………………………………..……………………………………………….……. 

 

Was the issue resolved?  Yes � 

No �  

(If yes) Details  

……………….………………………………………………………..……………………………………………………….. 

……………….………………………………………………………..……………………………………………….…….... 

……………….………………………………………………………..………………………………………………………. 

……………….………………………………………………………..……………………………………………….……. 

 

At what level was matter resolved: Tick  

Case Manager  

Rehabilitation Co-ordinator  

Drugs Task-force Treatment and Rehabilitation Sub-group Meeting  

Senior Rehabilitation Co-ordinator.  

NDRIC committee  

 

How did you find this process?  

(If yes) Details  

……………….………………………………………………………..……………………………………………………….. 

……………….………………………………………………………..……………………………………………….…….... 

……………….………………………………………………………..………………………………………………………. 

……………….………………………………………………………..……………………………………………….……. 

Quality Assurance  

 Does your service use a quality assurance framework (QUADs or equivalent?)  

Yes � 

No �  

(If yes) Details ……………….………………………………………………………..…………………………………. 

(If yes) how long has your agency employed a quality assurance framework? 

Details ……………….………………………………………………………..…………………………………. 

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how effective is this 

protocol? 1  2  3  4  5  6  7  8  9  10  

Overall how effective is the quality assurance framework you employ? (Please circle most 

appropriate)  
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Not at all Somewhat effective    Effective  Extremely effective 

 

Education & Training    

Do you provide education and training to service users? 

Yes � 

No �  

 

Do service users receive a formal qualification (FETAC/FAS or Equivalent)? 

Yes � 

No � 

(If yes) Details (include level).………………………………………………………..…………………………………. 

Are any of your courses FETAC accredited? 

Yes � 

No � 

Implementation of framework  

How has the implementation of the National Drugs Rehabilitation framework changed your 

practice? (Please circle most appropriate)  

Not at all Somewhat changed   Changed   Transformed 

If change has occurred was this for the better  

Yes � 

No � 

How has the implementation of the National Drugs Rehabilitation framework changed the 

policies of your agency? (Please circle most appropriate)  

Not at all Somewhat changed   Changed   Transformed 

If change has occurred was this for the better  

Yes � 

No � 

Prior to the implementation of 

the NDRIC framework how 

would you rate your agencies  

work in the following areas : 

Non-

existent 

Not at all 

effective  

Somewhat 

effective  

Effective  Extremely 

effective  

Initial screening/assessment       

Key working       

Case managing       

Comprehensive assessment      

Care planning      

Confidentiality and information 

sharing 

     

Client discharge strategy       

Exit strategy      

Interagency working      

Quality assurance       

 

At managerial level how involved were you in the negotiation process(s) with your 

interagency colleagues regarding the implementation of the NDRIC framework? 

Not at all Somewhat A noticeable amount Totally  



160 | P a g e  

 

What was required of you (i.e. meetings, committees, development and or revision of 

documents, etc)? 

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 

On a scale of 1-10 (1 being not at all and 10 being extremely effective) how would you rate 

this process  

1   2  3  4  5  6  7  8  9  10  

 

 

What mechanisims are in place to ensure that the implementation of the framework is 

happening with your managerial colleagues (i.e. regular meetings, audits committees, etc)? 

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 

 

As a manager of a named service within a pilot-

site, charged with ensuring that the framework 

is implemented  how effective was this process, 

in terms of? 

 

Not 

at all 

Somewhat   A 

noticeable 

amount    

Totally 

Representing all relevant agencies      

Giving voice to all relevant agencies     

Keeping all relevant agencies informed of 

decisions required to implement the framework 

    

Ensuring all milestones were met      

Offering support/guidance around the 

practicalities of implementing the framework 

(i.e. staff negotiation). 

    

 

Overall how difficult was it to get staff involved in the implementation of the NDRIC 

framework? (Please circle most appropriate) 

Not at all Somewhat difficult    Difficult   Extremely difficult 

As a result of implementation of the National 

Drugs Rehabilitation framework, has the 

following occurred: 

Not 

at all 

Somewhat   A noticeable 

amount    

Totally 

Improved knowledge of services in the NDRIC 

Pilot-site 

    

Improved communication between services      

Improved sharing of relevant information     
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 What mechanisms are in place to ensure that the implementation of the framework is 

happening within your service (i.e. regular meetings, audits, individual and or group 

supervision , etc)? 

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 

In your experience has the framework strengthened relations within your NDRIC Pilot-site? 

(Please circle most appropriate)  

Always   Often   Rarely   Never  

 

Has the implementation of the National Drugs rehabilitation framework lead to an 

improvement in care being provided by services? (Please circle most appropriate)  

What are the three most important changes that have occurred as a result of implementing 

the framework? 

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

……………….………………………………………………………..……………………………………………….… 

Overall how effective is interagency working in your NDRIC Pilot-site? 

Not at all Somewhat effective   Effective  Extremely effective 

 

 

between services 

Improved relationships between agencies and 

services   

    

Easier access to services       

Increased referrals between agencies     
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Appendix 5: Topic Guides 
 

Service User 
Care planning/case management 

� Do you know who your key worker /is? 

� How long have you been with the agency? 

� What phase of treatment are you at?  

o What are current goals for treatment 

o Are goals and objectives being achieved or not? 

� Do you have a care plan? 

o If yes, how long have you had a care plan? 

o Benefits of having a care plan?  

o Disadvantages of having a care plan? 

� Level of  interaction (time spent in a week/month etc) 

o How often do you link with your keyworker? 

o How often is your care plan reviewed? 

o Will the goals you set be achieved within the time you agreed? 

� (If not, then why?) 

o Are you happy with the pace? 

� Are the goals and objectives realistic? 

� Should priorities be changed to put more focus on achieving the goals?  

� Have you been in this or a similar to this service before?  

o If yes, do you notice any changes to the service you are receiving now? 

Interagency Work 

� What other agencies are involved in your care plan? 

o What is their involvement? 

o How often do you meet with them? 

o Do all the agencies involved in your treatment attend these meetings? 

� If yes how often has this happened? 

o Are there advantages to having other agencies involved in your treatment 

plan? 

o Are there disadvantages to having other agencies involved in your treatment 

plan? 

Information Sharing  

• Is your information shared across agencies involved in your treatment plan? 

o If yes, how do you imagine this happens? 

• What would you see as the benefits of agencies involved in your treatment plan 

sharing information? 

• What would you see as the disadvantages of agencies involved in your treatment 

plan sharing information? 

• Recommendations (what would you like to see happening that is not happening at 

present). 
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TOPIC GUIDE  

Managers  
Implementation of policies and practices 

� Level of organisation required to implement framework 

� Changes to policies and practices (what level of change was required to bring 

existing policies/practices in line with framework, level of support provided to do 

this, resources given, required, etc)  

� Benefits of having a national framework  

� Disadvantages of having a national framework  

� Barriers to implementation   

� Current Implementation phase (Are goals and objectives for implementing the 

framework being achieved or not?) 

� (Will the goals be achieved according to the timelines specified by 

participating pilots in their plan? If not, then why?) 

� (Trends regarding the progress (or lack thereof) toward goals, 

including which goals and objectives.) 

� If the framework is not being implemented 

o Are the goals and objectives still realistic? 

o Should priorities be changed to put more focus on achieving the goals?  

o Do you apply the framework to all clients you key work (if not why not). 

� Do personnel have adequate resources (money, equipment, facilities, training, etc.) 

to fully implement the framework? 

� Recommendations 

Fidelity to the framework and its implementation 

� Is fidelity ensured (are there support structures in place to ensure fidelity to 

framework (supervision, case management review meetings?)  

a. If yes do these occur at individual, team, agency or interagency level?  

� Any actions needed by management/co-ordinator/NDRIC to ensure fidelity long-

term? 

Care planning  

� What is your understanding of care planning? 

� Benefits of care planning  

� Disadvantages of care planning 

� Barriers to implementing care planning? 

� Recommendations 

Interagency working  

� What is your understanding of interagency working? 

� In general how do you find interagency working in your area? 

�  Benefits of interagency working? 

� Disadvantages of interagency working? 

� Barriers to implementing interagency working? 

� Recommendations 

Information Sharing  

� Do you have a protocol for information sharing? 

� Was this developed? 

� What is your understanding of the rationale for information sharing? 
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�  Benefits of information sharing? 

� Disadvantages of information sharing? 

� Barriers to information sharing? 

� Recommendations 

Learning 

� What works  

� What doesn’t  

� Why  

� What could have been done differently 

Recommendations 

� Any recommendations 

� What would you like to see happening that is not happening at present). 
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TOPIC GUIDE  

Co-ordinators(active) 
Implementation of policies and practices 

� Level of organisation required implementing framework? 

� What does the role of co-ordinator require? 

� How many hours per week do you give to this role? 

� How do you find this role? 

� How long are you in post? 

� How long do you expect to be in post? 

� Did you volunteer? If not how did you assume role? 

� What if any, support did you receive as a co-ordinator? 

� What were the advantages of being a  co-ordinator? 

� What were the disadvantages of being a  co-ordinator? 

� What, if anything could have been done differently to ensure that your  job as a co-

ordinator was  manageable? 

� Changes to policies and practices (what level of change was required to bring 

existing policies/practices in line with framework, level of support provided to do 

this, resources given, required, etc)  

� Benefits of having a national framework  

� Disadvantages of having a national framework  

� Barriers to implementation   

� Current Implementation phase (Are goals and objectives for implementing the 

framework being achieved or not?) 

� (Will the goals be achieved according to the timelines specified by 

participating pilots in their plan? If not, then why?) 

� (Trends regarding the progress (or lack thereof) toward goals, 

including which goals and objectives.) 

� If the framework is not being implemented 

o Are the goals and objectives still realistic? 

o Should priorities be changed to put more focus on achieving the goals?  

o Do you apply the framework to all clients you key work (if not why not). 

� Do you have adequate resources (money, equipment, facilities, training, etc.) to fully 

implement the framework? 

� Recommendations 

Fidelity to the framework and its implementation 

� Is fidelity ensured (are there support structures in place to ensure fidelity to 

framework (supervision, case management review meetings?)  

a. If yes do these occur at individual, team, agency or interagency level?  

� Any actions needed by management/co-ordinator/NDRIC to ensure fidelity long-

term? 

Learning 

� What works  

� What doesn’t  

� Why  

� What could have been done differently 

Recommendations 
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� What would you like to see happening that is not happening at present). 
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TOPIC GUIDE  

Co-ordinators (inactive) 
Implementation of policies and practices 

� What does the role of co-ordinator require? 

� How many hours per week do you give to this role? 

� How do you find this role? 

� How long are you in post? 

� How long do you expect to be in post? 

� Did you volunteer? If not how did you assume role? 

� What if any, support did you receive as a co-ordinator? 

� What were the advantages of being a  co-ordinator? 

� What were the disadvantages of being a  co-ordinator? 

� What, if anything could have been done differently to ensure that your job as a co-

ordinator was manageable? 

� Changes to policies and practices (what level of change was required to bring 

existing policies/practices in line with framework, level of support provided to do 

this, resources given, required, etc)  

� Benefits of having a national framework  

� Disadvantages of having a national framework  

� Barriers to implementation   

� Current Implementation phase (why are goals and objectives for implementing the 

framework not being achieved) 

�  (Trends regarding the progress (or lack thereof) toward goals, 

including which goals and objectives.) 

� If the framework is not being implemented 

o Are the goals and objectives realistic? 

o Should priorities be changed to put more focus on achieving the goals?  

o Do you apply the framework to all clients you key work (if not why not). 

� Do you have adequate resources (money, equipment, facilities, training, etc.) to fully 

implement the framework? 

� Recommendations 

Fidelity to the framework and its implementation 

� How will fidelity be ensured (are there support structures in place to ensure fidelity 

to framework (supervision, case management review meetings?)  

a. If yes do these occur at individual, team, agency or interagency level?  

� Any actions needed by management/co-ordinator/NDRIC to ensure fidelity long-

term? 

�  Learning 

� What works  

� What doesn’t  

� Why  

� What could have been done differently 

Recommendations 

What would you like to see happening that is not happening at present). 
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TOPIC GUIDE  

Key informants 
Dear reviewer a note for your reading reference: Key informants are individuals that were 
instrumental to the implementation of the national framework (LDTF members, committee 
members etc) .  Key informants are not key workers or managers. They are individuals that 
would not otherwise be captured. This gives all pilot sites an opportunity to involve key 
individuals.  
Implementation of policies and practices 

� What was your role in implementing the framework? 

� Level of organisation required (role and responsibilities (time commitment, 

committee membership, negotiation/agency buy in etc).  

� What is your day-to-day role in your pilot site?  

� At what point in the process did you get involved 

� How did you get involved in the implementation? 

� Why did you get involved in the implementation? 

� What level of commitment was needed? 

� How did this fit with your day-to-day role in your pilot area?  

� How did you find the process? 

� What were the successes?  

� Barriers to implementation   

� What were the challenges?  

� What would you do differently?  

� What are the gaps in the current phase of the implementation? 

� What are the challenges going forward? 

� Current level of involvement 

o (Are goals and objectives being achieved or not?) 

o (Will the goals be achieved according to the timelines specified by 

participating pilots in their plan? If not, then why?) 

o (Trends regarding the progress (or lack thereof) toward goals, including 

which goals and objectives.) 

� Are the goals and objectives still realistic? 

� Should priorities be changed to put more focus on achieving the goals?  

� How has being involved in the framework changed your role in your pilot site? 

Fidelity to the framework and its implementation 

� Is fidelity ensured (are there support structures in place to ensure fidelity to 

framework 

� What is your role in ensuring fidelity  

� How will your pilot site ensure fidelity long-term? 

 Learning 

� What are the major leanings  

� What worked  

� What did not work  

� Why  

� What could have been done differently 
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Recommendations 

TOPIC GUIDE  

Key workers 
Implementation of policies and practices 

� Changes to policies and practices (what level of change was required to bring 

existing policies practices in line with framework, level of support provided to do 

this, resources given, required, etc)  

� Benefits of having a national framework  

� Disadvantages of having a national framework  

� Barriers to implementation   

� Do you have adequate resources (money, equipment, facilities, training, etc.) to fully 

implement the framework? 

� Current Implementation phase (Are goals and objectives for implementing the 

framework being achieved or not?) 

� (Will the goals be achieved according to the timelines specified by 

participating pilots in their plan? If not, then why?) 

� (Trends regarding the progress (or lack thereof) toward goals, 

including which goals and objectives.) 

 

� What has been the biggest success of implementing the framework? 

� What has been the biggest challenge of implementing the framework? 

� If the framework is not being implemented 

o Are the goals and objectives still realistic? 

o Should priorities be changed to put more focus on achieving the goals?  

o Do you apply the framework to all clients you key work (if not why not). 

� How has client work changed post implementation of framework 

� How has interagency work changed post implementation of framework 

Care planning  

� What is your understanding of care planning? 

� Benefits of care planning  

� Disadvantages of care planning 

� Barriers to implementing care planning? 

Interagency working  

� What is your understanding of interagency working? 

�  What is your understanding of the role(s) of the lead professional, and key worker?

  

� Benefits of interagency working? 

� Disadvantages of interagency working? 

� Barriers to implementing interagency working? 

Information Sharing  

� Do you have a protocol for information sharing? 

� Was this developed? 

� What is your understanding of the rationale for information sharing? 

�  Benefits of information sharing? 

� Disadvantages of information sharing? 

� Barriers to information sharing? 

Fidelity to the framework and its implementation 

� Is fidelity ensured (are there support structures in place to ensure fidelity to 

framework (supervision, case management review meetings?)  
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a. If yes do these occur at individual, team, agency or interagency level?  

� Any actions needed by management/co-ordinator/NDRIC to ensure fidelity long-

term? 

Learning 

� What works  

� What doesn’t  

� Why  

� What could have been done differently 

Recommendations 

� Any recommendations 

� What would you like to see happening that is not happening at present). 
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